



AMEC Environment & Infrastructure Inc.
15933 Clayton Road, Suite 215
Ballwin, MO 63011

telephone: 636-200-5100
facsimile: 636-386-3804
www.amec.com

VIA Email

April 9, 2014

*Mr. Jason Gunter
Superfund Division
U.S. EPA Region VII
11201 Renner Blvd.
Lenexa, KS 66219*

**Re: Progress Report – March 2014
Focused RI/FS, St. Francois County, Missouri**

Dear Mr. Gunter:

On behalf of the Respondents and pursuant to Article XII the Consent Orders for the above referenced project, enclosed please find the Monthly Progress Report for March 2014.

Please call me if you have questions on this monthly progress report.

Sincerely, -

A handwritten signature in black ink, appearing to read "William J Elzinga", written over a horizontal line.

William J Elzinga
Project Manager

Enclosure

07CR

0002



4.2

**PROGRESS
REPORT
March 2014
Focused RI/FS St. Francois
County, Missouri
EPA Docket No. VII-
97-F-0002**

1. ACTIONS PERFORMED OR COMPLETED THIS PERIOD
 - A. Finalization of database compilation
 - B. Initiation of Eco and Human Health Risk Analysis
 - C. Initiation of revision to CSM
 - D. Obtain RiverMorph data from ELM for use in FS analysis
 - E. Development of HECRAS model for use in delineation of target areas
2. DATA AND RESULTS RECEIVED THIS PERIOD

None
3. SCHEDULED ACTIONS NOT COMPLETED THIS PERIOD

None
4. PLANNED ACTIONS FOR NEXT PERIOD
 - A. Complete background concentration calculations
 - B. Complete ecological and human health risk assessment
 - C. Completion of HECRAS Analysis
 - D. Completion of preliminary draft of Conceptual Site Model using prior draft and review of other data/documentation.
5. CHANGES IN PERSONNEL

None
6. ISSUES OR PROBLEMS ARISING THIS PERIOD

Some schedule delays were encountered with database compilation/management as original database provided to AMEC was not complete. Requested additional data from Integral and have reconciled issue.

END OF PROGRESS REPORT