

CHANGE ORDER FORM

Project: POSSUM POINT MECHANICAL DREDGE
Owner: DOMINION RESOURCES
Engineer: N/A
Attn: MIKE GLAGOLA
5000 DOMINION BLVD.
GLENN ALLEN, VA 23060

Engineer Project Number	Owner Project Number	Contractor Project Number		
N/A	N/A	N/A		
Change Order Number	Description	Plan Sheet No.		
2	Bypass of the metals pond and station line with water from ABC	N/A		
Comments: Due to the restrictions of placing water in the metals pond additional resources have had to be brought to the site. Resources include two(2) additional 10 inch high head(HH) pump and 4200 LF of 24 inch discharge pipe. Due to the air quality concerns the 10 inch pump will be manufactured with air quality permits. These pumps will serve as stand alone pumps to dewater Pond ABC in the event of a storm. The discharge will go directly from Pond ABC to Pond D				
Cost				
Item	Manufacturer Cost	#	Markup(%)	Total
10" HH pump	\$192,100.00	2	0	\$384,200.00
4200LF of 24 in Pipe	\$44.00	4200	0	\$184,800.00
Installation of Pipe	\$75,000.00		0	\$75,000.00

Total Cost associated with this change order is \$644,000.00

Comments:

Submitted By: John Glover 7/31/2015
Glover Construction, Inc. Date



4493 US Highway 301, Pleasant Hill, NC 27866 - Ph: 252-536-2660

00009988