
From: Amelia H Boschen (Services - 6) [/O=DOMINION/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=AMELIA2]
Sent: 4/24/2015 4:25:01 PM
To: John Klamut [J.Klamut@gaiconsultants.com]; DiFrancesco, Ron [Ron_DiFrancesco@golder.com]; Scott Sheridan [SSheridan@Geosyntec.com]; Kyle LaClair [KLaClair@Geosyntec.com]; Mike Lott [M.Lott@gaiconsultants.com]; 'Kevin Bortz [k.bortz@gaiconsultants.com]
CC: Kenneth Roller (Services - 6) [/O=DOMINION/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=Kenne64]; Oula K Shehab-Dandan (Services - 6) [/O=DOMINION/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=Oula001]; Dennis A Slade (Services - 6) [/O=DOMINION/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=Denn171]
Subject: Pond Closures - Permitting Milestones Information Request

All,

In order to support permitting activities associated with pre construction and closure construction activities for the ash ponds at Possum Point, Bremono, and Chesterfield, we need specific dates (or at least a specific date range) for the following activities:

- Complete draining of surface water from the pond
- Start of subsurface ash dewatering
- Completion of subsurface ash dewatering*
- Start rerouting of low volume wastes
- For ponds with ash being closed in place: date when ash material will have been graded to the point that we are ready to begin placement of cover material (ie start bringing in fill)
- For ponds with ash being closed in place: date when area cover is installed and stabilization is initiated
- For Possum – A,B,C and Bremono – East: date when we will begin disturbance of current cover material
- For Possum – E and Bremono – West: date when all ash has been removed
- For all sites, date when land disturbance outside of pond footprints will begin

* Please indicate if ponds will be closed in stages where parts of ponds will be filled while other parts will still be subject to subsurface dewatering

Dates should be listed separately for each pond.

Please provide this information by Thursday, April 30, 2015.

Some of you have provided estimates for at least some of these activities. Please humor us by providing them again. Also, we understand that plans are still in flux and are contingent on a number of factors at each site. Please give us your best estimate based on the knowledge you currently have.

Thank you,

Amelia Boschen

Environmental Specialist III

Electric Environmental Services

Dominion Resources Inc.

5000 Dominion Boulevard

Glen Allen VA 23060

Phone: 804-273-3485

Tie line 8-730-3485

