

**Dominion – Possum Point Power Station**

**CCR Impoundment Closure Project**

**Weekly Status Report**

**Activities for the Week Ending: 3/27/16**

- Surveyed clearing limits inside pond D
- Completed closing of outfall S107 Toe Drain

**Ongoing Activities**

- Mobilization of equipment associated with the wastewater treatment system.
- Stock piling of dry ash from Pond E within the pond footprint to facilitate future loading operations.
- Installation of electrical system associated with Pond D office trailers.
- Demolition and repair of rail track to facilitate future offsite transport of ash.
- Pumping of filtered water from Ponds A, B, C and E to Pond D
- Preparation of revisions to Wastewater Treatment System Concept Engineering Report (CER) to address DEQ comments.
- Preparation of CER Addendum to address effluent storage following treatment for submittal to DEQ.

**Look Ahead**

- Completion of Water Treatment and Sampling Equipment installation.