

Weekly Report on Avery UAO – July 12, 2013

To:

Earl Liverman
US EPA, Region 10
Coeur d'Alene Field Office
1910 Northwest Blvd, Suite 208
Coeur d'Alene, ID 83814

As required in the UAO (CERCLA-10-2013-0094) this document is the written report of progress.

“Each such report shall describe all significant developments during the preceding period, including the actions performed and any problems encountered, analytical data received during the reporting period, and the developments anticipated during the next reporting period, including a schedule of actions to be performed, anticipated problems, and planned resolutions of past or anticipated problems”.

Significant Developments During the Preceding Period

1. None.

Actions Performed

2. Water treatment system monitoring samples were taken. Data have not yet been received from the lab. Discharge of treated water is on-going.
3. Excavation of clean overburden continues within the 2013 (Potlatch) clean up area.
4. Excavation of contaminated material continues.
5. Transport of stockpiled contaminated material to the approved landfill facility continues.
6. Transport of clean backfill material continues.
7. Backfill of clean material has started along the north and east boundaries.

Problems Encountered

8. None.

Analytical Data Received

9. None.

Developments Anticipated During the Next Reporting Period

10. None.

Schedule of Actions to be Performed

11. Continued operation of the water treatment system.
12. Continue removal of clean overburden.
13. Continue removal of main body of contaminated material.
14. Continue delivery of contaminated material to the approved landfill facility.
15. Continue delivery of clean backfill material to the Site.
16. Continued design of sewer utility protection.
17. Begin testing of “grizzly” system for separating large rock from contaminated soil.

Anticipated Problems

18. None.

Planned Resolutions of Past or Anticipated Problems

19. None.