

Weekly Report on Avery UAO – August 9, 2013

To:

Earl Liverman
US EPA, Region 10
Coeur d'Alene Field Office
1910 Northwest Blvd, Suite 208
Coeur d'Alene, ID 83814

As required in the UAO (CERCLA-10-2013-0094) this document is the written report of progress.

“Each such report shall describe all significant developments during the preceding period, including the actions performed and any problems encountered, analytical data received during the reporting period, and the developments anticipated during the next reporting period, including a schedule of actions to be performed, anticipated problems, and planned resolutions of past or anticipated problems”.

Significant Developments During the Preceding Period

1. None.

Actions Performed

2. Water treatment system was moved to facilitate excavation in the western portion of the site.
3. Excavation of clean overburden continues.
4. Excavation of contaminated material continues, including work near the river. The clean western boundary along the riverbank was reached on 8/9.
5. Transport of stockpiled contaminated material to the approved landfill facility continues.
6. Transport of clean backfill material continues.
7. Backfilling the excavation with clean material continues, moving generally to the south and the west.

Problems Encountered

8. None.

Analytical Data Received

9. No new analytical data have been received on samples taken at the limits of excavation.
10. No new analytical data have been received on samples taken from the water treatment system.

Developments Anticipated During the Next Reporting Period

11. None.

Schedule of Actions to be Performed

12. Continue removal of clean overburden.

13. Continue removal of contaminated material.

14. Continue delivery of contaminated material to the approved landfill facility.

Anticipated Problems

15. None.

Planned Resolutions of Past or Anticipated Problems

16. None.

Photos (in separate attachments)

Clean Up Under Sewer Line

Clean Up of Western Portion