

## **Monthly Report on Avery AOC – September 18, 2009**

To:

Earl Liverman  
US EPA, Region 10  
Coeur d'Alene Field Office  
1910 Northwest Blvd, Suite 208  
Coeur d'Alene, ID 83814

As required in the AOC (CERCLA-10-2008-0135) (Section VIII, paragraph 20, item a) this document is the written report of progress. From this date forward, this report will be submitted to EPA electronically on or before the 20<sup>th</sup> of each month. Four hardcopies will be sent on the same date.

“These reports shall describe all significant developments during the preceding period, including the actions performed and any problems encountered, analytical data received during the reporting period, and the developments anticipated during the next reporting period, including a schedule of actions to be performed, anticipated problems, and planned resolutions of past or anticipated problems”.

### Significant Developments During the Preceding Period

1. The field sampling as described in the Sampling and Analysis Plan has been completed. All permanent and part-time residences have been removed from the portion of the site owned by Potlatch. There are no longer part-time or permanent residents on the portion of the site owned by Potlatch.

### Actions Performed

2. Field sampling was completed, samples have been delivered to appropriate laboratories.

### Problems Encountered

3. None.

### Analytical Data Received

4. None.

### Developments Anticipated During the Next Reporting Period

5. Results from various lab analyses should become available in the next month.

Additional field monitoring will continue (river stage, boom maintenance, etc). Survey of new test sites (wells, test pits, boreholes, etc) will be completed and a new map of the site will be available.

Schedule of Actions to be Performed

6. Actions will proceed as specified in the revised schedule (8/21/09) for completing the EE/CA.

Anticipated Problems

7. None.

Planned Resolutions of Past or Anticipated Problems

8. None.