

**From:** (b) (6), (b) (7)(C)  
**To:** (b) (6), (b) (7)(C)  
**Cc:** (b) (6), (b) (7)(C)  
**Subject:** Updated deck for C2  
**Date:** Tuesday, November 22, 2016 2:41:19 PM  
**Attachments:** [C2 TI Requirements Deck INTERNAL 11 22 2016v1.pptx](#)

---

Updates include:

- Delete proposed map
- New 'notional' language; need USBP to confirm
- Broke out slide 5 and 6 to show SWB and NB
- Added in definition of Roosevelt Reservation
- Added CA/US treaty language
- Updated the note on the timeline slide
- Split out slides 32 and 33 to show NB and SWB

Please let me know of any other edits.

(b) (6), (b) (7)(C)

Branch Chief, Communications and Workforce Strategy  
Border Patrol & Air and Marine Program Management Office  
Facilities Management and Engineering  
Office of Facilities and Asset Management

(b) (6), (b) (7)(C)

# CBP Enterprise Services

## Office of Facilities and Asset Management

### Overview of CBP Fence and Roads

November 23, 2016



U.S. Customs and  
Border Protection



BW11 FOIA CBP 003046



## Map of Existing Fence

(b) (7)(E)



U.S. Customs and  
Border Protection

~~PREDECISIONAL/FOR OFFICIAL USE ONLY~~

BW11 FOIA CBP 003047

2

*Please note that numbers may not add up due to rounding. Fence mileage is tracked to the thousandth decimal place.*



# A Foundation on Which to Build Fence

- CBP was tasked with building 700 miles of “two layer” fencing on the southwest border which was later changed to meet USBP operational requirements of 654 miles of primary fence.
- This was tasked to CBP in July 2007, with over 600 miles completed by January 20, 2009.
- 654 miles of primary fence have been completed to date, with the majority of mileage completed between 2008 and 2009.





# Map of Existing & Proposed Fence

(b) (7)(E), (b) (5)

*This is a high level view of proposed requirements refinements of geospatial lines in progress*



U.S. Customs and  
Border Protection

**~~PREDECISIONAL/FOR OFFICIAL USE ONLY~~**

BW11 FOIA CBP 003049



# Summary of Unconstrained Operational Needs & Cost Estimates

Southwest Border				
Requirement Type	New Miles	Acquisition/Initial Costs ROM (-50%/+100%) Cost	20 Year Recurring Costs (Maintenance and Repair)	Total End State Cost
New Primary PF	(b) (7)(E), (b) (5)			
New VF				
Replacement Primary PF & VF				
New Secondary PF				
New Roads				
Repairs to Existing Roads				
Total Costs		\$	(b) (5)	

Northern Border				
Requirement Type	New Miles	Acquisition/Initial Costs ROM (-50%/+100%) Cost	20 Year Recurring Costs (Maintenance and Repair)	Total End State Cost
New Primary PF	(b) (7)(E), (b) (5)			
New VF				
Replacement Primary PF & VF				
New Secondary PF				
New Roads				
Repairs to Existing Roads				
Total Costs		\$	(b) (5)	



U.S. Customs and  
Border Protection

**PREDECISIONAL/FOR OFFICIAL USE ONLY**

BW11 FOIA CBP 003050



# Summary of Unconstrained Operational Needs & Cost Estimates

Southwest and Northern Border				
Requirement Type	New Miles	Acquisition/Initial Costs	20 Year Recurring Costs	Total End State Cost
New Primary PF	(b) (7)(E), (b) (5)			
New VF				
Replacement Primary PF & VF				
New Secondary PF				
New Roads				
Repairs to Existing Roads				
Total Costs		\$	(b) (5)	

*Unconstrained operational need at the beginning of the planning process does not necessarily reflect the feasibility of the ultimate execution of those needs. These miles do not reflect the critical need nor do they reflect alternate enforcement solutions.*

**\*\*\*Statement pending USBP Approval / Edits\*\*\***



U.S. Customs and  
Border Protection

**PREDECISIONAL/FOR OFFICIAL USE ONLY**

BW11 FOIA CBP 003051



## Quickest Wins

- Replacement of (b) (7)(E) primary pedestrian and vehicle fence in El Centro, Tucson, and El Paso where CBP already has real estate access and environmental analysis has been completed.

(b) (5)

- The right to access, construct, maintain, and repair tactical infrastructure in many areas of the border is secured through the Roosevelt Reservation: a 1907 Executive Order authorizing federal property rights within 60-feet of the international border in CA, AZ, & NM. The Roosevelt Reservation is the basis for CBP property rights along much of the border fence.





# Estimated High Level Timeline

Overall Project Assumptions:

- 1)
- 2)
- 3)

(b) (5)

Notice to  
Proceed  
(NTP)

NTP + 12  
months

NTP + 24  
months

NTP + 36  
months

(b) (5)



U.S. Customs and  
Border Protection

~~PREDECISIONAL/FOR OFFICIAL USE ONLY~~

BW11 FOIA CBP 003053



# Quick Win Timeline

## Quick Win Assumptions:

- 1) (b) (5)
- 2) (b) (5)
- 3) (b) (5)

Notice to  
Proceed  
(NTP)

NTP + 12  
months

NTP + 24  
months

NTP + 36  
months

*Acquisition*

*Design*

*Environmental*

*Real  
Estate*

(b) (5)



U.S. Customs and  
Border Protection

**PREDECISIONAL/FOR OFFICIAL USE ONLY**

BW11 FOIA CBP 003054



# Approach to Fence Construction

- **Cost:**

- Primary PF: (b) (5) per mile
  - Average of (b) (5)/mile for real estate and environmental planning, construction and construction oversight.
    - (b) (5)/mile for mileage in all Sectors except Laredo & RGV
    - (b) (5) mile for mileage in Laredo & RGV
  - (b) (5) mile for environmental mitigation
  - (b) (5) mile for real estate acquisition
  - (b) (5) mile for staffing increases required to support the program
- Secondary PF: (b) (5) per mile
  - Average of (b) (5) mile for real estate and environmental planning, construction and construction oversight – also include \$(b) (5)/mile for road between layers of fence
  - (b) (5) mile for environmental mitigation
  - (b) (5) mile for real estate acquisition
  - (b) (5) mile for staffing increases required to support the program





# Approach to Fence Construction

- **Cost (continued)**

- VF: (b) (5) per mile
  - Average of (b) (5)/mile for real estate and environmental planning, construction and construction oversight.
  - (b) (5)/mile for environmental mitigation
  - (b) (5)/mile for real estate acquisition
  - (b) (5)/mile for staffing increases required to support the program

- **Government Furnished Material (GFM) and Supply Chain:**

- (b) (5)

- **Procurement**

- (b) (5)
- (b) (5)
- (b) (5)





# Approach to Complete Fence Construction

- Other Considerations (slide 1 of 2)

(b) (5)





# Approach to Complete Fence Construction

- **Other Considerations (slide 2 of 2)**

(b) (5)





# BACKUP



U.S. Customs and  
Border Protection

~~PREDECISIONAL/FOR OFFICIAL USE ONLY~~

BW11 FOIA CBP 003059



# Border Fence Overview

- To date, U.S. Customs and Border Protection (CBP) completed **654 miles of primary pedestrian and vehicle fence**.
  - Border Fence provides persistent impedence to illegal cross-border activity, (b) (7)(E)  
(b) (7)(E)
  - CBP has completed three main fence programs since the enactment of the Secure Fence Act in 2006: Pedestrian Fence (PF) 70, PF 225, and Vehicle Fence (VF) 300. Any fence constructed prior to these programs is considered “legacy.”\*
  - Tactical Infrastructure (TI) also includes (b) (7)(E) roads, bridges and boat ramps; drainage structures and grates; lighting and electrical systems; and vegetation and debris removal.

Sector	Pedestrian Fence				Vehicle Fence
	Primary	Secondary	Tertiary	TOTAL PF	TOTAL VF
Big Bend (BBT)	(b) (7)(E)				
Del Rio (DRT)					
El Centro (ELC)					
El Paso (EPT)					
Laredo (LRT)					
Rio Grande Valley (RGV)					
San Diego (SDC)					
Tucson (TCA)					
Yuma (YUM)					
TOTAL					





## Maps – Current Fence, California

(b) (7) (E)



U.S. Customs and  
Border Protection

~~PREDECISIONAL/FOR OFFICIAL USE ONLY~~

BW11 FOIA CBP 003061



## Maps – Current & Proposed Fence, California

(b) (7)(E), (b) (5)

*This is a high level view of proposed requirements refinements of geospatial lines in progress*




U.S. Customs and  
Border Protection

**~~PREDECISIONAL/FOR OFFICIAL USE ONLY~~**

BW11 FOIA CBP 003062



## Maps – Current Fence, Arizona



*Please Note: This is a high level view of proposed requirements refinements of geospatial lines in progress*



U.S. Customs and  
Border Protection

**~~PREDECISIONAL/FOR OFFICIAL USE ONLY~~**

BW11 FOIA CBP 003063



## Maps – Current & Proposed Fence, Arizona

(b) (7)(E), (b) (5)

*This is a high level view of proposed requirements refinements of geospatial lines in progress*



U.S. Customs and  
Border Protection

**~~PREDECISIONAL/FOR OFFICIAL USE ONLY~~**

BW11 FOIA CBP 003064



## Maps – Current Fence, New Mexico

United States Border Patrol Fence Along the Border

New Mexico

(b) (7) (E)

*Please Note: This is a high level view of proposed requirements refinements of geospatial lines in progress*



U.S. Customs and  
Border Protection


**~~PREDECISIONAL/FOR OFFICIAL USE ONLY~~**

BW11 FOIA CBP 003065




## Maps – Current & Proposed Fence, New Mexico

(b) (7)(E), (b) (5)

A large, solid black rectangular redaction box covers the majority of the page content, starting below the title and ending above the footer. The text "(b) (7)(E), (b) (5)" is printed in white at the top left of this redacted area.



## Maps – Current Fence, Texas



*Please Note: This is a high level view of proposed requirements refinements of geospatial lines in progress*



U.S. Customs and  
Border Protection

**~~PREDECISIONAL/FOR OFFICIAL USE ONLY~~**

BW11 FOIA CBP 003067



## Maps – Current & Proposed Fence Fence, Texas

(b) (7)(E), (b) (5)

*Please Note: Anywhere there is secondary fence, there is a primary fence layer below it.  
This is a high level view of proposed requirements refinements of geospatial lines in progress*



U.S. Customs and  
Border Protection

**~~PREDECISIONAL/FOR OFFICIAL USE ONLY~~**

BW11 FOIA CBP 003068



## Maps – Current & Proposed Fence Fence, Washington

(b) (7)(E), (b) (5)





## Maps – Proposed Fence, Idaho


(b) (5)





## Maps – Current & Proposed Fence, Montana

(b) (7)(E), (b) (5)

A large, solid black rectangular redaction box covers the majority of the page content, starting below the title and ending above the footer. The text "(b) (7)(E), (b) (5)" is printed in large white font at the top of this redacted area.



## Maps – Proposed Fence, New York

(b) (5)





## Maps – Proposed Fence, Vermont

(b) (5)



U.S. Customs and  
Border Protection

**PREDECISIONAL/FOR OFFICIAL USE ONLY**

BW11 FOIA CBP 003073



## Maps – Proposed Fence, New Hampshire

(b) (5)





## Maps – Proposed Fence, Maine

(b) (5)





# Proposed New Fencing

(b) (5)

(b) (5)



(b) (5)

(b) (5)



U.S. Customs and  
Border Protection

**PREDECISIONAL/FOR OFFICIAL USE ONLY**

BW11 FOIA CBP 003076



# All Fence Requirements – Primary, PF & VF

Sector	Existing VF	New Miles VF	ROM (-50/+100) Acquisition Cost VF	Existing Primary PF	New Miles Primary PF	ROM (-50/+100) Acquisition Cost Primary PF
Northern Border Total	(b) (7)(E)		\$ (b) (5)	(b) (7)(E)		\$ (b) (5)
BLW			\$			\$
BUN			\$			\$
DTM			\$			\$
GFN			\$			\$
HLT			\$			\$
HVM			\$			\$
SPW			\$			\$
SWB			\$			\$
Southwest Border Total			\$			\$
BBT			\$			\$
DRT			\$			\$
ELC			\$			\$
EPT			\$			\$
LRT			\$			\$
RGV			\$			\$
SDC			\$			\$
TCA			\$			\$
YUM			\$			\$
Grand Total			\$			\$





# All Fence Requirements – Replacement PF & Secondary PF

Sector	Replacement Miles PF	ROM (-50/+100) Acquisition Cost Replacement PF	Existing Secondary PF	New Miles Secondary PF	ROM (-50/+100) Acquisition Cost Secondary PF	Existing Tertiary PF
Northern Border Total	(b) (7)(E)	\$ (b) (5)	(b) (7)(E)		\$ (b) (5)	(b) (7)(E)
BLW		\$			\$	
BUN		\$			\$	
DTM		\$			\$	
GFN		\$			\$	
HLT		\$			\$	
HVM		\$			\$	
SPW		\$			\$	
SWB		\$			\$	
Southwest Border Total		\$			\$	
BBT		\$			\$	
DRT		\$			\$	
ELC		\$			\$	
EPT		\$			\$	
LRT		\$			\$	
RGV		\$			\$	
SDC		\$			\$	
TCA		\$			\$	
YUM		\$			\$	
Grand Total		\$			\$	





# Border Fence Photos – Legacy for Replacement

Pedestrian Fence – Bollard & Legacy



Pedestrian Fence – Legacy



U.S. Customs and  
Border Protection

**PREDECISIONAL/FOR OFFICIAL USE ONLY**

BW11 FOIA CBP 003079




# Border Fence Photos – VF Designs

Vehicle Fence – Normandy



Vehicle Fence – Post/Rail



U.S. Customs and  
Border Protection


**PREDECISIONAL/FOR OFFICIAL USE ONLY**

BW11 FOIA CBP 003080



# Border Fence Photos – Floating Fence Design

## Pedestrian Fence – Floating Fence – El Centro Sector



U.S. Customs and  
Border Protection

**~~PREDECISIONAL/~~FOR OFFICIAL USE ONLY**

BW11 FOIA CBP 003081



# Border Fence Photos – Preferred PF Design

Pedestrian Fence – PV-1 Bollard Tucson Sector



U.S. Customs and  
Border Protection

**PREDECISIONAL/FOR OFFICIAL USE ONLY**

BW11 FOIA CBP 003082



# Border Fence Photos – Preferred PF Design

Pedestrian Fence – PV-1 Bollard Tucson Sector



Pedestrian Fence – PV-1 Bollard Yuma Sector



U.S. Customs and  
Border Protection

**PREDECISIONAL/FOR OFFICIAL USE ONLY**

BW11 FOIA CBP 003083



# Border Fence Photos – Levee Wall

Pedestrian “Flevee” – Fence on Levee



U.S. Customs and  
Border Protection

**PREDECISIONAL/FOR OFFICIAL USE ONLY**

BW11 FOIA CBP 003084



# Approach to Fence Construction

- **Costs to Construct Primary PF (same for fence replacement costs)**
  - On average, cost to construct primary pedestrian or replace primary pedestrian fence is approximately (b) (5) per mile.
  - Estimate is a rough order of magnitude (-50/+100) and includes project planning and oversight, environmental planning and compliance, environmental mitigation, real estate planning and acquisition, staffing and human capital requirements, design and construction.
- **Cost to Construct Secondary PF**
  - On average, cost to construct secondary PF is approximately (b) (5) per mile.
  - Estimate is a rough order of magnitude (-50/+100) and includes project planning and oversight, environmental planning and compliance, environmental mitigation, real estate planning and acquisition, staffing and human capital requirements, design and construction.
  - (b) (5)
- **Costs to Construct VF**
  - On average, cost to construct vehicle fence fence is approximately (b) (5) per mile.
  - Estimate is a rough order of magnitude (-50/+100) and includes project planning and oversight, environmental planning and compliance, environmental mitigation, real estate planning and acquisition, staffing and human capital requirements, design and construction.





# Approach to Fence Construction

- Legal Considerations

(b) (5)





# Approach to Complete Fence Construction

- **Government Furnished Material (GFM) and Supply Chain:**

- The Buy American Act restricts the purchase of supplies that are not domestic products requiring 50% of the components to be produced in the U.S.
  - Exceptions include non-availability and unreasonable costs. In order to purchase steel at a reasonable cost, the CBP Head of Contracting Activity (HCA) will need to utilize FAR Part 25.2 to make a determination on cost reasonableness. Without a determination of cost reasonableness, there is a high risk of extremely high costs for steel.
- In order to ensure steel availability on time, at a lower cost and to avoid contractors competing for materials, CBP will establish a Supply Chain Management contract to purchase and deliver steel to the sites. Contract will be similar to the Boeing contract utilized during the prior fence construction programs.

- **Procurement**

- CBP continues to work with its service providers to establish Multiple Award Task Order Contracts (MATOC) and Indefinite Delivery Indefinite Quantity (IDIQ) Contracts to allow for an expedited contract award process for fence construction. Currently the existing contract vehicles allow for \$167M in capacity for design and \$162M in capacity for construction.





# Approach to Complete Fence Construction

- Other Considerations:

(b) (5)





# Border Fence Background

- Section 102(b) of the Illegal Immigration Reform and Immigrant Responsibility Act of 1996 (IIRIRA), as amended, authorizes the Department of Homeland Security (DHS) to construct border infrastructure, including fencing, in locations where such infrastructure would be most practical and effective in deterring illegal entry on the southwest border.
- The purpose of border fence construction is to provide persistent impedance to illegal cross-border activity, which offers Border Patrol agents more time to respond to and resolve threats. (b) (7)(E)  
(b) (7)(E)
- To date, CBP completed 654 miles of primary pedestrian and vehicle fencing along the southwest border: approximately 354 miles of pedestrian fence and 300 miles of vehicle fence at the cost of approximately \$2.3 billion.
- It is important to note that tactical infrastructure (TI) also includes roads; (b) (7)(E)s and bridges; drainage structures and grates; lighting and electrical systems; vegetation and debris removal; and tower real property, construction and maintenance.





# Road Requirements

Sector	Existing All Weather Roads	New Road Miles	ROM (-50/+100) Acquisition Cost New Roads	Road Repair Miles*	ROM (-50/+100) Repair Cost New Roads
SDC	(b) (7)(E)	(b) (5)	(b) (5)	(b) (7)(E)	\$(b) (5)
ELC					\$(b) (5)
YUM					\$(b) (5)
TCA					\$(b) (5)
EPT					\$(b) (5)
BBT					\$(b) (5)
DRT					\$(b) (5)
LRT					\$(b) (5)
RGV					\$(b) (5)
BLW					\$(b) (5)
SPW					\$(b) (5)
HVM					\$(b) (5)
GFN					\$(b) (5)
DTM					\$(b) (5)
BUN					\$(b) (5)
SWB					\$(b) (5)
HLT					\$(b) (5)
					\$(b) (5)





# Road Considerations

- CBP manages an inventory of over 5,100 miles of roads identified by the U.S. Border Patrol for maintenance.
  - Roads are utilized for operational requirements include (b) (7)(E). Additionally, these roads provide access to tactical infrastructure including fence and boat ramps.
- CBP is currently in the process of obtaining both real estate access and environmental clearance to ensure maintenance can be conducted on these roads.
  - As of November 2016, 1,509 miles are fully cleared for maintenance and the remaining 3,619 miles are in the process of acquiring both real estate access and environmental clearance. CBP is in the process of acquiring real estate access and completing environmental clearances on the remaining 3,619 miles.
- The average cost to construct new roads is currently estimated at (b) (5).
  - Estimate is a rough order of magnitude (-50/+100) and includes project planning and oversight, environmental planning and compliance, environmental mitigation, real estate planning and acquisition, staffing and human capital requirements, design and construction.
- The recurring average cost to maintain existing roads is (b) (5) per mile, per year.
  - Estimates for "recurring costs" are rough order of magnitude (-50/+100) and reflect average maintenance costs per mile of road plus environmental compliance and staffing and human capital requirements.





# Other Critical TI Requirements

- **Carrizo Cane Removal**

- Method: Mechanical with herbicide
- Required in:
  - All Laredo
  - All Del Rio
  - Some RGV
  - Some El Centro

- **Boat Ramps**

- RGV – 17
- LRT – TBD
- DRT – TBD





# Current Tactical Infrastructure Unfunded Requirements

- Currently identified requirements from USBP that have been documented by FM&E are listed below. USBP is currently developing their full requirements list to provide to CBP leadership.
  - RGV (b) (7)(E) Phase 2, (b) (5): (b) (7)(E).
    - Rough Order of Magnitude (ROM) includes approximately (b) (5) in real estate costs.
  - RGV Fence Segments O-1 – O-3, (b) (5): Project includes the construction of (b) (7)(E) miles of primary pedestrian fence. (Note, this mileage in
    - ROM cost estimate includes 18 miles of roads to access the fence segments.
    - Assumes (b) (7)(E) bollard fence design and costs associated with real estate acquisition are not included in this estimate.
  - ELC Fence Repair / Panel Replacement, (b) (5): Project includes replacement and repair of approximately (b) (7)(E) of primary pedestrian fence.
  - YUM C-1 Sand Dunes All Weather Road Improvement, (b) (5): Project includes (b) (7)(E) of road improvements.
  - TCA Organ Pipe Maintenance and Repair, (b) (5): Requirement includes maintenance on the Organ Pipe Cactus National Monument.

