

# OFFICE OF TECHNOLOGY INNOVATION AND ACQUISITION (OTIA)

# Remote Video Surveillance System Upgrade (RVSSU) Limited User Test (LUT) Final Report

October 13, 2015



Document No: OTIA05-RVSSU-77-150023\_Rev A

#### Developed By:

Office of Technology Innovation and Acquisition (OTIA), Operational Evaluation Branch (OEB) 1901 South Bell Street Arlington, VA 22202

<u>Distribution Statement:</u> Distribution authorized to U.S. Customs and Border Protection (CBP) and CBP contractors only for administrative or operational use, authorized April 2009. Other requests for this document shall be referred to the Office of Technology Innovation and Acquisition, 1901 South Bell Street, Arlington, Virginia 22202.

For Official Use Only

Submitted by:	
(b)(6);(b)(7)(C)	10/13/2015 Date
Operational Test Director Operational Integration and Analysis Directorate Office of Technology Innovation and Acquisition	
Endorsed by:	
(b)(6);(b)(7)(C)  Deputy Director, Operational Evaluation Branch Operational Integration and Analysis Directorate Office of Technology Innovation and Acquisition	
Approved by:	
(b)(6);(b)(7)(C)	10 A 10 m
<u> </u>	10- 9-2015 Date
Director, Operational Evaluation Branch	
Operational Integration and Analysis Directorate Office of Technology Innovation and Acquisition	

For Official Use Only

# **Executive Summary**

#### **Purpose**

This is the Operational Evaluation Branch Limited User Test (LUT) Evaluation Report of the Remote Video Surveillance System Upgrade (RVSSU). The purpose of this test was to determine the RVSSU operational effectiveness and operational suitability, and its readiness for deployment.

# Background

The April 2006 Secure Border Initiative (SBI) Mission Need Statement (MNS) documented a number of capability gaps in United States Border Patrol's (USBP) ability to execute its mission. To address those gaps, the Arizona Border Surveillance Technology Plan identified a number of mature technologies to be deployed in accordance with local operational needs and constraints. It was determined that the user-needs, as specified in the MNS, could best be met, in part, through the purchase and deployment of an upgraded, fully integrated, and commercially available video surveillance system. The result of this planning was the establishment of the RVSSU Program, which provides an enhanced RVSS capability in (b) (7)(E) and Command, Control, Communication, Coordination and Intelligence (C4I).


#### Scope

The LUT was conducted concurrent with live CBP operations, and incorporated CBP operational data as well as test data collected in controlled condition sets performed in the context of a scripted ORD-based operational scenario. Test vignettes grouped CBP and RVSSU mission tasks, permitting the evaluation of SUT performance in scripted and demonstration test events. Additional observation, examination, and administrative events were conducted in the continuous operational evaluation. A continuous operational evaluation approach was employed to assess the RVSSU. This included not only the LUT event, but observations of all training, vendor and government developmental testing. These observations have previously reported three Letters of Observation for various programmatic events and activities.

#### **Results**

#### **COI Resolution**

Below are the COI resolutions from the LUT. See section 3 for COI resolution rationale.



### **Effectiveness and Suitability Findings**

• The RVSSU is operationally effective against IoIs in the FOV border protection environment.



(b) (7)(E) . Further testing is required due to major limitation to test that the Integrated Contractor Support Plan was not fully implemented.

Operational Deficiencies and Operational Considerations
A total of (b) (7)(E) operational deficiencies and additional operational considerations are identified in this report. The exact details of each along with recommendations for each are provided in Section 4.

# **Revision History**

Revision	Date	Description of Change
Rev A	2 October 2015	Original Release

# TABLE OF CONTENTS

PURPOSE	EXEC	CUTIVE SU	UMMARY	III
III   RESULTS	PURP	OSE		III
TABLE OF CONTENTS	BACK	GROUND	)	III
TABLE OF CONTENTS	SCOP	E		III
LIST OF FIGURES       IX         LIST OF TABLES       IX         1 INTRODUCTION       1         1.1 Background       1         1.2 Purpose and Objectives       1         1.3 COIs       2         1.4 System Description       2         1.5 System Concept of Operations       5         2 OVERALL APPROACH       8         2.1 Event Documentation       8         2.2 Event Schedule       8         2.3 Event Location       9         2.4 Event Design Overview       9         2.5 Event Organization       9         3 RESULTS       10         3.1 Major Quantitative and Qualitative Test Results       10         3.2 Previous COI Assessment       13         3.3 Test E-1. (b) (7)(E)       13         3.4 Test E-2, C41       19         3.5 Test S-4, Availability       25         4 RECOMMENDATIONS       32         4.1 LUT Deficiency Summary       32         4.2 Operational Considerations       34         APPENDIX A DETAILED TEST DATA AND RESULTS       35         APPENDIX B EVALUATION METHODOLOGY       67         APPENDIX C TEST OBSERVATION REPORT LOG       74         APPENDIX D SERVICE REQUEST AND MAINTENANC	RESU	LTS		IV
LIST OF TABLES       IX         1 INTRODUCTION       1         1.1 Background       1         1.2 Purpose and Objectives       1         1.3 COIs       2         1.4 System Description       2         1.5 System Concept of Operations       5         2 OVERALL APPROACH       8         2.1 Event Documentation       8         2.2 Event Schedule       8         2.3 Event Location       9         2.4 Event Design Overview       9         2.5 Event Organization       9         3 RESULTS       10         3.1 Major Quantitative and Qualitative Test Results       10         3.2 Previous COI Assessment       13         3.3 Test E-1, (b) (7)(E)       13         3.4 Test E-2, C4I       19         3.5 Test S-4, Availability       25         4 RECOMMENDATIONS       32         4.1 LUT Deficiency Summary       32         4.2 Operational Considerations       34         APPENDIX A DETAILED TEST DATA AND RESULTS       35         APPENDIX B EVALUATION METHODOLOGY       67         APPENDIX C TEST OBSERVATION REPORT LOG       74         APPENDIX D SERVICE REQUEST AND MAINTENANCE TICKET LOGS       78	TABL	E OF CO	NTENTS	VII
1 INTRODUCTION       1         1.1 Background       1         1.2 Purpose and Objectives       1         1.3 COIs       2         1.4 System Description       2         1.5 System Concept of Operations       5         2 OVERALL APPROACH       8         2.1 Event Documentation       8         2.2 Event Schedule       8         2.3 Event Location       9         2.4 Event Design Overview       9         2.5 Event Organization       9         3 RESULTS       10         3.1 Major Quantitative and Qualitative Test Results       10         3.2 Previous COI Assessment       13         3.3 Test E-1, (b) (7)(E)       13         3.4 Test E-2, C41       19         3.5 Test S-4, Availability       25         4 RECOMMENDATIONS       32         4.1 LUT Deficiency Summary       32         4.2 Operational Considerations       34         APPENDIX A DETAILED TEST DATA AND RESULTS       35         APPENDIX C TEST OBSERVATION REPORT LOG       74         APPENDIX D SERVICE REQUEST AND MAINTENANCE TICKET LOGS       78	LIST	OF FIGUE	RES	IX
1 INTRODUCTION       1         1.1 Background       1         1.2 Purpose and Objectives       1         1.3 COIs       2         1.4 System Description       2         1.5 System Concept of Operations       5         2 OVERALL APPROACH       8         2.1 Event Documentation       8         2.2 Event Schedule       8         2.3 Event Location       9         2.4 Event Design Overview       9         2.5 Event Organization       9         3 RESULTS       10         3.1 Major Quantitative and Qualitative Test Results       10         3.2 Previous COI Assessment       13         3.3 Test E-1, (b) (7)(E)       13         3.4 Test E-2, C41       19         3.5 Test S-4, Availability       25         4 RECOMMENDATIONS       32         4.1 LUT Deficiency Summary       32         4.2 Operational Considerations       34         APPENDIX A DETAILED TEST DATA AND RESULTS       35         APPENDIX C TEST OBSERVATION REPORT LOG       74         APPENDIX D SERVICE REQUEST AND MAINTENANCE TICKET LOGS       78	LIST	OF TABLI	ES	IX
1.1       Background       1         1.2       Purpose and Objectives       1         1.3       COIs       2         1.4       System Description       2         1.5       System Concept of Operations       5         2       OVERALL APPROACH       8         2.1       Event Documentation       8         2.2       Event Schedule       8         2.3       Event Location       9         2.4       Event Design Overview       9         2.5       Event Organization       9         3       RESULTS       10         3.1       Major Quantitative and Qualitative Test Results       10         3.2       Previous COI Assessment       13         3.3       Test E-1. (b) (7)(E)       13         3.4       Test E-2. C4I       19         3.5       Test S-4, Availability       25         4       RECOMMENDATIONS       32         4.1       LUT Deficiency Summary       32         4.2       Operational Considerations       34         APPENDIX A       DETAILED TEST DATA AND RESULTS       35         APPENDIX C       TEST OBSERVATION REPORT LOG       74 <t< th=""><th></th><th></th><th></th><th></th></t<>				
1.2       Purpose and Objectives       1         1.3       COIs       2         1.4       System Description       2         1.5       System Concept of Operations       5         2       OVERALL APPROACH       8         2.1       Event Documentation       8         2.2       Event Schedule       8         2.3       Event Location       9         2.4       Event Design Overview       9         2.5       Event Organization       9         3       RESULTS       10         3.1       Major Quantitative and Qualitative Test Results       10         3.2       Previous COI Assessment       13         3.3       Test E-1, (b) (7)(E)       13         3.4       Test E-2, C41       19         3.5       Test S-4, Availability       25         4       RECOMMENDATIONS       32         4.1       LUT Deficiency Summary       32         4.2       Operational Considerations       34         APPENDIX A       DETAILED TEST DATA AND RESULTS       35         APPENDIX B       EVALUATION METHODOLOGY       67         APPENDIX C       TEST OBSERVATION REPORT LOG       74 <th></th> <th></th> <th></th> <th></th>				
1.4       System Description       2         1.5       System Concept of Operations       5         2       OVERALL APPROACH       8         2.1       Event Documentation       8         2.2       Event Schedule       8         2.3       Event Location       9         2.4       Event Design Overview       9         2.5       Event Organization       9         3       RESULTS       10         3.1       Major Quantitative and Qualitative Test Results       10         3.2       Previous COI Assessment       13         3.3       Test E-1, (b) (7)(E)       13         3.4       Test E-2, C4I       19         3.5       Test S-4, Availability       25         4       RECOMMENDATIONS       32         4.1       LUT Deficiency Summary       32         4.2       Operational Considerations       34         APPENDIX A       DETAILED TEST DATA AND RESULTS       35         APPENDIX B       EVALUATION METHODOLOGY       67         APPENDIX C       TEST OBSERVATION REPORT LOG       74         APPENDIX D       SERVICE REQUEST AND MAINTENANCE TICKET LOGS       78				
1.5       System Concept of Operations       5         2       OVERALL APPROACH       8         2.1       Event Documentation       8         2.2       Event Schedule       8         2.3       Event Location       9         2.4       Event Design Overview       9         2.5       Event Organization       9         3       RESULTS       10         3.1       Major Quantitative and Qualitative Test Results       10         3.2       Previous COI Assessment       13         3.3       Test E-1, (b) (7)(E)       13         3.4       Test E-2, C4I       19         3.5       Test S-4, Availability       25         4       RECOMMENDATIONS       32         4.1       LUT Deficiency Summary       32         4.1       LUT Deficiency Summary       32         4.2       Operational Considerations       34         APPENDIX A       DETAILED TEST DATA AND RESULTS       35         APPENDIX B       EVALUATION METHODOLOGY       67         APPENDIX C       TEST OBSERVATION REPORT LOG       74         APPENDIX D       SERVICE REQUEST AND MAINTENANCE TICKET LOGS       78	1.3	COIs		2
2 OVERALL APPROACH       8         2.1 Event Documentation       8         2.2 Event Schedule       8         2.3 Event Location       9         2.4 Event Design Overview       9         2.5 Event Organization       9         3 RESULTS       10         3.1 Major Quantitative and Qualitative Test Results       10         3.2 Previous COI Assessment       13         3.3 Test E-1, (b) (7)(E)       13         3.4 Test E-2, C4I       19         3.5 Test S-4, Availability       25         4 RECOMMENDATIONS       32         4.1 LUT Deficiency Summary       32         4.2 Operational Considerations       34         APPENDIX A DETAILED TEST DATA AND RESULTS       35         APPENDIX B EVALUATION METHODOLOGY       67         APPENDIX C TEST OBSERVATION REPORT LOG       74         APPENDIX D SERVICE REQUEST AND MAINTENANCE TICKET LOGS       78		•	<u> </u>	
2.1       Event Documentation	1.5	System	Concept of Operations	5
2.2       Event Schedule	2 O	VERALL	APPROACH	8
2.3       Event Location       9         2.4       Event Design Overview       9         2.5       Event Organization       9         3       RESULTS       10         3.1       Major Quantitative and Qualitative Test Results       10         3.2       Previous COI Assessment       13         3.3       Test E-1, (b) (7)(E)       13         3.4       Test E-2, C4I       19         3.5       Test S-4, Availability       25         4       RECOMMENDATIONS       32         4.1       LUT Deficiency Summary       32         4.2       Operational Considerations       34         APPENDIX A       DETAILED TEST DATA AND RESULTS       35         APPENDIX B       EVALUATION METHODOLOGY       67         APPENDIX C       TEST OBSERVATION REPORT LOG       74         APPENDIX D       SERVICE REQUEST AND MAINTENANCE TICKET LOGS       78	2.1	Event D	Occumentation	8
2.4       Event Design Overview       9         2.5       Event Organization       9         3       RESULTS       10         3.1       Major Quantitative and Qualitative Test Results       10         3.2       Previous COI Assessment       13         3.3       Test E-1, (b) (7)(E)       13         3.4       Test E-2, C4I       19         3.5       Test S-4, Availability       25         4       RECOMMENDATIONS       32         4.1       LUT Deficiency Summary       32         4.2       Operational Considerations       34         APPENDIX A       DETAILED TEST DATA AND RESULTS       35         APPENDIX B       EVALUATION METHODOLOGY       67         APPENDIX C       TEST OBSERVATION REPORT LOG       74         APPENDIX D       SERVICE REQUEST AND MAINTENANCE TICKET LOGS       78				
2.5       Event Organization       9         3       RESULTS       10         3.1       Major Quantitative and Qualitative Test Results       10         3.2       Previous COI Assessment       13         3.3       Test E-1, (b) (7)(E)       13         3.4       Test E-2, C4I       19         3.5       Test S-4, Availability       25         4       RECOMMENDATIONS       32         4.1       LUT Deficiency Summary       32         4.2       Operational Considerations       34         APPENDIX A       DETAILED TEST DATA AND RESULTS       35         APPENDIX B       EVALUATION METHODOLOGY       67         APPENDIX C       TEST OBSERVATION REPORT LOG       74         APPENDIX D       SERVICE REQUEST AND MAINTENANCE TICKET LOGS       78				
3 RESULTS       10         3.1 Major Quantitative and Qualitative Test Results       10         3.2 Previous COI Assessment       13         3.3 Test E-1, (b) (7)(E)       13         3.4 Test E-2, C4I       19         3.5 Test S-4, Availability       25         4 RECOMMENDATIONS       32         4.1 LUT Deficiency Summary       32         4.2 Operational Considerations       34         APPENDIX A DETAILED TEST DATA AND RESULTS       35         APPENDIX B EVALUATION METHODOLOGY       67         APPENDIX C TEST OBSERVATION REPORT LOG       74         APPENDIX D SERVICE REQUEST AND MAINTENANCE TICKET LOGS       78			<u> </u>	
3.1       Major Quantitative and Qualitative Test Results       10         3.2       Previous COI Assessment       13         3.3       Test E-1, (b) (7)(E)       13         3.4       Test E-2, C4I       19         3.5       Test S-4, Availability       25         4       RECOMMENDATIONS       32         4.1       LUT Deficiency Summary       32         4.2       Operational Considerations       34         APPENDIX A       DETAILED TEST DATA AND RESULTS       35         APPENDIX B       EVALUATION METHODOLOGY       67         APPENDIX C       TEST OBSERVATION REPORT LOG       74         APPENDIX D       SERVICE REQUEST AND MAINTENANCE TICKET LOGS       78			C	
3.2       Previous COI Assessment       13         3.3       Test E-1, (b) (7)(E)       13         3.4       Test E-2, C4I       19         3.5       Test S-4, Availability       25         4       RECOMMENDATIONS       32         4.1       LUT Deficiency Summary       32         4.2       Operational Considerations       34         APPENDIX A       DETAILED TEST DATA AND RESULTS       35         APPENDIX B       EVALUATION METHODOLOGY       67         APPENDIX C       TEST OBSERVATION REPORT LOG       74         APPENDIX D       SERVICE REQUEST AND MAINTENANCE TICKET LOGS       78				
3.3       Test E-1, (b) (7)(E)       13         3.4       Test E-2, C4I       19         3.5       Test S-4, Availability       25         4       RECOMMENDATIONS       32         4.1       LUT Deficiency Summary       32         4.2       Operational Considerations       34         APPENDIX A       DETAILED TEST DATA AND RESULTS       35         APPENDIX B       EVALUATION METHODOLOGY       67         APPENDIX C       TEST OBSERVATION REPORT LOG       74         APPENDIX D       SERVICE REQUEST AND MAINTENANCE TICKET LOGS       78				
3.4       Test E-2, C41       19         3.5       Test S-4, Availability       25         4       RECOMMENDATIONS       32         4.1       LUT Deficiency Summary       32         4.2       Operational Considerations       34         APPENDIX A       DETAILED TEST DATA AND RESULTS       35         APPENDIX B       EVALUATION METHODOLOGY       67         APPENDIX C       TEST OBSERVATION REPORT LOG       74         APPENDIX D       SERVICE REQUEST AND MAINTENANCE TICKET LOGS       78				
3.5 Test S-4, Availability		Test E-2	2. C4I	19
4.1 LUT Deficiency Summary			,	
4.2 Operational Considerations 34  APPENDIX A DETAILED TEST DATA AND RESULTS 35  APPENDIX B EVALUATION METHODOLOGY 67  APPENDIX C TEST OBSERVATION REPORT LOG 74  APPENDIX D SERVICE REQUEST AND MAINTENANCE TICKET LOGS 78	4 R	ECOMMI	ENDATIONS	32
4.2 Operational Considerations 34  APPENDIX A DETAILED TEST DATA AND RESULTS 35  APPENDIX B EVALUATION METHODOLOGY 67  APPENDIX C TEST OBSERVATION REPORT LOG 74  APPENDIX D SERVICE REQUEST AND MAINTENANCE TICKET LOGS 78	4.1	LUT De	eficiency Summary	32
APPENDIX B EVALUATION METHODOLOGY				
APPENDIX C TEST OBSERVATION REPORT LOG	APPE	NDIX A	DETAILED TEST DATA AND RESULTS	35
APPENDIX C TEST OBSERVATION REPORT LOG	APPE	NDIX B		
APPENDIX D SERVICE REQUEST AND MAINTENANCE TICKET LOGS 78	APPE	NDIX C		

APPENDIX F	USER SURVEY RESPONSES	116
APPENDIX G	RESOURCES	169
APPENDIX H	DISTRIBUTION OF REPORT	170
APPENDIX I	ACRONYMS	171
APPENDIX J	REFERENCES	174
APPENDIX K	DETAILED EXECUTION SCHEDULE	175

# **List of Figures**

Figure 1: RVSS Upgrade System Diagram	4
Figure 2:(b) (7)(E) Tower Laydown	5
Figure 3: RVSS System Operational Concept	6
Figure A-1: Distribution of IoI Detection Sources from CBP RVSSU SAR Data	37
Figure A-2: IoI Apprehension, Turn-Back, and Get-Away Percentages	38
Figure A-3: Detection Concentrations for CBP RVSSU SAR Data	39
Figure A-4: Detection Ranges by Tower	40
Figure A-5: Detection Count by Tower and Camera Type	40
Figure A-6: Geolocation Accuracy Error Mode	45
Figure A-7: Critical Failures by Category	60
Figure A-8: Outage Duration by Category	61
Figure A-9: Figure A-1 Figure A-1	65
Figure A-1	65
Figure A-1	66
Figure B-1: Baseline Deficiency Definition Flow Diagram	71
List of Tables	
Table 1: System Under Test Configuration	3
Table 2: Event Schedule	
Table 3: LUT Team Organization	
Table 4: Major Quantitative Test Results	
Table 5: Major Qualitative Test Results	
Table 6: COI E-1, (b) (7)(E) Deficiency Summary	14
Table 7: COI E-2, C4I Deficiency Summary	
Table 8: COI S-4, Availability Deficiency Summary	26
Table 9: RVSSU LUT Deficiency Summary	32
Table A-1: (b) (7)(E)	35
Table A-2: (b) (7)(E)	
	36
Table A-3: (b) (7)(E)	39
Table A-4: Analytics Detect Summary	41
Table A-5: (b) (7)(F)	42
Table A-6:	
Table A-7: (b) (7)(E)	46
Table A-8: SRHD Vignette data for (b) (7)(E)	
Table A-9: SRHD Classification of Special Characteristics	
Table A-10: All Vignette Data for Measures 9, 10, 11, and 13	
Table A-11: Vignette Data for Measure 12	50

Table A-12: Reliability Results Summary	53
Table A-13: SUT Critical Failure Log	
Table A-14: Government Critical Failure Log	59
Table A-14: LUT RAM Data Summary	62
Table A-15: RVSSU Operational Availability (Ao)	63
Table A-16: Communications Subsystem Availability	63
Table A-17: Maintainability Results Summary	64
Table B-1: Baseline Deficiency Definitions	70
Table C-1: Test Observation Report Log	74
Table D-1: CBP TSR Log for LUT	78
Table D-2: ICSP CMLS Services Monthly Activity Report Maintenance Ticket Log- (b) (7)(E)	81
Table D-3: ICSP CMLS Services Monthly Activity Report Maintenance Ticket Log- (b) (7)(E)	92
Table E-1: Operational Requirements Traceability Matrix	
Table E-2: Operational Requirements Summary	110

PAGE INTENITIONALLY LEFT BLANKE

#### 1 INTRODUCTION

# 1.1 Background

The April 2006 Secure Border Initiative (SBI) Mission Need Statement (MNS) documented a number of capability gaps in United States Border Patrol's (USBP) ability to execute its mission. To address those gaps, the Arizona Border Surveillance Technology Plan identified a number of mature technologies to be deployed in accordance with local operational needs and constraints.

It was determined that the user-needs, as specified in the MNS, could best be met, in part, through the purchase and deployment of an upgraded, fully integrated, and commercially available video surveillance system. The result of this planning was the establishment of the RVSSU Program, which provides an enhanced RVSS capability in (b) (7)(E) and Command, Control, Communication, Coordination and Intelligence (C4I) to fill critical gaps in:

$$\frac{1}{2}$$
(b) (7)(E)

The legacy RVSS did not undergo previous Operational Test (OT). This is the first report of OT for the RVSS Upgrade. Operational Evaluation Branch (OEB) employed a continuous operational evaluation approach in support of the Limited User Test (LUT). Three Letters of Observation (LOO) documented OEB observations and findings following the Contractor Test, the Government System Acceptance Test (SAT), and the SAT Regression Test. These LOOs were provided to the RVSSU Program Manager and the Office of Border Patrol (OBP) in support of the Government decision whether or not to authorize further deployment of the RVSSU to additional Areas of Responsibility (AOR) along the Arizona Border.

#### 1.2 Purpose and Objectives

The purpose of the RVSSU (b) (7)(E) LUT was to resolve Critical Operational Issues (COIs) by executing a limited operational effectiveness and suitability evaluation of the RVSS Upgrade System in the (b) (7)(E) AOR with trained and qualified U.S. Border Patrol Agents (BPA) operating the system with Contractor Maintenance Logistic Support (CMLS).

The LUT evaluated system performance, capabilities and COIs as described in the RVSSU:

- Draft Integrated Evaluation Framework, Document No. OTIA05-RVSSU-71-140024, which was developed in a Beta test process that incorporated Mission Based Test Design
- Operational Requirements Document (ORD), Document No. OTIA05-RVSS-00-000001
- Test and Evaluation Master Plan (TEMP), Document No. OTIA02-RVSSU-14-000001\_RevC

LUT results informed Component Acquisition Executive programmatic decisions, characterized system capabilities, limitations and deficiencies, and further developed RVSSU Concept of Operations, Operational Considerations and Tactics, Techniques, and Procedures.

The Test Objectives (TO) of this event, as documented at Test Event Gate Review (TEGR) 0/1, were as follows:

- Validate the system provides (b) (7)(E) of Items of Interest (IoI) within the Arizona Border, (b) (7)(E) RVSSU Area of Coverage (AOC)
- Validate the system assists USBP personnel with command, control, communications, computer and intelligence (C4I) decisions regarding resolution of IoIs within the Arizona Border, (b) (7)(E)RVSSU AOC
- Assess system Reliability, Availability, Maintainability and Supportability

#### **1.3** COIs

The LUT evaluated the following Effectiveness COIs:

- E-1 (b) (7)(E) Is the RVSSU operationally effective at providing (b) (7)(E) IoIs within the Arizona Border (b) (7)(E) RVSS-U AOC?
- E-2 Command, Control, Communications, Computer, and Intelligence (C4I) Is the RVSSU operationally effective at assisting Border Patrol personnel with C4I decisions regarding the resolution of IoIs within the Arizona Border (b) (7)(E)RVSSU AOC allowing them to complete the RVSSU mission?

The LUT evaluated the following Suitability COI:

• S-4 Availability – Will the Availability of the RVSSU system support completion of its mission?

#### 1.4 System Description

The RVSSU, System Under Test (SUT), consists of 3 major subsystems:

• RVSSU Unit Sensor Suites



Backhaul Communications Subsystem

• C2F, Video Management System (VMS)

(b) 
$$(7)(E)$$


An operator training facility and instructor and student training guides complete the SUT.

Government Furnished Equipment (GFE) includes various power supplies, (b) (7)(E)

owers and structures and physical security measures.

Table 1 details the RVSSU Unit and Sensor Suite configuration for the (b) (7)(E) LUT. Figure 1 depicts the three subsystems. Figure 2 illustrates the (b) (7)(E) RVSSU tower laydown.

Table 1: System Under Test Configuration






Figure 1: RVSS Upgrade System Diagram




Figure 2: (b) (7)(E) Tower Laydown

# 1.5 System Concept of Operations

An operational view of the RVSSU is depicted in Figure 3. The system consists of a number of Remote Video Surveillance towers, (RVSSU Units), situated along the border, (b) (7)(E)





Figure 3: RVSS System Operational Concept

The RVSSU will contribute to Securing America's Borders by deterring illegal border crossings of persons and goods. The RVSSU will enable CBP to: (b) (7)(E)

VSSU will support accomplishment of the following CBP functions and tasks:






The SUT will provide actionable information to the BPA operator who communicates to BPA in the field using (b) (7)(E) This information includes near real time data on border incursion event detection, IoI track, location, identification and classification, and post event data for CBP analysis in support of prediction and deterrence effects.

The Command and Control Facility (C2F) RVSSU operator will receive actionable information (b) (7)(E)

, from legacy systems and from data sources

such as:



Systems that are required to execute the missions which the RVSSU is supporting include the (b) (7)(E) System and BPA teams in the field.

#### 2 OVERALL APPROACH

#### 2.1 Event Documentation

Event documentation consisted of test planning documents (Test Plan, Test Event Gate Review Briefings, and Test Readiness Review Briefings), test execution documents (Data Management and Analysis Plan), and test reporting documents (Daily Status Reports, Quick Look Briefings, and Final Report). These documents are summarized as follows:

#### **Test Planning Documents**

- **OEB Test Plan**, *OTIA-RVSSU-72-150005*. This document provided the details of how the OEB / Independent Test Organization (ITO) test team planned to execute the test, record the data and observations, and the schedule of events.
- **OEB Test Event Gate Review Briefings**. These briefings presented the test objectives, design, schedule, and funding to RVSSU Stakeholders to gain the buy-in and approval to proceed to the next step of test planning.
- Operational Test Readiness Review Briefings. These briefings presented the readiness status of DT, the SUT, Test Documentation, Resources, and Contractor, Government and USBP personnel to Stakeholders to gain the buy-in and approval to proceed to commencement of independent OT.

#### **Test Execution Documents**

• Data Management and Analysis Plan, OTIA-RVSSU-72-150006. Described the test data that was collected; explained the evaluation method used; outlined the standards and processes for data collection, storage, archiving, and security; identified data management personnel and resources; and provided guidelines for validating data quality and performance of data analysis.

# **Test Reporting Documents**

- **Daily Status Reports**. These documents summarized the day's activities, tests executed, Operational Test Observation Reports (TOR) generated, and plans for the next day of testing.
- **LUT Final Report,** *OTIA05-RVSSU-77-150023*. This document provides the detailed results of the test to include: COI Resolution and Rationale, Major Quantitative and Qualitative Results, SUT Deficiencies, Operational Considerations, RAM Data, User Feedback, and the Director, OEB, Effectiveness and Suitability Conclusions and Recommendations.

#### 2.2 Event Schedule

Table lists the LUT Event Schedule. The Detailed Execution Schedule is located in Appendix K.

Table 2: Event Schedule

Activity	Start Date	End Date
Dry Runs	8/3/2015	8/5/2015
Test Readiness Review	8/6/2015	8/6/2015
Runs For Record	8/7/2015	8/14/2015
Final Report	10/2/2015	10/2/2015

#### 2.3 Event Location

This event was conducted at the (b) (7)(E) Station C2F and pre-designated locations within the (b) (7)(E) AOC where planned targets were positioned.

#### 2.4 Event Design Overview

The LUT was conducted concurrent with live CBP operations, and incorporated CBP operational data as well as test data collected in controlled condition sets performed in the context of a scripted ORD-based operational scenario. Test vignettes grouped CBP and RVSSU mission tasks, permitting the evaluation of SUT performance in scripted and demonstration test events. Additional observational, examination, and administrative events were conducted in the continuous operational evaluation.

# 2.5 Event Organization

Test team roles were executed per the LUT Plan. Table lists personnel that supported execution of the LUT.

The test was supported by USBP Agents who participated in LUT, RVSSU Trained Operators and alkers, Drivers, and Supervisors.

Table 3: LUT Team Organization

Position	Personnel	Organization
Operational Test Director	(b)(6);(b)(7)(C)	OTIA/OEB
Operational Test Manager / ORSA	(b)(6);(b)(7)(C)	OTIA/OEB
Test Lead / Data Collector / Analyst	(b)(6);(b)(7)(C)	ITO/OEB
Test Execution Analyst / Data Collector	(b)(6);(b)(7)(C)	ITO/OEB
Data Manager / Data Collector / Analyst	(b)(6);(b)(7)(C)	ITO/OEB
2 Field Test Coordinators	USBP	USBP
Data Collector	(b)(6);(b)(7)(C)	OTIA
Data Collector	(b)(6);(b)(7)(C)	OTIA


#### 3 RESULTS


All effectiveness and suitability tests were accomplished using the procedures and data analysis described in reference (3). For deviations, see Appendix B.2.

### 3.1 Major Quantitative and Qualitative Test Results

Table 4 contains the major quantitative test results from LUT.

Table 4: Major Quantitative Test Results





Measure	Parameter	Test Period	Result	Threshold
SW- Software				
MTTR- Mean Time To Repair				
Ao- Operational Availability				
ICSP- Integrated Contractor Support Plan				
CMLS- Contractor Maintenance Logistic Supp	oort			

Table 5 contains the major qualitative test results from LUT.

Table 5: Major Qualitative Test Results

Measure	Parameter	Result	Threshold
M18	/h\ /7\		Y/N
M25	(b) (7)		Y/N
M32			Y/N
M45			Y/N
M50			Y/N
M54			Y/N
M55			Y/N
M56			Y/N

Measure	Parameter	Result	Threshold
M57 / M58	(b) (7	<u>(E)</u>	

#### 3.2 Previous COI Assessment

The RVSSU did not undergo previous OT, therefore there is no previous COI assessment. OEB employed a continuous operational evaluation approach, and previously reported three Letters of Observation for various programmatic events and activities. The events and dates in which OEB participated included:


- Operator Training provided by the Contractor, July 7 11, 2014 and January 12 16, 2015
- Contractor Test Tower Test) Runs for Record (RFR), conducted by the Contractor, July 18 August 2, 2014
- "48-Hour Hands-On" event, where USBP operated the RVSSU, August 3 4, 2014
- CMLS, ongoing from August 19, 2014 to present
- Contractor Test (SRHD Test) RFR, conducted by the Contractor, October 23 25, 2014
- Beneficial Use period, where USBP operated the RVSSU in a specific event August 5 –
   19, 2014 and continuing to present
- Periodic, in-stride exploratory data analysis of SAR submissions to support Beneficial Use, the System Acceptance Test, and the LUT
- System Acceptance Test (SAT) in (b) (7)(E) AOR, January 6 29, 2015
- SAT Regression Test in (b) (7)(E) AOR, May 11 18, 2015

# 3.3 Test E-1, (b) (7)(E)

Is the RVSSU operationally effective at providing **(b) (7)(E)** of IoIs within the Arizona Border **(b) (7)(E)** VSS-U AOC?


#### **Results (SAT)**

The capability of the RVSSU to provide (b) (7)(E) of IoIs within the Arizona Border, (b) (7)(E) RVSSU AOC was evaluated during LUT from August 3 - 14, 2015 at the (b) (7)(E) AZ Border Patrol Station. CBP historical RVSSU data from December 2014 through February 2015 was also analyzed. (b) (7)(E)



# 3.3.1 SUT Deficiencies


deficiency descriptions follow in the order listed. A deficiency summary table is provided in section 4, Table 9. Baseline deficiency definitions are described in Table B-1, and the evaluative process flow is depicted in Figure B-1 of Appendix B.



1. SYSTEM UNDER TEST DEFICIENCY. (b) (7)(E)

(b) (7)(E)

2. <u>TEST CONDITIONS, RESULTS, AND ANALYSIS</u>. The RVSSU was evaluated in the (b) (7)(E), AZ Border Patrol Station during the Limited User Test conducted from 3-14 August 2015. (b) (7)(E)



3. MISSION RELATION. (b) (7)(E)

4. <u>CONCLUSION</u>. (b) (7)(E)

5. RECOMMENDATION. Correct as soon as possible.

1. SYSTEM UNDER TEST DEFICIENCY. (b) (7)(E)

2. <u>TEST CONDITIONS, RESULTS, AND ANALYSIS</u>. The RVSSU was evaluated in the (b) (7)(E)AZ Border Patrol Station during the Limited User Test conducted from 3-14 August 2015. (b) (7)(E)

3. MISSION RELATION.

(b) (7)(E)

4. <u>CONCLUSION</u>.

- (b) (7)(E)
- 5. RECOMMENDATION. Correct as soon as practicable.



2. <u>TEST CONDITIONS, RESULTS, AND ANALYSIS</u>. The RVSSU was evaluated in the **(b) (7)**(**E)** AZ Border Patrol Station during the Limited User Test conducted from 3-14 August 2015. **(b) (7)**(**E)** 



3. MISSION RELATION. (b) (7)(E)

4. <u>CONCLUSION</u>. (b) (7)(E)

5. <u>RECOMMENDATION</u>. Correct as soon as practicable.

1. SYSTEM UNDER TEST DEFICIENCY. (b) (7)(E)

(b) (7)(E)

2. <u>TEST CONDITIONS, RESULTS, AND ANALYSIS</u>. The RVSSU was evaluated in the **(b) (7)(E)** AZ Border Patrol Station during the Limited User Test conducted from 3-14 August 2015

2015. (b) (7)(E) (b) (7)(E)

(b) (7)(E)

3. MISSION RELATION. (b) (7)(E)

- 4. <u>CONCLUSION</u>.
- 5. RECOMMENDATION. Correct as soon as practicable.

# 3.3.2 Other Deficiencies Impacting this COI


- SUT Deficiency No. 1
- SUT Deficiency No. 2
- SUT Deficiency No. 3
- SUT Deficiency No. 4
- SUT Deficiency No. 7
- SUT Deficiency No. 9
- SUT Deficiency No. 13

#### 3.4 Test E-2, C4I

Is the RVSSU operationally effective at assisting Border Patrol personnel with C4I decisions regarding the resolution of IoIs within the Arizona Border (b) (7)(E) RVSS-U AOC allowing them to complete the RVSS-U mission?

#### Results (SAT)

The capability of the RVSSU to assist Border Patrol personnel with Command, Control, Communications, Computer, and Intelligence (C4I) decisions regarding the resolution of IoIs within the Arizona Border, (b) (7)(E)RVSSU AOC was evaluated during LUT from August 3 - 14, 2015 at the (b) (7)(E) AZ Border Patrol Station. The RVSSU demonstrated the capability to



### 3.4.1 SUT Deficiencies

C4I deficiencies identified during LUT are summarized in Table 7. Individual deficiency descriptions follow in the order listed.




Table 7: COI E-2, C4I Deficiency Summary

1. SYSTEM UNDER TEST DEFICIENCY. (b) (7)(E)

2. <u>TEST CONDITIONS, RESULTS, AND ANALYSIS</u>. The RVSSU was evaluated in the **(b) (7)(E)** AZ Border Patrol Station during the Limited User Test (LUT) conducted from 3-14 August 2015. **(b) (7)(E)** 

August 2015. (b) (7)(E) (b) (7)(E)

3. MISSION RELATION.

(b) (7)(E)


(b) (7)(E)

4. CONCLUSION. (b) (7)(E)

5. <u>RECOMMENDATION</u>. Correct as soon as possible.

(b) (7)(E)
(b) (7)(E)

2. TEST CONDITIONS, RESULTS, AND ANALYSIS. The RVSSU was evaluated in the (b) (7)(E)AZ Border Patrol Station during the Limited User Test conducted from 3-14 August 2015. (b) (7)(E)



3. MISSION RELATION. (b) (7)(E)

- 4. <u>CONCLUSION</u>. (b) (7)(E)
- 5. RECOMMENDATION. Correct as soon as practicable.

1. SYSTEM UNDER TEST DEFICIENCY.

(b) (7)(E)



2. TEST CONDITIONS, RESULTS, AND ANALYSIS. The RVSSU was evaluated in the (b) (7)(E) AZ Border Patrol Station during the Limited User Test conducted from 3-14 August


(b) (7)(E) 2015.

- 3. MISSION RELATION. (b) (7)(E)
- 4. <u>CONCLUSION</u>.
- 5. RECOMMENDATION. Correct as soon as practicable.

1. SYSTEM UNDER TEST DEFICIENCY. (b) (7)(E)

(b) (7)(E)

2. <u>TEST CONDITIONS</u>, <u>RESULTS</u>, <u>AND ANALYSIS</u>. The RVSSU was evaluated in the (b) (7)(E), AZ Border Patrol Station during the Limited User Test conducted from 3-14 August



3. MISSION RELATION. (b) (7)(E)

- 4. <u>CONCLUSION</u>. (b) (7)(E)
- 5. <u>RECOMMENDATION</u>. Correct as soon as practical.

1. SYSTEM UNDER TEST DEFICIENCY. (b) (7)(E)

(b) (7)(E)

2. <u>TEST CONDITIONS</u>, <u>RESULTS</u>, <u>AND ANALYSIS</u>. The RVSSU was evaluated in the (b) (7)(E), AZ Border Patrol Station during the Limited User Test conducted from 3-14 August 2015. (b) (7)(E)

3. MISSION RELATION. (b) (7)(E)

- 4. CONCLUSION.
- (b) (7)(E)
- 5. <u>RECOMMENDATION</u>. Correct as soon as practicable.
- 3.4.2 Other Deficiencies Impacting this COI
  - SUT Deficiency No. 3
  - SUT Deficiency No. 12

#### 3.5 Test S-4, Availability


Will the Availability of the RVSSU system support completion of its mission?

SUT Reliability, Availability, Maintainability and Logistics Supportability were evaluated as subsets of Availability COI, and are presented herein.

# Results (Split Resolved: Reliability (UNSAT); Availability, Maintainability and Logistics Supportability (UNRESOLVED))

The sole TEMP Suitability COI is named Availability and was split into the following subsets for reporting: Reliability, Availability Maintainability and Logistics Supportability.

The availability of the RVSSU system to support completion of its mission was evaluated during LUT from August 3 - 14, 2015 at the (b) (7)(E) AZ Border Patrol Station. Quantitative data were provided under RVSSU Integrated Contractor Support Plan, as documented in the monthly Contractor Maintenance Logistic Support report, and from Test Observation Reports.



### 3.5.1 SUT Deficiencies

Suitability deficiencies identified during LUT are summarized in Table 8. Individual deficiency descriptions follow in the order listed.

Table 8: COI S-4, Availability Deficiency Summary

### **SUT Deficiency No. 8**

1. SYSTEM UNDER TEST DEFICIENCY. (b) (7)(E)

2. TEST CONDITIONS, RESULTS, AND ANALYSIS. The RVSSU was evaluated in the (b) (7)(E) AZ Border Patrol Station during the Limited User Test conducted from 3-14 August 2015. Test team assessment of the contracted maintenance and logistic support implemented for RVSSU revealed (b) (7)(E)

(b) (7)(E)

·
·

(b) (7)(E)

3. <u>MISSION RELATION</u>.

(b) (7)(E)

4. <u>CONCLUSION</u>.

(b) (7)(E)

5. <u>RECOMMENDATION</u>.


(b) (5), (b) (7)(E)

### **SUT Deficiency No. 1**

1. SYSTEM UNDER TEST DEFICIENCY. (b) (7)(E)

- a.
  b.
  c.
  (b) (7)(E)
- 2. <u>TEST CONDITIONS</u>, <u>RESULTS</u>, <u>AND ANALYSIS</u>. The RVSSU was evaluated in the (b) (7)(E), AZ Border Patrol Station during the Limited User Test conducted from 3-14 August 2015. Normal system operations (b) (7)(E)
- 3. MISSION RELATION. (b) (7)(E)
- 4. <u>CONCLUSION</u>. (b) (7)(E)
- 5. <u>RECOMMENDATION</u>. (b) (5), (b) (7)(E)

### SUT Deficiency No. 2



3.5.2 Government Furnished Equipment (GFE) Deficiency (b) (7)(E) GFE Deficiency No. 3 1. GOVERNMENT FURNISHED EQUIPMENT DEFICIENCY. (b) (7)(E) 2. TEST CONDITIONS, RESULTS, AND ANALYSIS. The RVSSU was evaluated in the (b) (7)(E), AZ Border Patrol Station during the Limited User Test conducted from 3-14 August 2015. As documented in Test Observation Reports (TOR), TOR-893 & TOR-922, (b) (7)(E) (b) (7)(E) (b) (7)(E) 3. MISSION RELATION.

(b) (7)(E) (b) (7)(E) 4. <u>CONCLUSION</u>. 5. RECOMMENDATION. Correct as soon as possible. 3.5.3 Other Deficiencies Impacting this COI None. 3.5.4 Availability OPCONS Workstation PC Cooling Vents (Maintainability) During the (b) (7)(E) LUT, the test team (b) (7)(E) **Operator Training (Logistics Supportability)** 3.5.4.2 During the (b) (7)(E) LUT, the test team evaluated the system support package for Operator Training. The test team observed that (b) (7)(E)

# 4 RECOMMENDATIONS

# **4.1 LUT Deficiency Summary**






Table 9: RVSSU LUT Deficiency Summary

		RVSSU LUT [	Deficiency Sumn	ary	
No.	Title		COI	Level	Recommendation
1	(b)	(7	$\left( \right) \left( \right)$	$\equiv$	(b) (5), (b) (7)(E)
2					
3					Correct as soon as possible
4					Correct as soon as possible
5					Correct as soon as possible
6					Correct as soon as practicable
7					Correct as soon as practicable
8					(b) (5), (b) (7)(E)
9					Correct as soon as practicable
10					Correct as soon as practicable

	RVSSU LUT Deficiency Summary									
No.	Title	COI	Level	Recommendation						
11	(h) (7	\/E		Correct as soon as practicable						
12			-/	Correct as soon as practicable						
13				Correct as soon as practicable						





### 4.2 Operational Considerations

Implement the following OPCONs to enhance system operations and sustainment:

#### Appendix A **DETAILED TEST DATA AND RESULTS**


#### A.1 Background

This appendix presents specific MOE and MOS data referenced in the body of this report, which supports COI evaluation. All KPP, MOE, and MOS data are organized by COIs. Each KPP, MOE, or MOS result is followed by the supporting data used to calculate the associated result. Validation success criteria and analysis methods used are described in reference 4, RVSSU LUT Data Management and Analysis Plan.


#### A.2 Effectiveness COIs

Data used in the LUT evaluation was collected from three sources:


- DT Data
- CBP Shift Activity Report (SAR) data collected from completion of system build out on December 17, 2014 to February 28, 2015, when CBP ended the recording of this data.
- Data collected during the LUT








in Table A-2.



### A.2.1.5 Analysis of CBP RVSSU SAR Data



# (b) (7)(E)

Figure A-1 depicts the initial detection source distribution.



Figure A-1: Distribution of Iol Detection Sources from CBP RVSSU SAR Data

#### **A.2.1.5.4 IoI Detection Outcomes**

The CBP RVSSU SAR data was analyzed for reported detection outcomes, depicted in Figure A2. (b) (7)(E)

CBP Historical data was not

available for comparison.




Figure A-2: Iol Apprehension, Turn-Back, and Get-Away Percentages

#### **A.2.1.5.5 IoI Detection Location Distribution**

The CBP RVSSU SAR data was analyzed for the distribution of reported detections across the RVSSU Area of Coverage (AOC), within the (b) (7)(E) Area of Responsibility (AOR). (b) (7)(E)

Figure A-3 depicts the

detection concentrations within the RVSSU (b) (7)(E) AOC.



Figure A-3: Detection Concentrations for CBP RVSSU SAR Data


A.2.1.5.6 IoI Detection Ranges by Tower and Camera Type

(b) (7)(E)

Table

A-3 summarizes the mean detection distance by tower and camera type.

Table A-3: Detection Distance by Tower and Camera Type






Figure A-4: Detection Ranges by Tower

Figure A-5 depicts reported IoI detection count by tower and camera type.





Figure A-5: Detection Count by Tower and Camera Type

A.2.1.6 (b) (7)(E) Analytics False Detect Rate
(b) (7)(E)

(b) (7)(E)	Test detects were binned into three
categories listed below:	
• False Detect –	(b) (7)(E)
• No Detect –	(b) (7)(E)
• Valid Detect –	(b) (7)(E)
	(b) (7)(E) Table A-4 provides summary data results.



#### A.2.1.7 Geolocation Accuracy

The RVSSU geolocation accuracy was evaluated during LUT. Data were collected in demonstration, scripted and free play events,

(b) (7)(E)

Results are summarized in

Table A-5, with supporting data in Table A-6.

(b) (7)(E)

Table A-5: Geolocation Accuracy Results







Table A-6: Geolocation Accuracy Data






(b) (7)(E) Figure A-6 illustrates the prevalent geolocation accuracy error mode observed during the LUT.

Figure A-6: Geolocation Accuracy Error Mode









Table A-9: SRHD Classification of Special Characteristics

(b) (7)(E)

Table A-10: All Vignette Data for Measures 9, 10, 11, and 13







Table A-11: Vignette Data for Measure 12





A.2.2 (b) (7)(E)

(b) (7)(E)

A.2.2.1

(b) (7)(E)



A2.2.3

(b) (7)(E)


(b) (7)(E)

A2.2.4 System Security- The RVSS is protected against unauthorized access to the system and its data in accordance with DHS/CBP policy and procedures. (b) (7)(E)

### A.3 Availability Suitability COI

The sole TEMP Suitability COI is named Availability and is discussed here in the following subsets: Reliability, Maintainability, Availability and Supportability.

#### A.3.1 Reliability



The MTBCF Threshold is derived from Table 4 of reference 8, Integrated Contractor Support Plan (ICSP) For CBP-OTIA-RVSS, Release 2.0

Table A-12: Reliability Results Summary

Reliability Results								
Measure	Parameter	LUT Results	Threshold					
	(b) (7)(E	=)						

Table A-13: SUT Critical Failure Log


	SUT Critical Failure Log									
ID	Summary	Corrective Action	Root Cause	Subsystem	Occurrence Date	C.F. Down Time (SUT) Min.	C.F. Down Time (GOV) Min.			
		(b) (7	7)(E)							

			SUT Critica	al Failure Log				
ID	Summary	Correct	tive Action	e Action Root Cause		Occurrence Date	C.F. Down Time (SUT) Min.	C.F. Down Time (GOV) Min.

	SUT Critical Failure Log									
ID	Summary	Correct	ive Action	Root Cause	Subsystem	Occurrence Date	C.F. Down Time (SUT)	C.F. Down Time (GOV)		
				7						


		SUT Critica	l Failure Log				
ID	Summary	Corrective Action	ctive Action Root Cause		Occurrence Date	C.F. Down Time (SUT) Min.	C.F. Down Time (GOV) Min.

			SUT Critic	al Failure Log				
ID	Summary	Correc	ctive Action	Root Cause	Subsystem	Occurrence Date	C.F. Down Time (SUT) Min.	C.F. Down Time (GOV) Min.



The following Critical Failures attributed to the Government (vice SUT) were identified from TORs, CBP TSRs, and ICSP Maintenance Data.

Table A-14: Government Critical Failure Log



LUT Critical Failure occurrences by category are depicted in Figure A-7. Outage duration by category are depicted in Figure A-8.

#### **LUT ALL FAILURES: OCCURRENCES**




Figure A-7: Critical Failures by Category

#### **LUT ALL FAILURES: TOTAL OUTAGE TIME**




Figure A-8: Outage Duration by Category

Table A-14 provides a summary of LUT RAM Data.

System Total Time

System Uptime

System Downtime


Number of Critical Failures

Mean Time Between Critical Failures

Test Start Time

Uptime to Total Time Ratio

# A.3.2 Availability



Integrated Contractor Support Plan (ICSP), reference (8). LUT Results are presented in table A-9, with supporting data located in Appendix D. Data are additionally reported from the ICSP CMLS Services Monthly Activity Report, reference (10).

Table A-15: RVSSU Operational Availability (A<sub>o</sub>)




Table A-16: Communications Subsystem Availability

Communications Subsystem Availability								
Test Period	Report	Percent (xx.xxx %)	Threshold					
LUT		<b>〜</b> \ /フ\/厂\						
August 2015		b) (7)(E)						

### A.3.3 Maintainability

RVSSU Maintainability was evaluated using the following Measure: **(b) (7)(E)**. Suitability data were collected during the 11-day LUT period. The RVSSU uses Integrated Contractor Support, as described in the Integrated Contractor Support Plan (ICSP), reference (8). Results are presented in table A-17, with supporting data located in Appendix D.

Measure Parameter LUT Results Threshold

(b) (7)(E)

(b) (7)(E)

Table A-17: Maintainability Results Summary

Additional maintainability analysis is found in paragraph D.2.

# A.4 (b) (7)(E) Weather Summary

Min, Mean and Max values recorded by Campana Plaza (KAZNOGAL1) weather station during LUT for Humidity, Temperature and Wind Speed are depicted in figures A-9 to A-11 below. No humidity and wind speed data was available for 8/9.




Figure A-9: Daily Humidity Summary




Figure A-10: Daily Temperature Summary




Figure A-11: Daily Wind Speed Summary

## Appendix B **EVALUATION METHODOLOGY**

### **B.1** Test Conduct


The LUT was designed to collect data and evaluate RVSSU performance with respect to the TOs and COIs defined in Section 1. The system was operated by CBP Agents in the (b) (7)(E) operating environment. The system was maintained under contractor maintenance and logistics support. OEB, ITO and OTIA personnel conducted the test event. CBP Agents organized in

Personnel skills required for the operation of the RVSSU were obtained through the Program-provided Train the Trainer operator course at the (b) (7)(E) RVSSU Training Facility, locally developed On-the-Job Training (OJT) for operators performed at (b) (7)(E) RVSSU C2F, and prior familiarity with legacy RVSS system.

Using the Continuous Operational Evaluation approach, the test team previously observed the Program provided training in July 2014. Three developmental test periods in (b) (7)(E) AoR were previously observed and reported via Letters of Observation.

#### **B.2** Event Deviations


All effectiveness and suitability tests were conducted per reference (3). The following test plan deviations occurred during the test:




## **B.3** Limitations

B.3.1 (b) (7)(E)

B.3.2 (b) (7)(E)





#### **B.4 OEB Evaluation Process**

This LUT report provides a determination of effectiveness and suitability of the RVSSU in the (b) (7)(E), AZ operational environment. The evaluation was based on the Continuous Operational Evaluation approach of the SUT, as observed during multiple integrated test periods and culminating in the dedicated LUT period. This was accomplished by using a Mission-Based Test Design (MBTD), developed in a trial process within OEB and documented in the draft RVSSU Integrated Evaluation Framework (IEF), reference (11). The evaluation review process established in the LUT Plan, reference (3), presents a standardized, repeatable evaluative process for SUT performance, in order to: classify issues, characterize deficiencies, make overall COI resolutions, determine effectiveness and suitability, and make system deployment recommendations.

#### **B.4.1 Definitions**

OEB used the following definitions throughout the evaluative process.

#### **B.4.1.1 SUT Deficiencies**

Deficiencies noted during test that can be directly tied back to a specified or derived requirement that the USBP sponsor has funded the PM to deliver are listed in SUT deficiency paragraphs under the applicable COIs. The SUT evaluation was based on the contribution of the SUT, as defined by specified and derived requirements, to the SoS. SUT deficiencies were used in the resolution of appropriate COIs, SUT operational effectiveness and suitability determinations, and deployment recommendations.

#### **B.4.1.2** SoS Deficiencies

Deficiencies noted during test that cannot be directly tied back to a threshold or derived requirement, but are necessary for mission accomplishment of the SUT when operating in the SoS environment, or are required for the full employment of the SUT in its intended SoS operating environment are listed in SoS deficiency paragraphs under the applicable COIs. SoS deficiencies were used in the resolution of appropriate COIs, and the SoS operational effectiveness and suitability determinations. However, there were no SoS issues identified during this test.

### **B.4.1.3** Deficiency

A deficiency is defined as lacking in some necessary quality, capability, or element or not up to a normal standard or complement. Operational capability is defined as an ability or means that is

directly traceable to an approved requirement (i.e., ORD, FSD, CONOPS, etc). Mission-essential capability is defined as an ability that is inherently necessary to complete an assigned mission.

## **B.4.1.4** Workaround

The particular issue can be resolved with additional training and/or experience such that the operator knows to do something (or not do something) that is otherwise not part of the normal training syllabus (operator compensation), or the operator solves the issue by taking some alternative course of action to accomplish the same result (work-around). To be acceptable, it must be an action, or series of actions, that can reasonably be accomplished by an average operator without excessive impact to other capabilities. It is important to note that operator compensation and work-around can be engineered into the training for system operators. An acceptable work-around cannot avoid use of the system.

# **B.4.1.5** Operational Consideration (OPCON)

OPCONs are used to document tactical considerations that inform supervisors of significant aspects (pro and con) of system employment, or make clear what special measures would be required to make the system more effective in operational use. Although it may present supporting data or examples, it is not a deficiency paragraph by another name. It is a recommendation for the user to consider in the employment or management of the SUT and/or SoS in operational use.

## **B.4.1.6** Baseline Deficiency Definitions

Table B-1 contains the SUT and SoS baseline deficiency definitions used throughout the evaluative process.

Baseline Deficiency Definitions						
Severe	Precludes mission accomplishment					
Major 1	Critical impact on mission accomplishment					
Major 2	Serious impact on mission accomplishment					
Major 3	Moderate impact on mission accomplishment					
Minor	No significant impact on mission accomplishment					

Table B-1: Baseline Deficiency Definitions

Figure B-1 contains the SUT and SoS baseline deficiency definitions flow diagram used throughout the evaluative process.




Figure B-1: Baseline Deficiency Definition Flow Diagram

## **B.4.1.7** COI Resolution

The resolution of COIs is addressed by satisfying the questions posed by the COIs. Derived from the MBTD process and IEF, the test plan provides an audit trail from the COI questions through the critical mission tasks to the critical system attributes and measures. This trail provides a logical flow path so that the disposition of COIs is directly related to the evaluation of each designed test. Thus, when a test parameter is quantitative, the COI resolution is based on actual results relative to the operational threshold. For non-quantifiable parameters, the COI resolution must be based on two factors: (1) observed results and (2) operational experience and judgment. Additionally, the number and severity of the deficiencies and their cumulative/aggregate impact on mission performance associated with the COI is considered for COI resolution. The resolution of COIs should be a subjective assessment of COI results by comparing adverse results against the full scope of the COI. In the end, the case should be clearly made to support weighing the positive test outcomes versus the negative outcomes for the critical mission tasks and subtasks. The audience should come away with a firm understanding as to why the scales tipped to either the positive (satisfactory) or negative (unsatisfactory). Potential COI resolution conclusions include: Resolved SAT or UNSAT, Unresolved, Split Resolution, or Not Tested.

#### **B.4.1.7.1** Resolved

The COI was tested and resolved either SAT or UNSAT

#### **B.4.1.7.2** Unresolved

Used when a COI requires further testing for final resolution due to a major or severe limitation. This is used when the COI has been tested, but cannot be resolved.

#### **B.4.1.7.3** Not Tested

Used only when the COI was not tested during the particular phase of testing in which it was an issue for resolution. This may be due to the absence of a key test resource that poses a major or severe limitation to the test of the COI or it may be due to a decision by the Resource Sponsor to defer testing of certain aspects of the SUT until a future test period.

#### **B.4.1.7.4** Effectiveness

Effectiveness is a combination of two concepts: does the system meet requirements and does the system maintain or improve mission capability when used by the operators. The evaluation of effectiveness is always a combination of these concepts. A good rule of thumb is: will the system make the user more effective than he/she was before?

#### **B.4.1.7.5** Effective / Suitable

Ideally, all effectiveness / suitability COIs were completely and satisfactorily resolved, and there were no severe or major (1, 2, or 3) deficiencies. However, through the evaluative process, it is possible for the system to be determined effective / suitable with one or more major (1, 2, or 3) deficiencies and/or unsatisfactory COI resolutions. If as a result of deferrals or limitations to test, there are COIs or portions of COIs that remain unresolved/not tested, characterize the system effectiveness / suitability as accurately as possible and recommend additional OT&E to resolve these areas.

## **B.4.1.7.6** Not Effective


Regardless of the SUT performance when compared to the KPPs and the KSAs, if the operator is unable to successfully employ the system to accomplish the mission, it will be deemed not effective.

#### **B.4.1.7.7** Not Suitable

Regardless of the SUT performance when compared to the KPPs and the KSAs, if the operator is unable to successfully maintain and sustain the system to deliver the required mission capability, it will be deemed not suitable.

# Appendix C TEST OBSERVATION REPORT LOG

# **C.1** Test Observation Reports (TORs)





There were no Safety or Procedure TORs created during LUT.


The complete list of all RVSSU LUT TORs can also be found on CORE under the RVSS LUT menu.

TOR ID Type Title Description

Table C-1: Test Observation Report Log







# Appendix D SERVICE REQUEST AND MAINTENANCE TICKET LOGS

# **D.1** Technical Service Requests (TSR)







Table D-1: CBP TSR Log for LUT






(b) (7) (E)

**D.2** Maintenance Tickets






Further failure mode analysis is detailed in section A3, Reliability.


Table D-2: ICSP CMLS Services Monthly Activity Report Maintenance Ticket Log-


	ICSP CMLS Services Monthly Activity Report Maintenance Ticket Log- (b) (7)(E)									
Ticket ID	Opened Date	Summary	Occurrence Date	Occurrence Time	Restore Date	Restore Time	Outage (RVSS) min.	Outage (GOV) min.	Root Cause	Corrective Action
	(b) (7)(E)									
























Та	ble D-3: ICSP	CMLS Services	Monthly Activ	vity Report	Maintenan	ce Ticket I	Log-	(b) (7)(E)	
	ICSP CMLS	Services Mont	thly Activity Re	eport Maint	enance Tid	cket Log-			
Ticket Opened ID Date	Summary	Occurrence Date	Occurrence Time	Restore Date	Restore Time	Outage (RVSS) minutes	Outage (GOV) minutes	Root Cause	Corrective Action





# Appendix E OPERATIONAL REQUIREMENTS MATRIX

Table E-1provides a summary trace of operational requirements to Validated (SAT) or Failed (UNSAT) measures of effectiveness and suitability, LUT results, threshold success criterion and to the corresponding COI and mission task.

Requirement ID and Source

Operational Requirement


M# Measure


LUT Result

Success
Criterion


COI Task


Table E-1: Operational Requirements Traceability Matrix








Require- ment ID and Source	Operational Requirement	M#	Measure	LUT Result	Threshold Success Criterion	COI	Task

































Table E-2 provides a summary trace of operational requirements to Validated (SAT) or Failed (UNSAT) capabilities observed in (b) (7)(E) LUT.


Table E-2: Operational Requirements Summary











Requirement	Operational Require	ement	LUT Result	Note	ORD Priority
ID					
	(b)	(7)	(E)		

# Appendix F USER SURVEY RESPONSES

#### Introduction

The purpose of this survey was to capture the opinions, feelings, and impressions from the RVSSU Operators regarding their individual assessment of the system's capability to aid them in the performance of their tasks to accomplish the RVSSU mission of Protecting America's borders. Operators rated the utility (value) and usability (ease of use) of the system, and provided write in comments, adding context to their survey responses. The survey employed a 5 response Likert Scale with the ability to opt out via the 'NA' response. The utility and usability ratings employed a 1 to 10 scale with ability to opt out as well.


### **Survey Administration and Analysis**

The survey was administered as a paper-based version of the survey, in the (b) (7)(E) CBP RVSSU C2F, during the period of the LUT, to currently active operators who were either a participant as part of the LUT test team, or operators working in the C2F on a Live Ops workstation. Operators completed the survey at their discretion during the LUT. To ensure a sense of non-reprisal and encourage open and honest answers, respondent names were not recorded or linked to the survey. Once completed, the filled-in surveys were placed on the test team's work tables in the C2F for processing.

The 5 response Likert scale had a central value of 3. Any question whose Mean value is greater than a 3.0 is considered a positive response. For the utility and usability rating responses, any question whose Mean value is greater than or equal to a 7.0 is considered a positive response.

## **Survey Analysis Summary**

Favorable responses were indicated for the following topics:



For Official Use Only

Mixed responses were indicated for the following topics:

Unfavorable responses were indicated for the following topics:

System Utility (value) was rated unfavorably (<7) for

System Usability (ease of use) was rated unfavorably (<7) for:

User comments included:

(b) 
$$(7)(E)$$

For Official Use Only

(b) (7)(E)


# **Survey Responses**

Survey questions, participant responses and reporting of mean, median and mode follow for each question. The description for the analysis of each reporting area is listed below:


- Mean is the average of all the responses excluding N/A group
- Median is the middle value of those all responses Likert group
- Mode is the most frequent of response Likert group

### PART 1


## **System Effectiveness**




Question 1 – Analysis of Answers	5 = Strongly Agree 4 3 = mid 2 1 = Strongly Disagree	Valid Answers	Valid Answers and not N/A	Mean of Valid Answers and not N/A	Median of Valid Answers and not N/A	Mode of Valid Answers and not N/A



Question 2 – Analysis of Answers	5 = Strongly Agree 4 3 = mid 2 1 = Strongly Disagree	Valid Answers	Valid Answers and not N/A	Mean of Valid Answers and not N/A	Median of Valid Answers and not N/A	Mode of Valid Answers and not N/A



Question 3 – Analysis of Answers	5 = Strongly Agree 4 3 = mid 2 1 = Strongly Disagree	Valid Answers	Valid Answers and not N/A	Mean of Valid Answers and not N/A	Median of Valid Answers and not N/A	Mode of Valid Answers and not N/A



Question 4 – Analysis of Answers	5 = Strongly Agree 4 3 = mid 2 1 = Strongly Disagree	Valid Answers	Valid Answers and not N/A	Mean of Valid Answers and not N/A	Median of Valid Answers and not N/A	Mode of Valid Answers and not N/A

5. Regarding the capabilities of the system's

Question 5 – Participants' Answers


Strongly
Agree


Strongly
Agree

NA

Question 5 – Analysis of Answers	5 = Strongly Agree 4 3 = mid 2 1 = Strongly Disagree	Valid Answers	Valid Answers and not N/A	Mean of Valid Answers and not N/A	Median of Valid Answers and not N/A	Mode of Valid Answers and not N/A
		7				

(b) (7)(E) 6. Regarding the system's capabilities of Strongly Disagree Strongly **Question 6 – Participants' Answers** NA Agree





Question 6 – Analysis of Answers	5 = Strongly Agree 4 3 = mid 2 1 = Strongly Disagree	Valid Answers	Valid Answers and not N/A	Mean of Valid Answers and not N/A	Median of Valid Answers and not N/A	Mode of Valid Answers and not N/A
		7				

Question 6 – Analysis of Answers	5 = Strongly Agree 4 3 = mid 2 1 = Strongly Disagree	Valid Answers	Valid Answers and not N/A	Mean of Valid Answers and not N/A	Median of Valid Answers and not N/A	Mode of Valid Answers and not N/A

Question 6 – Analysis of Answers	5 = Strongly Agree 4 3 = mid 2 1 = Strongly Disagree	Valid Answers	Valid Answers and not N/A	Mean of Valid Answers and not N/A	Median of Valid Answers and not N/A	Mode of Valid Answers and not N/A
		7				

7. Regarding the system's capability to (b) (7)(E) :

Question 7 – Participants' Answers


Strongly Agree


NA

NA

Question 7 – Analysis of Answers	5 = Strongly Agree 4 3 = mid 2 1 = Strongly Disagree	Valid Answers	Valid Answers and not N/A	Mean of Valid Answers and not N/A	Median of Valid Answers and not N/A	Mode of Valid Answers and not N/A

8. Regarding the capabilities of the (b)(7)(E):







Question 8 – Analysis of Answers	5 = Strongly Agree 4 3 = mid 2 1 = Strongly Disagree	Valid Answers	Valid Answers and not N/A	Mean of Valid Answers and not N/A	Median of Valid Answers and not N/A	Mode of Valid Answers and not N/A
		7				

Question 8 – Analysis of Answers	5 = Strongly Agree 4 3 = mid 2 1 = Strongly Disagree	Valid Answers	Valid Answers and not N/A	Mean of Valid Answers and not N/A	Median of Valid Answers and not N/A	Mode of Valid Answers and not N/A
		7				

9. Regarding the capabilities of (b) (7)(E):



Question 9 – Analysis of Answers	5 = Strongly Agree 4 3 = mid 2 1 = Strongly Disagree	Valid Answers	Valid Answers and not N/A	Mean of Valid Answers and not N/A	Median of Valid Answers and not N/A	Mode of Valid Answers and not N/A



Question 10 – Analysis of Answers	5 = Strongly Agree 4 3 = mid 2 1 = Strongly Disagree	Valid Answers	Valid Answers and not N/A	Mean of Valid Answers and not N/A	Median of Valid Answers and not N/A	Mode of Valid Answers and not N/A

11. Regarding the capability

Question 11 – Participants' Answers


Strongly
Agree


NA

Strongly
Disagree

NA

Question 11 – Analysis of Answers	5 = Strongly Agree 4 3 = mid 2 1 = Strongly Disagree	Valid Answers	Valid Answers and not N/A	Mean of Valid Answers and not N/A	Median of Valid Answers and not N/A	Mode of Valid Answers and not N/A






5 = Strongly Agree 4 3 = mid 2 1 = Strongly Disagree	Valid Answers	Valid Answers and not N/A	Mean of Valid Answers and not N/A	Median of Valid Answers and not N/A	Mode of Valid Answers and not N/A
	4 3 = mid 2	4 3 = mid 2 Valid Answers	4 3 = mid 2 Valid Answers and not N/A	Valid Answers Answers Answers Answers Answers Answers and not N/A	Valid Answers Answers Answers Answers Answers Answers And not Answers

Question 12 – Analysis of Answers	5 = Strongly Agree 4 3 = mid 2 1 = Strongly Disagree	Valid Answers	Valid Answers and not N/A	Mean of Valid Answers and not N/A	Median of Valid Answers and not N/A	Mode of Valid Answers and not N/A


#### PART 2

### **Resolving IoI Interdictions and Law Enforcement Actions**


For those agents involved in the resolution of law enforcement actions, the system is supposed to aid in the successful documentation and prosecution of illegal activities. This section posed the question: How do the system's capabilities assist task accomplishment as it pertains to resolving IoI interdictions?




Question 13 – Analysis of Answers	5 = Strongly Agree 4 3 = mid 2 1 = Strongly Disagree	Valid Answers	Valid Answers and not N/A	Mean of Valid Answers and not N/A	Median of Valid Answers and not N/A	Mode of Valid Answers and not N/A



5 = Strongly Agree Mean of Median of Mode of Valid Valid Valid Valid Valid **Answers Question 14 – Analysis of Answers** 3 = mid**Answers** Answers Answers and not **Answers** and not and not and not N/A 1 = Strongly Disagree N/A N/A N/A







Question 16 – Analysis of Answers	5 = Strongly Agree 4 3 = mid 2 1 = Strongly Disagree	Valid Answers	Valid Answers and not N/A	Mean of Valid Answers and not N/A	Median of Valid Answers and not N/A	Mode of Valid Answers and not N/A

## **System Health Monitoring and Training**

All operators received some form of training, either formal or on-the-job training, and will have experienced various system equipment anomalies or failures.




#### 18. Regarding the layout of the workstations.



Median of 5 = Strongly Agree Mean of Mode of Valid Valid Valid Valid Valid **Answers Question 18 – Analysis of Answers** 3 = mid**Answers Answers Answers** and not Answers and not and not and not N/A 1 = Strongly Disagree N/A N/A N/A

#### 19. Regarding required skill sets for RVSSU operators.




Question 19 – Analysis of Answers	5 = Strongly Agree 4 3 = mid 2 1 = Strongly Disagree	Valid Answers	Valid Answers and not N/A	Mean of Valid Answers and not N/A	Median of Valid Answers and not N/A	Mode of Valid Answers and not N/A


#### PART 3

### **Utility and Usability**

The utility of a system is related to how much value the delivered capability adds to the operator's ability to perform their mission. The usability of the system is related to how hard, or easy, it is to get the system to perform the necessary functions required to perform their mission.

20. Regarding system utility (value) toward completing the mission of Protecting America's border.






Question 20 – Analysis of Answers	10 = High, A lot 5 = mid 1 = Low, Little	Valid Answers	Valid Answers and not N/A	Mean of Valid Answers and not N/A	Median of Valid Answers and not N/A	Mode of Valid Answers and not N/A
		7				

Question 20 – Analysis of Answers	10 = High, A lot 5 = mid 1 = Low, Little	Valid Answers	Valid Answers and not N/A	Mean of Valid Answers and not N/A	Median of Valid Answers and not N/A	Mode of Valid Answers and not N/A
	(b) (7)	)(E				

21. Regarding system usability (ease of use).



Question 21 – Participants' Answers	1 – Low, Hard	2	3	4	5	6	7	8	9	10 – High, Easy	N/A
(b) (7											

Question 21 – Analysis of Answers	10 = High, Easy 5 = mid 1 = Low, Hard	Valid Answers	Valid Answers and not N/A	Mean of Valid Answers and not N/A	Median of Valid Answers and not N/A	Mode of Valid Answers and not N/A
		7				

Question 21 – Analysis of Answers $5 = mid$ $1 = Low, Hard$		Valid Valid Answers Answers and not N/A		Mean of Valid Answers and not N/A	Median of Valid Answers and not N/A	Mode of Valid Answers and not N/A
	(7)					

# Appendix G RESOURCES

RESOURCE PROVIDED

Test Articles
(b) (7)(E) RVSSU

August 3 - 14, 2015

Test Sites
(b) (7)(E) Border Patrol Station

12 days



**Test Targets and Expendables** 



**CBP Personnel Test Support** 


CBP Field Agent Walkers
CBP RVSSU Supervisors
CBP RVSSU Field Test Coordinator / Safety

(b) (7)(E)

Simulations, Models, and Test Beds

None

**Special Requirements** 



**Manpower/Personnel Training** 

CBP RVSSU Operators



#### **DISTRIBUTION OF REPORT** Appendix H

Copy to:

**RVSSU** Program Manager OTIA OBP USBP ORMD (b) (7)(E)

# Appendix I ACRONYMS

Acronym	Definition
5TT	Five New Tower Test
Ao	Operational Availability
AoC	Area of Coverage
AoI	Area of Interest
AoR	Area of Responsibility
BPA	Border Patrol Agent
C2	Command and Control
C2F	Command and Control Facility
C4I	Command, Control, Communication, Coordination And Intelligence
CBP	Customs And Border Protection
CDRL	Contract Data Requirements List
CMLS	Contract Maintenance Logistic Support
COIs	Critical Operational Issues
CORE	Common Operating and Response Environment
DAQ	Data Acquisition
DCS	Data Collection System
DID	Data Item Description
DMS	Data Management System
DOTS	Defect Observation Tracking System
DT&E	Development Test and Evaluation
EO	Electro-optical
FMV	Full Motion Video
FOR	Field of Regard
FOV	Field Of View
FSD	Functional Specification Document
GDOS	General Dynamics One Source
GFE	Government Furnished Equipment
IAA	Inter-Agency Agreement
ICSP	Integrated Contractor Support Plan
ID	Identification
IEF	Integrated Evaluation Framework
IFOV	Instantaneous Field of View
lol	Item of Interest
(b) (7)	(E)
ITO	Independent Test Organization
KPP	Key Performance Parameter
(b)	(7)(E)
LOO	Letters Of Observation

	Definition						
Acronym (b) (7							
LSE	Lead System Engineer						
LUT	Limited User Test						
MAR	Maintenance Action Report						
MBTD							
MCT	Mission-based Test Design  Mission Capable Time						
MDT	Mean Down Time						
MLDT	Mean Logistics Delay Time						
MNS	Mission Needs Statement						
	(7)(E)						
MTBCF	Mean Time Between Critical Failures						
MTBF	Mean Time Between Childan Failure						
MTTR							
	Mean Time To Repair						
NALCOMIS (b) (7)	Naval Aviation Logistics Command Management Information System						
NOC							
	Network Operations Center						
0	Objective Of Particle Particle						
OBP	Of Border Patrol						
OE	Operational Effectiveness						
OEB	Operational Evaluation Branch						
OTF	On-the-Job						
OPCON	Of The System. B.4.1.5						
ORD	Operational Requirements Document						
OS	Operational Suitability						
OSHA	Occupational Safety And Health Administration						
ОТ	Operational Test						
OTIA	Office of Technology Innovation and Acquisition						
PD	Probability of Detection						
PID	Probability of Identification						
PM	Preventive Maintenance						
PMO	Program Management Office						
(b) (7	7)(E)						
PWS	Performance Work Statement						
QLB	Quick Look Brief						
QLR	Quick Look Report						
RAM	Reliability, Availability and Maintainability						
RFR	Runs For Record						
RVSS	Remote Video Surveillance System						
RVSSU	Remote Video Surveillance System - Upgrade						

Acronym	Definition				
SAED	System Analysis and Evaluation Division				
SAR	Shift Activity Report				
SAT	System Acceptance Test / Satisfactory				
SBI	Secure Border Initiative				
SCD	Secondary Collective Display				
SE	Systems Engineering				
SED	Systems Engineering Directorate				
SME	Subject Matter Expert				
SOC	Security Operations Center				
SoS	System Of Systems				
(h)	(7)(F)				
(D)					
SUT	System Under Test				
Т	Threshold				
TD	Test Director				
TEGR	Test Event Gate Review				
TEMP	Test and Evaluation Master Plan				
TIMS	Training Integration Management System				
TIR	Test Incident Report				
TL	Test Lead				
то	Test Objectives				
TOR	Test Observation Report				
TRB	Test Review Board				
TRR	Test Readiness Review				
TSR	Technical Service Requests				
TT	Test Team				
UNSAT	Unsatisfactory				
USBP	United States Borer Patrol				
(b) (	(7)(E)				
VMS	Video Management System				
(b) (7	(E)				

# Appendix J REFERENCES

Reference No.	Document No.	Document Description	Date
1.		/ <b>7\</b> / <b>C\</b>	December 23, 2011
2.			May 8, 2012
3.			June 23, 2015
4.			June 23, 2015
5.	_		July, 2013
6.			May 1, 2015
7.			January 29, 2014
8.	_		September 19, 2014
9.	_		January 20, 2014
10.			September 15, 2015
11.			Beta
12.			February 26, 2015

Appendix K DETAILED EXECUTION SCHEDULE

Date	Hours	Event #	Event	Event Des	scription	
8/3/2015				\ /		
8/4/2015				)(		
8/5/2015						
8/6/2015						
8/7/2015						
8/8/2015						
8/9/2015						
8/10/2015						
8/11/2015						
8/12/2015						
8/13/2015						

For Official Use Only
-175-

Date	Hours	Event	Event	Event Description
			(h) (	7)(E)
8/14/2015			(0) (	<i>'</i> )(L)
LEGEND:	DR - Dry Run		CAWG - COI An	alysis Working Group
	IT- Integrated Te	est		