



8-
9/14/94
FAXED
9/14

169 856

PGH-94-MJD-833

September 14, 1994

Mr. Dion Novak
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
HSRL-6J
Chicago, Illinois 60604

Subject: Enviro-Chem Superfund Site
Monthly Progress Report Number 13
August 13, 1994 through September 14, 1994

Dear Mr. Novak:

Enclosed is the subject progress report. A copy of the report has been submitted to Mr. Jim Smith at IDEM.

Sincerely,

A handwritten signature in black ink, appearing to read 'Mark J. Dowiak'.

Mark J. Dowiak
Project Manager

MJD/rks

Enclosure

cc: Mr. Roy O. Ball - ERM North Central
Mr. Norman Bernstein - Bernstein & Associates
Mr. John M. Kyle, III - Barnes & Thornburg

Memorandum

TO: James R. Smith, Ph.D., IDEM
Dion Novak, U.S. EPA

DATE: September 14, 1994

FROM: Mark J. Dowiak, P.E., Project Manager *M. Dowiak*

COPIES: Roy O. Ball, Ph.D. - ERM-North Central
Norman Bernstein, Esq. - Bernstein & Associates
John M. Kyle, Esq. - Barnes & Thornburg

SUBJECT: Enviro-Chem Superfund Site
Monthly Progress Report Number 13
August 13, 1994 through September 14, 1994

This Monthly Progress Report has been prepared in accordance with Section XII of the Consent Decree entered September 10, 1991, Number 83-1419 C, U.S.D.C. District of Indiana.

Activities

In an August 26, 1994 phone conversation with Mark Dowiak, U.S. EPA (D. Novak) verbally approved the August 10 responses to the U.S. EPA comments on the Draft Drum Inventory Work Plan. Written approval will follow. Mobilization is proceeding for drum inventory work. Field work is scheduled for the week of September 26, 1994.

Activities to be Conducted from September 15 through October 14, 1994.

The drum inventory field activities will commence on September 26, 1994. The work is expected to be completed in one week.

A project meeting is planned for September 29, 1994 at 1:00 p.m. at the U.S. EPA Region V offices. The purpose of the meeting is to review outstanding project issues with the new U.S. EPA RPM/OSC for the site. These issues include U.S. EPA's preliminary comments on the 30 percent design submittal, the "nine new compounds", and the Support Zone Investigations.

A site inspection will be conducted by QEM later in the month of September.

MJD/rks