



Penn Center West
Building III, Suite 300
Pittsburgh, PA 15276
(412) 788-2717
FAX (412) 788-1316

19 August 1996

Mr. Michael McAteer.
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
HSRW-6J
Chicago, Illinois 60604-3590

**Subject: Enviro-Chem Superfund Site
Monthly Progress Report Number 36
July 15 through August 14**

Dear Mr. McAteer:

Enclosed are the subject progress reports: Copies of the reports have been submitted to Mr. Tony Likins at IDEM.

Sincerely,

A handwritten signature in cursive script that reads "Mark J. Dowiak".

Mark J. Dowiak, P.E.
Project Manager

MJD:ojp

Enclosure

cc: Dr. Roy O. Ball, PhD., P.E. - ERM - North Central
Mr. Norman Bernstein, Esq. - N.W. Berstein & Associates
Mr. John Kyle III, Esq. - Barnes & Thornburg



Penn Center West
Building III, Suite 300
Pittsburgh, PA 15276
(412) 788-2717
FAX (412) 788-1316

TO: Tony Likins, IDEM
Michael McAteer, U.S. EPA

DATE: August 19, 1996

FROM: Mark J. Dowiak *M. Dowiak*

SUBJECT: Enviro-Chem Superfund Site
Monthly Progress Report Number 36
July 15, 1996 through August 14, 1996

This Monthly Progress Report has been prepared in accordance with Section XII of the Consent Decree entered September 10, 1991, Number 83-419 C, U.S.D.C. District of Indiana.

Activities

de maximis, inc. conducted the July monthly site inspection at the Enviro-Chem Superfund site on July 12, 1996. The following conditions were noted during the monthly site inspection:

- ▶ The fences, gates, and locks are secure;
- ▶ Rain water was observed standing on the decon pad and the water storage pad;

A contractor was mobilized to the site to perform maintenance activities. The following is a list of items that were addressed during these maintenance activities:

- ▶ The culvert in the northwest channel (near the gate) was realigned;
- ▶ The entire north and south ditches were regraded;
- ▶ Portions of the outer western ditch and the inner boundary ditch were reggraded where trash and/or excessive sedimentation had built up.



PGH-96-MJD-0030

TO: Mr. Tony Likins

January 16, 1996 - Page 2

U.S. EPA in an August 8, 1996 correspondence confirmed that the July 3, 1996 letter containing the draft comments on the 90% Design Report was the final version of the U.S. EPA and IDEM comments.

The Trustees, U.S. EPA, and IDEM have been conferring regarding resolution of remaining differences regarding Exhibit A to the Consent Decree.

Activities to be Conducted from August 16, 1996 through September 14, 1996

- ▶ de maximis, inc. will conduct the August monthly site inspection;
- ▶ Radian International will prepare the Draft Final (100 percent) RRA design;
- ▶ The Trustees will issue the invitation to pre-qualify to select a list of bidders for RRA implementation.

ojp



Penn Center West
Building III, Suite 300
Pittsburgh, PA 15276
(412) 788-2717
FAX (412) 788-1316

TO: Tony Likins, IDEM
Michael McAteer, U.S. EPA

DATE: September 16, 1996

FROM: Mark J. Dowiak

M. Dowiak

SUBJECT: Enviro-Chem Superfund Site
Monthly Progress Report Number 36 (Revision)
July 15, 1996 through August 14, 1996

This Monthly Progress Report has been prepared in accordance with Section XII of the Consent Decree entered September 10, 1991, Number 83-419 C, U.S.D.C. District of Indiana.

Activities

de maximis, inc. conducted the July monthly site inspection at the Enviro-Chem Superfund site on July 12, 1996. The following conditions were noted during the monthly site inspection:

- ▶ The fences, gates, and locks are secure;
- ▶ Rain water was observed standing on the decon pad and the water storage pad;

A contractor was mobilized to the site to perform maintenance activities. The following is a list of items that were addressed during these maintenance activities:

- ▶ The culvert in the northwest channel (near the gate) was realigned;
- ▶ The entire north and south ditches were regraded;
- ▶ Portions of the outer western ditch and the inner boundary ditch were regarded where trash and/or excessive sedimentation had built up.

PGH-96-MJD-0455

TO: Mr. Tony Likins

August 19, 1996 - Page 2

U.S. EPA in an August 8, 1996 correspondence confirmed that the July 3, 1996 letter containing the draft comments on the 90% Design Report was the final version of the U.S. EPA and IDEM comments.

The Trustees, U.S. EPA, and IDEM have been conferring regarding resolution of remaining differences regarding Exhibit A to the Consent Decree.

The Trustees issued the invitation to pre-qualify on August 15 to select a list of bidders for RRA implementation.

Activities to be Conducted from August 16, 1996 through September 14, 1996

- ▶ de maximis, inc. will conduct the August monthly site inspection;
- ▶ Radian International will prepare the Draft Final (100 percent) RRA design;