



Penn Center West
Building III, Suite 300
Pittsburgh, PA 15276
(412) 788-2717
FAX (412) 788-1316

17 June 1996

Mr. Michael McAteer
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
HSRW-6J
Chicago, Illinois 60604-3590

SUBJECT: Enviro-Chem Superfund Site
Monthly Progress Report Numbers 33 and 34
April 15 through May 14, and May 15 through June 14, 1996

Dear Mr. McAteer:

Enclosed is the subject progress reports. Copies of the reports have been submitted to Mr. Tony Likins at IDEM. The previous month's report is also enclosed. It was inadvertently not submitted last month.

Sincerely,

A handwritten signature in cursive script that reads "Mark J. Dowiak".

Mark J. Dowiak, P.E.
Project Manager

MJD/rz

Enclosure

cc: Dr. Roy O. Ball, Ph.D., P.E. - ERM-North Central
Mr. Norman Bernstein, Esq. - N.W. Bernstein & Associates
Mr. John Kyle, III, Esq. - Barnes & Thornburg

PGH-96-MJD-0334

MEMORANDUM

To: Tony Likins, IDEM
Michael McAteer, U.S. EPA

From: Mark J. Dowiak

Date: 16 May 1996

Subject: **Enviro-Chem Superfund Site**
Monthly Progress Report Number 33
April 15, 1996 through May 14, 1996

This Monthly Progress Report has been prepared in accordance with Section XII of the Consent Decree entered September 10, 1991, Number 83-419C, U.S.D.C. District of Indiana.

Activities

de maximis, inc. conducted the April monthly site inspection at the Enviro-Chem Superfund Site on, April 30, 1996. The following conditions were noted during the monthly site inspection:

- ▶ The fences, gates, and locks are secure;
- ▶ Rain water was observed standing on the decon pad and the water storage pad; and
- ▶ Debris was removed from the culverts in the northwest drainage channel and the support zone diversion channel.

Minimal activities have occurred during this reporting period. The Enviro-Chem Trustees are anticipating receipt of U.S. EPA comments on the Pre-Final (90%) Design.

Activities to be Conducted from May 15, 1996 through June 14, 1996

- ▶ de maximis, inc. will conduct the May monthly site inspection; and
- ▶ The invitation for bids for the construction and operation of the Revised Remedial Action will be sent out to selected bidders.

MEMORANDUM

To: Tony Likins, IDEM
Michael McAteer, U.S. EPA

From: Mark J. Dowiak

Date: 18 June 1996

Subject: **Enviro-Chem Superfund Site**
Monthly Progress Report Number 34
May 15, 1996 through June 14, 1996

This Monthly Progress Report has been prepared in accordance with Section XII of the Consent Decree entered September 10, 1991, Number 83-419C, U.S.D.C. District of Indiana.

Activities

de maximis, inc. conducted the May monthly site inspection at the Enviro-Chem Superfund Site on May 22, 1996. The following conditions were noted during the monthly site inspection:

- ▶ The fences, gates, and locks are secure;
- ▶ Rain water was observed standing on the decon pad and the water storage pad;
- ▶ Debris was removed from the culverts in the northwest and western drainage channels and the support zone diversion channel; and
- ▶ Heavy rains this spring have caused some minor erosion and sedimentation in the channels, resulting in some standing water in the ditches. There is no immediate effect on the drainage pattern.

The Trustees, U.S. EPA, and IDEM have been conferring regarding a possible resolution of remaining differences regarding Exhibit A to the Consent Decree.

Activities to be Conducted from June 15, 1996 through July 14, 1996

- ▶ de maximis, inc. will conduct the June monthly site inspection.