

15 April 1996

RADIAN
INTERNATIONAL LLC

24
6/15/96
169906
Penn Center West
Building III, Suite 300
Pittsburgh, PA 15276
(412) 788-2717
FAX (412) 788-1316

Mr. Michael McAteer
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
HSRW-6J
Chicago, Illinois 60604-3590

SUBJECT: Enviro-Chem Superfund Site
Monthly Progress Report Number 32
March 15, 1996 through April 14, 1996

Dear Mr. McAteer:

Enclosed is the subject progress report. A copy of the report has been submitted to Mr. Tony Likins at IDEM.

Sincerely,



Mark J. Dowiak, P.E.
Project Manager

MJD/rz

Enclosure

cc: Dr. Roy O. Ball, Ph.D., P.E. - ERM-North Central
Mr. Norman Bernstein, Esq. - N.W. Bernstein & Associates
Mr. John Kyle, III, Esq. - Barnes & Thornburg

MEMORANDUM

To: Tony Likins, IDEM
Michael McAteer, U.S. EPA
From: Mark J. Dowiak *M. Dowiak*
Date: 15 April 1996
Subject: **Enviro-Chem Superfund Site**
Monthly Progress Report Number 32
March 15, 1996 through April 14, 1996

This Monthly Progress Report has been prepared in accordance with Section XII of the Consent Decree entered September 10, 1991, Number 83-419C, U.S.D.C. District of Indiana.

Activities

de maximis, inc. conducted the March monthly site inspection at the Enviro-Chem Superfund Site on March 18, 1996. The following conditions were noted during the monthly site inspection:

- ▶ The fences, gates, and locks are secure; and
- ▶ Rain water was observed standing on the decon pad and the water storage pad.

On March 27, 1996, the Trustees received U.S. EPA comments on the revised Exhibit A to the Consent Decree.

Two (2) remaining drums of drilling cuttings from the November, 1995 soil sampling were removed from the site on April 8 and disposed of off-site at Waste Management, Inc., Danville, Indiana.

In an April 12, 1996 correspondence, Radian International (formerly DEI) submitted a letter report to U.S. EPA describing the basis for selecting on-site treatment and discharge of wastewater in the RRA Pre-Final Design. This report was in response to U.S. EPA comments on the revised Exhibit A to the Consent Decree.

Minimal activities have occurred during this reporting period. The Enviro-Chem Trustees are anticipating receipt of U.S. EPA comments on the Pre-Final (90%) Design.

Activities to be Conducted from April 15, 1996 through May 14, 1996

- ▶ de maximis, inc. will conduct the April monthly site inspection.