



170167
~~1169863~~
34
1/16/96

Dow Environmental Inc.
Penn Center West
Building III, Suite 300
Pittsburgh, PA 15276
Fax: (412) 788-1316
(412) 788-2717

PGH-96-MJD-0029

January 16, 1996

Mr. Michael McAteer
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
HSRW-6J
Chicago, Illinois 60604-3590

SUBJECT: Enviro-Chem Superfund Site
Monthly Progress Report Number 29
December 15, 1995 through January 14, 1996

Dear Mr. McAteer:

Enclosed is the subject progress report. A copy of the report has been submitted to Mr. Tony Likins at IDEM.

Sincerely,

Mark J. Dowiak, P.E.



Dow Environmental Inc.

Memorandum

PGH-96-MJD-0030

TO: Tony Likins, IDEM
Michael McAteer, U.S. EPA
DATE: January 16, 1996

FROM: Mark J. Dowiak *M. Dowiak*

COPIES: Roy O. Ball, Ph.D., P.E., ERM-North Central
Norman W. Bernstein, Esq., N. W. Bernstein & Associates
John Kyle, III, Esq., Barnes and Thornburg

SUBJECT: Enviro-Chem Superfund Site
Monthly Progress Report Number 29
December 15, 1995 through January 14, 1996

This Monthly Progress Report has been prepared in accordance with Section XII of the Consent Decree entered September 10, 1991, Number 83-419 C, U.S.D.C. District of Indiana.

Activities

de maximis, inc. conducted the November monthly site inspection at the Enviro-Chem Superfund site on December 28, 1995. The following conditions were noted during the monthly site inspection:

- The fences, gates, and locks are secure.
- Three (3) rolloff boxes of solid waste remain onsite. These boxes are covered and secure.
- Rain water was observed standing on the decon pad and the water storage pad.

In a December 29, 1995 correspondence to U.S. EPA, DEI provided responses to EPAs December 8 comments on the Central Support Zone Investigation Report. The revised report is scheduled for submittal on January 15, 1996.

PGH-96-MJD-0030

TO: Mr. Tony Likins

January 16, 1996 - Page 2

Activities to be Conducted from January 16, 1996 through February 14, 1996

- DEI will submit the soils TOC Investigation Report
- The solid waste rolloff boxes will be hauled offsite for final disposal at a suitable TSD facility
- The revised CSZI report scheduled to be submitted to U.S. EPA on January 15, 1996 has been delayed because of the blizzard conditions encountered in Washington, D.C. and Pittsburgh, Pennsylvania during the week of January 8, 1996. The report will be delivered to U.S. EPA during the week of January 15, 1996.