

**U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT**

I. HEADING

DATE: February 25, 2002

SUBJECT: MichCon H, South Green Avenue Site: 201 South Green Avenue, Detroit, MI

FROM: Ross Powers, OSC, U.S. EPA, Region 5, ERB, Grosse Ile, MI

TO: K Mould, U.S. EPA, OSWER, Washington, DC (mould.kenvin@epa.gov)
 R. Karl, Chief, U.S. EPA, ERB, Chicago, IL (karl.richard@epa.gov)
 J. El-Zein, Section Chief, U.S. EPA, RS-1, Grosse Ile, MI (el-zein.jan@epa.gov)
 W. Messenger, Section Chief, U.S. EPA, ERB, Chicago, IL (messenger.william@epa.gov)
 R. Dollhopf, Lead OSC, U.S. EPA, Region 5, ERB, Grosse Ile, MI.....(dollhopf.ralph@epa.gov)
 A. Marouf, U.S. EPA, Office of Public Affairs, Chicago, IL (marouf.afif@epa.gov)
 C. Ropski, U.S. EPA, ERB, ESS, Chicago, IL (ropski.carol@epa.gov)
 Duty Officer, NRC, Washington, DC. (duty.officer@epa.gov)
 T. Smith, U.S. EPA, Grosse Ile, MI. (smith.tracy@epa.gov)
 D. Fisher, PDD, City of Detroit, MI (Dfisher@pdd.ci.detroit.mi.us)
 R. Scott, DEA, City of Detroit, MI (scottr@EnvAffs.ci.detroit.mi.us)
 E. Novak, MDEQ (NOVAKE@Michigan.Gov)

POLREP NO. 10

II. BACKGROUND

Site No.:	B552
Delivery Order Number:	Not Applicable
Response Authority:	CERCLA
NPL Status:	not on NPL.
MDEQ Notification:	yes
Latitude/Longitude:	42° 17' 59.780" north / 83° 06' 40.216" west
Start Date:	PRP removal action started on August 13, 2001.
Completion Date:	pending

III. SITE INFORMATIONA. Incident Category

(PRP) Site Removal

B. Site Description

See POLREP NO.1.

IV. RESPONSE INFORMATIONA. Situation

1. Removal activities have been completed at the site, including excavation of contaminated soils, removal of staged waste materials, replacement of a damaged storm sewer and backfill of the site.

Completion of corrective action activities at the site.

2. Site activities since the previous POLREP:

MichCon and its Contractors have concluded backfilling activities. A storm sewer and manhole which were removed during the excavation activities have been replaced.

MichCon issued a letter to EPA on February 15, 2002, indicating that they have completed the removal action. The final report documentary of corrective action activities will be submitted to EPA in April.

B. Planned Removal Activities

None.

C. Next Steps

MichCon will prepare and submit a final report to EPA. Upon acceptance of the report MichCon will abandon the seven remaining monitoring wells at the site.

D. Key Issues

None.

V. COST INFORMATION

Estimated costs as of February 22, 2002:

START	\$101,250
U.S. EPA	

VI. DISPOSITION OF WASTES

None.