

178346  
✓  
I:3  
6/17/03

**U.S. ENVIRONMENTAL PROTECTION AGENCY  
POLLUTION REPORT**

**I. HEADING**

Date: June 17, 2003

Subject: **IWI, Inc. Site**  
**7738 West 61<sup>st</sup> Place**  
**Summit, IL 60501**

From: Fred Micke, OSC, Region 5

To: R. Worley, USEPA, OSWER, Washington, D.C.	Worley.Ray@epa.gov
R. Karl, USEPA, ERB, Chicago, IL	Karl.Richard@epa.gov
L. Nachowicz, USEPA, ERB, Chicago, IL	Nachowicz.Linda@epa.gov
J. Kujawa, USEPA, ORC, Chicago, IL	Kujawa.Jerome@epa.gov
M. Bensing, USEPA, ERB, Chicago, IL	Bensing.Milagros@epa.gov
J. Maritote, USEPA, ERB, Chicago, IL	Maritote.John@epa.gov
M. Joyce, USEPA, OPA, Chicago, IL	Joyce.Mike@epa.gov
A. Marouf, USEPA, RRB#2, Chicago, IL	Marouf.Afif@epa.gov
J. Clark, IEPA, Des Plaines, IL	Jim.clark@epa.state.il.us
J. Duley, Village of Summit	Summitbuilding@yahoo.com

**POLREP # 5**

**II. BACKGROUND**

Start Date: January 21, 2003  
Site ID# B53J  
Completion Date: N/A

**III. SITE INFORMATION**

**A. Incident Category--CERCLA Time Critical Removal Action**

The sampling, characterization, packaging, and disposal of liquid and solid waste, waste containers and contaminated soils at the IWI Site.

**B. Site Description and Background**

The IWI Site is located at 7738 West 61<sup>st</sup> Place, Summit, IL 60501. The 1.7 acre Site is rectangular shaped and is surrounded by private property on three sides. A residential

neighborhood is located across the street (61<sup>st</sup> Place) from the Site. IWI is an abandoned facility which, while in operation, reconditioned and processed chemical totes, drums, and pails.

The Site consists of three large buildings which are in dilapidated condition. In addition, the debris piles from two office buildings which burned down in May 2002 remain on-site. Three above ground storage tanks, a rail tank car, fifty-five gallon drums (200+ in number), chemical totes (approximately 185 in number) varying in size from 345 to 600 gallon remain on the property. Most of the drums and some of the totes are in deteriorated condition. The drums and totes contain petroleum and paint wastes. The site assessment indicated that some drum and tote material is characteristic hazardous waste by flash point, and Toxic Characteristic Leaching Procedure (TCLP) for chromium and lead.

#### **IV. RESPONSE INFORMATION**

The Emergency and Rapid Response (ERRS) contractor mobilized to the site and began site setup operations on January 21, 2003. Site setup and site clearing (grubbing) operations were suspended on February 5, 2003 because of USEPA's response to the recovery of Columbia Shuttle Material in Texas and Louisiana.

USEPA and ERRS re-mobilized to the site on March 10, 2003. Work zone air monitoring and sampling are being performed by the Superfund Technical Assessment and Response Team (START) contractor. Cleanup work will continue throughout 2003.

One building was demolished on March 11 and 12 in order to safely stage and sample drums and totes. In addition, asbestos characterization of the site was initiated and completed. A water truck was brought to the Site on March 28, 2003. The 2000-gallon truck is used to suppress dust from debris piles and work areas. Site watering is performed on an "as need" basis.

Nine perimeter air monitoring stations as well as stations downwind from any work activity are checked twice per day. A MultiRAE 5-gas analyzer (CO, O<sub>2</sub>, H<sub>2</sub>S, LEL, and VOCs) and MiniRAM (dust monitor) are utilized. To date, all MultiRAE readings (in breathing zones) at all monitoring locations have been less than action levels.

The collection of samples from staged totes began on April 9 and was completed on April 11. The last remaining totes (7) were pulled from the buildings and staged on May 22. This action completed the staging of all totes and drums at the Site. Drum sample collection began on April 28 and was completed on June 11. The sampling completed on June 11 also included the sampling of the totes pulled from the buildings and the collection of samples from 10 sump pits and the rail tank car. In total, 129 totes and 573 drums were sampled.



Hazardous characterization of samples was initiated on April 22 and is ongoing. Through close of business June 13, 593 hazardous characterizations of totes and drums have been performed. Petroleum sludge, chlorinated petroleum product, grease, paint sludge, organic solvents with possible metals, detergent, oxidizers, and water have been identified to date.

The final totals of staged containers are 158 totes (29 were found to be empty) and 573 overpacked drums (the 538 overpacked drum figure given in POLREP #4 was in error).

## **V. COST INFORMATION**

Costs incurred through close of business June 13, 2003 are \$ 464,042 (\$ 344,354 ERRS and \$ 119,688 START).

## **VI. DISPOSITION OF WASTE**

No contaminated soils or chemical wastes have been removed from the Site to date. However, building debris, brick, and scrap metal (including empty totes) have been removed.



## **VII. OTHER INFORMATION**

None