



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

Date: December 8, 1997
Subject: Durako Paint, Detroit, Wayne County, Michigan
From: Dave Anderson, OSC, U.S. EPA, RS1, Grosse Ile,
Michigan
To:

P. Nadeau Attn: K. Mould, USEPA, OSWER, Wash.D.C.. (VIA LAN)
R. Karl, Chief, ERD, Chicago, IL..... (VIA LAN)
B. Messenger, Chief, ESS, Chicago, IL..... (VIA LAN)
M. Bensing, ESS, Chicago, IL..... (VIA LAN)
J. El-Zein, Chief, RS1, Grosse Ile, MI..... (VIA LAN)
B. Beauchamp, ORC, Chicago, IL..... (VIA LAN)
T. Lesser, OPA, Chicago, IL..... (VIA LAN)
C. Allen, OPA, Chicago, IL..... (VIA LAN)
R. Spaulding, MDEQ, Livonia, MI..... (E-MAIL)
W. Williams, Dept of Env, Detroit, MI.. (FAX: 313-224-1547)
Duty Officer, NRC, Washington D.C..... (E-MAIL)
D. Henne, Department of Interior..... (E-MAIL)
Lt. J. Flynn, USCG AST, Fort Dix, NJ..... (E-MAIL)

POLREP No.: POLREP 6

II. BACKGROUND

Site No.:	B510
Response Authority:	CERCLA
CERCLIS No.:	MID 005 326 673
NPL Status:	No
Start Date:	October 14, 1997
Demobilization Date:	N/A
Completion Date:	N/A

III. SITE INFORMATION

A. Incident Category Time Critical Removal Action at an
inactive paint production facility.

B. Site Description and Location

1. Site location

The Durako Paint site, a former paint manufacturing facility, is located at 6315 East 7 Mile Road, Detroit, Wayne County, Michigan (42°26'1.7" North, 83°2'19.8" West). The site consists of two properties. The first property, located at 6315 East 7 Mile Road, is approximately 21,000 square feet in area (210 feet by 100 feet).

The second property, located approximately 250 feet north of the building property, is situated on the east side of Filer Street. Both parcels of the site are located in a mixed industrial/ residential area of Detroit.

Please refer to the initial POLREP for more detailed information.

IV. RESPONSE INFORMATION

A. Situation

1. Current situation

A total of 1,810 waste drums have been staged on site and sampled. Documentation, hazcatting, and overpacking activities are being conducted. Waste drums are being transported for disposal.

2 Removal activities to date

On 12-1-97, ERCS crew re-mobilize personnel to site after the holiday weekend.

On 12-2-97, crew continues loading trucks with overpacked flammable drums to be transported for disposal. Crew continues sampling, hazcatting, and overpacking sampled drums. Crew collects samples for analysis by EPA Central Regional Laboratory. One truck load of flammable drums was shipped off site.

On 12-3-97, crew continues sampling, hazcatting, and overpacking drums. One truck load of flammable drums was shipped off site.

On 12-4-97, crew continues loading trucks with overpacked flammable drums, sampling drums, and hazcatting. One truck

load of non-flammable drums and one truck load of flammable drums were shipped off site.

On 12-5-97, crew continues sampling, hazcatting, and overpacking drums. Two truck loads of overpacked flammable drums were shipped off site.

On 12-6-97, crew completes drum sampling. Crew continues overpacking and hazcatting sampled drums.

B. Planned Removal Activities and Next Steps

1. Continue hazcatting drum contents.
2. Continue transportation and disposal of waste drums.
3. Begin planning for removal and disposal (scrapping) of above ground storage tanks and miscellaneous process equipment.

C. Key Issues

None

V. COST INFORMATION

Costs as of 12-05-97.

	<u>Budgeted</u>	<u>Spent</u>	<u>Remaining</u>
U.S. EPA			
DIRECT	\$ 47,520	\$ 10,798	\$ 36,722
INDIRECT	\$ 93,600	\$ 24,352	\$ 69,248
START	\$ 160,000	\$ 24,694	\$ 135,306
ERCS	\$ 900,000	\$ 490,406	\$ 409,594
USCG	\$ 60,000	\$ 19,759	\$ 40,241
	<u>\$1,261,120</u>	<u>\$ 570,009</u>	<u>\$ 691,111</u>

Percent of project funds remaining = 54.8%

NOTE: The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written.

The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data, which the OSC must rely upon, may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

VI. DISPOSITION OF WASTES

To date, 300 cubic yards (10 roll-off boxes) of non-hazardous debris have been shipped to the Arbor Hills Landfill in Northville, Michigan for disposal.

To date, 20 cubic yards (1 roll-off box) of hazardous debris has been shipped to the City Environmental facility in Detroit, Michigan for disposal.

To date, 16 truck loads (905 55-gallon drums) of flammable overpacked drums have been shipped to the Petro-Chem Processing facility in Detroit, Michigan for disposal.

To date, 3 truck loads (146 55-gallon drums) of non-flammable overpacked drums have been shipped to the City Environmental facility in Detroit, Michigan for disposal.

To date, 40 drums of usable product labeled, "Silver Met," have been picked up by Dupont (the owner) and transported to the Dupont facility in Mount Clemens, Michigan.