

**Lockformer and Downers Grove Site
Weekly Status Report
Week Ending 15 March 2002**

EPA Region 5 Records Ctr.



233975

During the week of 11 March 2002 the following activities were conducted for the Lockformer and Downers Grove site:

LOCKFORMER

- No technical activity.

DOWNERS GROVE

- WESTON started generating a Subsurface Groundwater Investigation Report for Phase I.
- Weston started generating a Work Plan for Phase II.
- WESTON continue modifying analytical data tables. WESTON continued performing data validation for results.
- WESTON reviewed documents (e.g. 104Es, depositions, Phase I and II reports, well logs, sampling reports).
- Coordination of analytical procurement.
- On 14 March 2002, WESTON attended a meeting at EPA to discuss Phase II.
- On 14 March 2002, WESTON submitted a revised draft groundwater result map, draft analytical data table and a draft preliminary scope of work for Phase II to EPA.
- WESTON prepared draft SOW for subcontract procurement for drilling.