

EPCRA DAILY WORK ORDER		Page 1 of 1	
Work Site: 05 SCRAP		Contract No.:	
Location and Region: CHICAGO, IL ✓		Date: 8/16/85	
Contractor: OHM / Mid America		On-Site Representative: BRIAN D WU	
1. MONITOR(S) PORT MICHOLES JEFF STOFFERMAN			
2. DESCRIPTION OF WORK TO BE PERFORMED 1. Mobilize Contractor Personnel and equipment 2. Conduct air monitoring on site. 3. Monitor Landfill Piles			
3. AMENDMENTS (Include Time and Authorizing Person)			
4. NUMBER OF PERSONNEL AUTHORIZED 1 Supervisors 3 Laborers 3 Foreman 1/1/1 Other (Specify): Chemist/Electrician/Mechanic/Industrial Hygienist Operators			
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED			
Item	Quantity	Item	Quantity
PASSENGER SEAT/PICKUP TRUCK	1 / 2	5 KW GENERATOR	1
VAN / REFRIG. TRUCK	1 / 1	COMBUSTIBLE GAS ANALYZER	1
LEVEL B	AN	CELLULAR PHONES	2
CYANIDE MONITOR	1	DRAEGER TUBES	130
SULFIDE MONITOR	1	CELLULAR PHONE CALLS	AN
DRAEGER AIMP	2		
EMERGENCY LIGHTING	1		
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.	
Signature of OSC Representative: Brian C. Wu		Signature of Contractor's Representative: Brian Wu	



CERCLA DAILY WORK ORDER		Page 1 of <u>1</u>				
Work Site: <u>A US American Scrap</u>		Contract No.:				
Location and Region: <u>✓</u>		Date: <u>8-17-05</u> Shift: <u>1</u>				
Contractor: <u>OHM & M.I. America</u>		On-Site Representative: <u>Brian Wu</u>				
1. MONITOR(S)						
<u>Scott Springer</u>						
<u>Dem Quers</u>						
2. DESCRIPTION OF WORK TO BE PERFORMED						
<ul style="list-style-type: none"> • Conduct ambient air monitoring w/ HMs, PM <u>PM</u> • Collect air samples around site w/ charcoal tubes - as specified by OSC. • Lay clay over burning areas w/ clay stockpiled on site • Excavate small test hole to determine: 1. depth of fill; 2. depth of burning material; 3. characteristics of fill material 						
3. AMENDMENTS (Include Time and Authorizing Person)						
4. NUMBER OF PERSONNEL AUTHORIZED						
<table style="width: 100%; border: none;"> <tr> <td style="width: 33%; border: none;"> <u>1</u> Supervisors <u>3</u> Laborers </td> <td style="width: 33%; border: none;"> <u>13</u> Foreman <u>1</u> Other (Specify): <u>Chemist / Industrial Hygienist</u> </td> <td style="width: 33%; border: none;"> <u>0</u> Operators </td> </tr> </table>				<u>1</u> Supervisors <u>3</u> Laborers	<u>13</u> Foreman <u>1</u> Other (Specify): <u>Chemist / Industrial Hygienist</u>	<u>0</u> Operators
<u>1</u> Supervisors <u>3</u> Laborers	<u>13</u> Foreman <u>1</u> Other (Specify): <u>Chemist / Industrial Hygienist</u>	<u>0</u> Operators				
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED						
Item	Quantity	Item	Quantity			
Truck box	1	Passenger Sedan (MA)	1			
125 Sealed Digger	1	Pickup (OH)	1			
Portable Lighting	1	Brough Sedan (OH)	1			
Generator (5kw)	1	Cyl	1			
Motor	2	Driver of truck	2			
Air pumps	2					
Pickup (MA)	2					
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.				
Signature of OSC Representative: <u>Brian C. Wu</u>		Signature of Contractor's Representative: <u>Brian Wu</u>				

CERCLA DAILY WORK ORDER		Page 1 of <u>1</u>	
Work Site: <u>American Seng</u>		Contract No.:	Site/Spill No.:
Location and Region: <u>Chicago II</u> ✓		Date: <u>3/18/85</u>	Shift: <u>1 + 2</u>
Contractor: <u>Mid America/CHM</u>		On-Site Representative: <u>BRIAN WIT</u>	
1. <u>Monitor</u> MONITOR(S)			
2. DESCRIPTION OF WORK TO BE PERFORMED			
<u>- Monitor Site Conditions 2 people 2-12 hour shifts</u> <u>- Conduct air monitor in areas surrounding site</u>			
3. AMENDMENTS (Include Time and Authorizing Person)			
4. NUMBER OF PERSONNEL AUTHORIZED			
<u>1</u> Supervisors		<u>1</u> Foreman	
<u>3</u> Laborers		<u>2</u> Other (Specify): <u>Safety Eng & Specialist</u>	
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED			
Item	Quantity	Item	Quantity
<u>PERSONNEL SUPPLY</u>	<u>1</u>	<u>5KW GENERATOR</u>	<u>1</u>
<u>1.5 meter</u>	<u>1</u>	<u>AIR MONITOR DETECTOR</u>	<u>4</u>
<u>Prüfer Tubes</u>	<u>AN</u>	<u>CELLULAR PHONE</u>	<u>1</u>
<u>PICK UP TRUCK</u>	<u>1</u>	<u>VACUUM TRUCK</u>	<u>1</u>
<u>CN / SOLID ROBOT</u>	<u>3</u>		
<u>DRAINER PUMP</u>	<u>2</u>		
<u>EMERGENCY LIGHTING</u>	<u>1</u>		
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.	
Signature of OSC Representative: <u>Brian WIT</u>		Signature of Contractor's Representative: <u>Philip Newton</u>	

CERCLA DAILY WORK ORDER		Page 1 of <u>1</u>	
Work Site: <u>V.S. American Scrap</u>		Contract No.:	
Location and Region: <u>Chicago, IL</u>		Site/Spill No.:	
Date: <u>8/19/85</u>		Shift: <u>1200 - 2400</u>	
Contractor: <u>Mid American Form</u>		On-Site Representative: <u>WV</u>	
1. MONITOR(S) <u>Pyles</u> <u>Steffen</u>			
2. DESCRIPTION OF WORK TO BE PERFORMED			
<ul style="list-style-type: none"> - Bring in - loads of clay and caps back burn area - Begin procurement of infra-red aerial photo services - Repair cap on front burn area - Water down caps to prevent clogging - Provide air monitoring on/off site - Begin procurement of soil Temp probe / design monitoring plan to map out "thermal areas" - Mobilize Response Van - Cascade Air System 			
3. AMENDMENTS (Include Time and Authorizing Person)			
4. NUMBER OF PERSONNEL AUTHORIZED			
<u>3</u> Supervisors <u>2</u> Laborers		<u>1</u> Foreman <u>1</u> Other (Specify): <u>Technical Consultant</u> - special	
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED			
Item	Quantity	Item	Quantity
Personnel and <u>phone</u>	1	DRAEGER PUMP	2
Track hoe	1	EMERGENCY LIGHTING	1
James BACKHOE	1	5KW GENERATOR	1
Response Van	1	CONJST. GAS INDICATOR	1
Cascade Air LEVEL	TAN	FLOOD RESISTANT SCREW	2
CN MONITOR	5		
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.	
Signature of OSC Representative: <u>[Signature]</u>		Signature of Contractor's Representative: <u>Philip Newton</u>	

CERCLA DAILY WORK ORDER		Page 1 of <u>1</u>	
Work Site: <u>A U.S. Scrap</u>		Contract No.:	Site/Spill No.:
Location and Region: <u>Chicago, IL Region</u>		Date: <u>8-20-85</u>	Shift:
Contractor: <u>Mid-America / A.H.M.</u>		On-Site Representative: <u>Wu</u>	
1. MONITOR(S)			
<u>Pyles</u>			
<u>STOFFERMAN</u>			
2. DESCRIPTION OF WORK TO BE PERFORMED			
<ul style="list-style-type: none"> - Water to be added to Clay Camp. - Survey site for vents - Monitor Ambient air levels in surrounding Areas, (24 hr) - Set up Temp. probe grid - Construct site map with grid nodes - Perform area photography 			
3. AMENDMENTS (Include Time and Authorizing Person)			
4. NUMBER OF PERSONNEL AUTHORIZED			
<u>1</u> Supervisors <u>2</u> Laborers		Foreman <u>1/1/1</u> Other (Specify): <u>Driver / Safety Hygienist / Fire Fighting Specialist</u>	
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED			
Item	Quantity	Item	Quantity
VACUUM TRUCK	1	Cellular Phone	1
PASSANGER SEDAN	1	Penel O. Air	AN
PICKUP TRUCK	1	PASSANGER SEDAN (OHM)	1
EMER. RESPONSE VAN	1	GA	
PRACICE PUMP	2		
EMER. Lighting	1		
5KW Generator	1		
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.	
Signature of OSC Representative: <u>Philip Newton</u>		Signature of Contractor's Representative: <u>Philip Newton</u>	

CERCLA DAILY WORK ORDER		Page 1 of ____									
Work Sites: <u>U.S. American Scrap</u>		Contract No.:									
Location and Region: <u>Chicago, IL. Baymet</u>		Site/Spill No.:									
Date: <u>WED 8-21-85</u>		Shift: <u>25h. 0001 - 2400</u>									
Contractor: <u>N.A. America / O.H.M.</u>		On-Site Representative: <u>Wu</u>									
1. <u>Pyles</u> MONITOR(S) <u>Stoffenahn</u>											
2. DESCRIPTION OF WORK TO BE PERFORMED											
Demobilize portable lighting system, disconnect equipment Demobilize Cascade air tanks - Temp. Survey Conducted with appropriate site survey map - Demobilize lighting system, 5kw generator											
3. AMENDMENTS (Include Time and Authorizing Person)											
4. NUMBER OF PERSONNEL AUTHORIZED											
<table style="width: 100%; border: none;"> <tr> <td style="width: 25%; border: none;"><u>1</u> Supervisors</td> <td style="width: 25%; border: none;"><u>2</u> Foreman</td> <td style="width: 25%; border: none;"></td> <td style="width: 25%; border: none;">Operators</td> </tr> <tr> <td style="border: none;"><u>2</u> Laborers</td> <td style="border: none;"><u>2</u> Other (Specify):</td> <td colspan="2" style="border: none;"><u>SAFETY HYGIENIST</u></td> </tr> </table>				<u>1</u> Supervisors	<u>2</u> Foreman		Operators	<u>2</u> Laborers	<u>2</u> Other (Specify):	<u>SAFETY HYGIENIST</u>	
<u>1</u> Supervisors	<u>2</u> Foreman		Operators								
<u>2</u> Laborers	<u>2</u> Other (Specify):	<u>SAFETY HYGIENIST</u>									
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED											
Item	Quantity	Item	Quantity								
Passenger Sedan	1	Air monitor Detection Pump	3								
Pickup Truck	1	Thermal monitoring probes	20								
Pump	2	fanet C	2								
Emergency Lighting	1	Drayage Trucks	15								
5kw Generator	1	collator phone									
Cellular Phone	1										
Emergency Response Van	1										
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.									
Signature of OSC Representative: <u>Bird C. In</u>		Signature of Contractor's Representative: <u>Ron MacTuler</u>									

CERCLA DAILY WORK ORDER		Page 1 of <u>L</u>	
Work Site: <u>U.S. Scrap</u>		Contract No.:	
Location and Region: <u>Chicago Region</u>		Site/Spill No.:	
Date: <u>THUR 8-22-85</u>		Shift: <u>2-12HRS</u>	
Contractor: <u>Mid-America</u>		On-Site Representative: <u>Wu</u>	
1. MONITOR(S) <u>Dennis Pyles</u> <u>Steve Stoberahn</u>			
2. DESCRIPTION OF WORK TO BE PERFORMED <u>Install Thermal Monitoring Probes w/ Reading</u> <u>24 Hr. Air Monitoring</u> <u>Survey site - generated map; data, point locations</u>			
3. AMENDMENTS (Include Time and Authorizing Person)			
4. NUMBER OF PERSONNEL AUTHORIZED			
<u>1</u> Supervisors <u>2</u> Laborers		<u>1</u> Fore <u>1/1</u> Other (Specify): <u>Driver / Safety Hygienist</u> Operators	
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED			
Item	Quantity	Item	Quantity
<u>Pick-up Truck</u>	<u>1</u>	<u>Cellular Phone</u>	<u>1</u>
<u>VACUUM TRUCK</u>	<u>1</u>	<u>Passenger Sedan</u>	<u>1</u>
<u>Passenger Sedan</u>	<u>1</u>	<u>Air Monitoring Detection Unit</u>	<u>1</u>
<u>Emergency Response Van</u>	<u>1</u>	<u>Thermal Probes</u>	<u>20</u>
<u>Probes Progs</u>	<u>2</u>	<u>Level C Protection</u>	<u>2</u>
<u>Emergency Lighting</u>	<u>1</u>		
<u>Gas Detector</u>	<u>1</u>		
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.	
Signature of OSC Representative: <u>Frank K. In</u>		Signature of Contractor's Representative: <u>Ron McArthur</u>	

CERCLA DAILY WORK ORDER		Page 1 of <u>1</u>	
Work Site: <u>U.S. Scrap</u>		Contract No.: _____	
Location and Region: <u>Chicago - I</u>		Site/Spill No.: _____	
Date: <u>8-23-85</u> ^{FRI}		Shift: <u>0001 - 2400</u>	
Contractor: <u>Mid-America</u>		On-Site Representative: <u>Wu</u>	
1. <u>Pyles</u> MONITOR(S)			
2. DESCRIPTION OF WORK TO BE PERFORMED			
<u>Continues air monitoring in surrounding areas</u> <u>Take Temp. Readings at probes</u> <u>Provide 1955 Forms.</u> <u>Install 4 Temp. Probes</u>			
3. AMENDMENTS (Include Time and Authorizing Person)			
4. NUMBER OF PERSONNEL AUTHORIZED			
<u>2</u> Supervisors <u>2</u> Laborers		<u>1</u> Foreman <u> </u> Other (Specify): _____	
<u> </u> Operators		5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED	
Item	Quantity	Item	Quantity
<u>Pick-up Truck</u>	<u>1</u>	<u>Level C Protection</u>	<u>2</u>
<u>Emergency Response Van</u>	<u>1</u>	<u>Mos Defox</u>	<u>2</u>
<u>Propane Tank</u>	<u>1</u>	<u>Cellular Phone</u>	<u>1</u>
<u>Emergency lighting</u>	<u>+</u>	<u>Sedan</u>	<u>1</u>
<u>Generator Skid</u>	<u>+</u>		
<u>Air monitoring station Pump</u>	<u>3</u>		
<u>Thermal Monitoring Probes</u>	<u>20</u>		
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.	
Signature of OSC Representative: <u>Bruce J. [Signature]</u>		Signature of Contractor's Representative: <u>Ron [Signature]</u>	

CERCLA DAILY WORK ORDER		Page 1 of <u>1</u>	
Work Site: <u>U.S. Scaap</u>		Contract No.:	
Location and Region: <u>Chicago - II</u>		Site/Spill No.:	
Date: <u>8-24-85</u> ^{SAT}		Shift: <u>2-12 hrs shifts</u>	
Contractor: <u>Mid-America</u>		On-Site Representative: <u>W</u>	
1. <u>Probe</u> MONITOR(S)			
2. DESCRIPTION OF WORK TO BE PERFORMED			
<u>Monitor Temp. Probes</u> <u>Monitor Ambient Air @ Surrounding neighborhood</u> <u>Prepare 1955 Forms</u>			
3. AMENDMENTS (Include Time and Authorizing Person)			
4. NUMBER OF PERSONNEL AUTHORIZED			
<div style="display: flex; justify-content: space-between;"> <u>2</u> Supervisors <u>1</u> Foreman Operators </div> <div style="display: flex; justify-content: space-between;"> Laborers Other (Specify): </div>			
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED			
Item	Quantity	Item	Quantity
<u>Pick-up Truck</u>	<u>1</u>	<u>Level C Protection</u>	<u>2</u>
<u>Emergency Response Van</u>	<u>1</u>	<u>Monitor</u>	<u>2</u>
<u>Dragee Pump</u>	<u>2</u>	<u>Sedan</u>	<u>1</u>
<u>Emergency Lighting</u>	<u>1</u>	<u>Credit Union Phone</u>	<u>1</u>
<u>Skid Generator</u>	<u>1</u>		
<u>Air monitor Detection Pump</u>	<u>3</u>		
<u>Thermal Probes</u>	<u>20</u>		
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.	
Signature of OSC Representative: <u>Bruce C. W.</u>		Signature of Contractor's Representative: <u>Ran Mar Julem</u>	

Work Site: <u>U.S. Scrap</u>	Contract No.:	Site/Spill No.:
Location and Region: <u>Chicago IL</u>	Date: <u>SUN 8-25-85</u>	Shift: <u>2-12 hour shifts</u>
Contractor: <u>Mid-American</u>	On-Site Representative: <u>Wm</u>	

1. Pat MONITOR(S)

2. DESCRIPTION OF WORK TO BE PERFORMED

Monitor Temp probes
Monitor Ambient Air in Surrounding Neighborhood
Prepare 1955 Forms

3. AMENDMENTS (Include Time and Authorizing Person)

4. NUMBER OF PERSONNEL AUTHORIZED

Supervisors _____ Foreman _____ Operators _____
 Laborers 3 Other (Specify): Chem Techs

5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

Item	Quantity	Item	Quantity
<u>Pick-up Truck</u>	<u>1</u>	<u>None for</u>	<u>3</u>
<u>Emergency Response Van</u>	<u>1</u>	<u>Sedan</u>	
<u>Skid Steer Loader</u>	<u>+</u>		
<u>Drainage Pumps</u>	<u>2</u>		
<u>Level C Protection</u>	<u>AN</u>		
<u>Air monitor detection kit</u>	<u>3</u>		
<u>Cellular Phone</u>	<u>1</u>		

I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.

I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.

Signature of OSC Representative:

Bruce C. Allen

Signature of Contractor's Representative:

Ron Max Kullars

CERCLA DAILY WORK ORDER		Page 1 of <u>1</u>	
Work Site: <u>U.S. Scrap</u>		Contract No.: _____	
Location and Region: <u>Chicago II</u>		Site/Spill No.: _____	
Date: <u>Mon 8-26-85</u>		Shift: <u>2-12 hour shifts</u>	
Contractor: <u>Mid America</u>		On-Site Representative: <u>Wu</u>	

1.	<div style="text-align: center;">MONITOR(S)</div> <u>Pyle</u> <u>Stefenaka</u> <u>Gant</u>																																
2.	<div style="text-align: center;">DESCRIPTION OF WORK TO BE PERFORMED</div> <u>Contact Fence Contractor to Secure Site</u> <u>Clay Cap estimates - & Delivery for 8-27-85</u> <u>Monitor Ambient Air Quality</u> <u>Monitor Temp. Probes</u> <u>Prepare 1455 form</u>																																
3.	<div style="text-align: center;">AMENDMENTS (Include Time and Authorizing Person)</div> 																																
4.	<div style="text-align: center;">NUMBER OF PERSONNEL AUTHORIZED</div> <table style="width: 100%;"> <tr> <td style="width: 33%;"><u>1</u> Supervisors</td> <td style="width: 33%; text-align: center;">Foreman</td> <td style="width: 33%; text-align: right;">Operators</td> </tr> <tr> <td>_____ Laborers</td> <td><u>1/3</u> Other (Specify): <u>Field Clerk / Chem Techs</u></td> <td></td> </tr> </table>	<u>1</u> Supervisors	Foreman	Operators	_____ Laborers	<u>1/3</u> Other (Specify): <u>Field Clerk / Chem Techs</u>																											
<u>1</u> Supervisors	Foreman	Operators																															
_____ Laborers	<u>1/3</u> Other (Specify): <u>Field Clerk / Chem Techs</u>																																
5.	<div style="text-align: center;">EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED</div> <table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 35%;">Item</th> <th style="width: 15%;">Quantity</th> <th style="width: 35%;">Item</th> <th style="width: 15%;">Quantity</th> </tr> </thead> <tbody> <tr> <td><u>Pick-up Truck</u></td> <td style="text-align: center;"><u>1</u></td> <td><u>Monitor</u></td> <td style="text-align: center;"><u>2</u></td> </tr> <tr> <td><u>Emergency Response Van</u></td> <td style="text-align: center;"><u>1</u></td> <td><u>Sedan</u></td> <td style="text-align: center;"><u>1</u></td> </tr> <tr> <td><u>Skid Generator</u></td> <td style="text-align: center;"><u>1</u></td> <td><u>Level C</u></td> <td style="text-align: center;"><u>AN</u></td> </tr> <tr> <td><u>Draeger Probes</u></td> <td style="text-align: center;"><u>2</u></td> <td></td> <td></td> </tr> <tr> <td><u>Thermal Monitoring Probe</u></td> <td style="text-align: center;"><u>20</u></td> <td></td> <td></td> </tr> <tr> <td><u>Air Monitoring Detection Probe</u></td> <td style="text-align: center;"><u>3</u></td> <td></td> <td></td> </tr> <tr> <td><u>Cellular Phone</u></td> <td style="text-align: center;"><u>1</u></td> <td></td> <td></td> </tr> </tbody> </table> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div style="width: 48%;"> <p>I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.</p> </div> <div style="width: 48%;"> <p>I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.</p> </div> </div> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div style="width: 48%;"> <p>Signature of OSC Representative: <u>D. Mark C. Wu</u></p> </div> <div style="width: 48%;"> <p>Signature of Contractor's Representative: <u>Ron Man Tulare</u></p> </div> </div>	Item	Quantity	Item	Quantity	<u>Pick-up Truck</u>	<u>1</u>	<u>Monitor</u>	<u>2</u>	<u>Emergency Response Van</u>	<u>1</u>	<u>Sedan</u>	<u>1</u>	<u>Skid Generator</u>	<u>1</u>	<u>Level C</u>	<u>AN</u>	<u>Draeger Probes</u>	<u>2</u>			<u>Thermal Monitoring Probe</u>	<u>20</u>			<u>Air Monitoring Detection Probe</u>	<u>3</u>			<u>Cellular Phone</u>	<u>1</u>		
Item	Quantity	Item	Quantity																														
<u>Pick-up Truck</u>	<u>1</u>	<u>Monitor</u>	<u>2</u>																														
<u>Emergency Response Van</u>	<u>1</u>	<u>Sedan</u>	<u>1</u>																														
<u>Skid Generator</u>	<u>1</u>	<u>Level C</u>	<u>AN</u>																														
<u>Draeger Probes</u>	<u>2</u>																																
<u>Thermal Monitoring Probe</u>	<u>20</u>																																
<u>Air Monitoring Detection Probe</u>	<u>3</u>																																
<u>Cellular Phone</u>	<u>1</u>																																

Work Site: US SCRAP SMG

Contract No.:

Site/Spill No.:

Location and Region: CHICAGO ILL ✓

Date: 8/27/85

Shift: 0001-2400

Contractor: PEI / MID AMERICA

On-Site Representative: WJ

1. MONITOR(S)

ARONIAN, SYOFFERATION
PYLES, GNAI

2. DESCRIPTION OF WORK TO BE PERFORMED

1. Deliver clay to site.
2. Place clay on south/north caps.
- 3.

3. AMENDMENTS (Include Time and Authorizing Person)

4. NUMBER OF PERSONNEL AUTHORIZED

1 Supervisors
 Laborers

3 Foreman
 Other (Specify): Chen Tongs Operators

5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

Item	Quantity	Item	Quantity
<u>Pickup</u>	<u>1</u>	<u>Sedan</u>	<u>1</u>
<u>Emergency Response Van</u>	<u>1</u>	<u>Level C</u>	<u>AN</u>
<u>SKW Generator</u>	<u>1</u>		
<u>Drainage Pumps</u>	<u>2</u>		
<u>Thermal Monitoring Probe</u>	<u>20</u>		
<u>Air Monitor Detection Pump</u>	<u>4</u>		
<u>Cellular Phone</u>	<u>1</u>		

I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.

I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.

Signature of OSC Representative:

Brian C. H.

Signature of Contractor's Representative:

Ran Mar Julew

Work Site: **U.S. SCRAP**

Contract No.:

Site/Spill No.:

Location and Region: **Chicago II**

Date: **1-28-85**

Shift: **0001-2400 hrs**

Contractor: **MID AMERICA**

On-Site Representative: **Wu**

1. **PLU** MONITOR(S)

Capat Arconian
Stamwichan

2. DESCRIPTION OF WORK TO BE PERFORMED

Monitor the quality 24 hr/day
Keep Pile Road - monitor
Install clay cap along RR track
Deliver 1755

3. AMENDMENTS (Include Time and Authorizing Person)

Fence not installed due to Responsible party Request
for personnel arrangement for fencing contractor

4. NUMBER OF PERSONNEL AUTHORIZED

1 Supervisors
Laborers

3/1 Foreman
Other (Specify):

Operators

Field Techs / Field Clerk

5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

Item	Quantity	Item	Quantity
Pick up Truck	1	Cellular phone	1
Sedan	1	Monitor	2
Emergency Response Van	1	Thermal probes	20
Generator 5KW	+		
Drainage pumps	2		
Level 1 Protection	2		
Air Monitor Detection Pump	3		

I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.

I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.

Signature of DSC Representative:

Bruce C. [Signature]

Signature of Contractor's Representative:

Ron [Signature]

Work Site:

U.S. Scrap

Contract No.:

Site/Spill No.:

Location and Region:

Chicago II

Date:

THUR
8-29-85

Shift: 0001-2400hrs

Contractor:

Mid-America

On-Site Representative:

Wu

1.

Piles
Grout

MONITOR(S)

2.

DESCRIPTION OF WORK TO BE PERFORMED

SET-UP DECON TUBS as per Request
 Mobilize OFFICE TRAILER
 Continue Air and Temp. Monitoring
 Deliver 1955 FORMS

3.

AMENDMENTS (Include Time and Authorizing Person)

4.

NUMBER OF PERSONNEL AUTHORIZED

1

Supervisors

Laborers

2

Foreman

3/1

Other (Specify):

Chen Teahs / Field Clerk

Operators

5.

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

Item	Quantity	Item	Quantity
Pickup Truck	1	cellular phone	1
Sedan	1	Monotax	2
Emergency Response Van	1	Thermal probes	20
Generator	1		
Draeger Pump	2		
Level C	AN		
Air monitor Detection Pump	3		

I certify that the above work is ordered
 and authorized by the contractor in the
 performance of the above cited contract.

I fully understand my obligation to the EPA
 in the conduct of my contract, and as
 directed by the confines of this Work Order.

Signature of OSC Representative:

D. C. L.

Signature of Contractor's Representative:

Ran Ma Kulan

EPCRA DAILY WORK ORDER		Page 1 of <u>1</u>	
Work Site: <u>U.S. Scrap</u>		Contract No.:	
Location and Region: <u>Chicago I</u>		Site/Spill No.:	
Date: <u>FRI 8-30-85</u>		Shift: <u>0001-2400MS</u>	
Contractor: <u>Mid-America</u>		On-Site Representative: <u>Wu</u>	

1.	<u>PILES</u> <u>Gnat</u> <u>Staircase</u>	MONITOR(S)
2. DESCRIPTION OF WORK TO BE PERFORMED <u>Continued Air and Temp Monitoring</u> <u>Deliver 1955 form</u> <u>Block & Hook-up of office trailer</u> <u>Deliver Temp and Analytical data from test pit</u> <u>for tubes</u>		
3. AMENDMENTS (Include Time and Authorizing Person)		
4. NUMBER OF PERSONNEL AUTHORIZED <div style="display: flex; justify-content: space-between; align-items: flex-start;"> <div style="width: 30%;"> <input checked="" type="checkbox"/> Supervisors <input type="checkbox"/> Laborers </div> <div style="width: 40%;"> Foreman <input checked="" type="checkbox"/> Other (specify): <u>Chem Techn / Field Clerk</u> </div> <div style="width: 30%;"> Operators </div> </div>		
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED		

Item	Quantity	Item	Quantity
<u>Pick up Truck</u>	<u>1</u>	<u>Monitor</u>	<u>2</u>
<u>Emergency Response Van</u>	<u>1</u>	<u>Thermal Monitoring Photos</u>	<u>20</u>
<u>Exhaust Generator</u>	<u>1</u>	<u>Sedan</u>	<u>1</u>
<u>Drager Pumps</u>	<u>2</u>	<u>Office Trailer</u>	<u>1</u>
<u>Leak C. protection</u>	<u>2</u>		
<u>Air Monitor Detection App</u>	<u>4</u>		
<u>Cellular phone</u>	<u>1</u>		

I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.	I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.
Signature of OSC Representative: <u>Burt C. L.</u>	Signature of Contractor's Representative: <u>Don MacKulac</u>

WORK REPORT

Work Site 113 SCRAP SITE	Work Period 0001 - 2400hrs From 8/31/85 To 9/3/85
Contractor PEI / MID AMERICA Contractor Rep. STEVE MAKARAWICH	OSC BRIAN D WU
Work Planned/Authorized ① continue to monitor air / temperature ② deliver ^{completed} 1400 - 55 forms	Work Accomplished Same as above authorized.
Equipment Planned/Authorized Pick up Truck (1) Emergency Responder (1) Praeger Pumps (2) Level C protection (2) Air monitor detection pumps (3) Cellular phone (1) Oxy Monitors (2) Thermal Probes (20) Sealed (1) Office Trailer (1)	Equipment Used Same as above.
Comments	
Contractor Signature Steve Makarawich	OSC Signature Brian D Wu
Date 8-31-85	Date 8/31/85

WORK REPORT

Work Site 115 SCRAP SITE	Work Period 0001 hrs - 2400hrs From 9/1/85 To 9/2/85
Contractor PEI / MID AMERICA Contractor Rep. STEVE MARK ARNICH	OSC BRIAN DWU
Work Planned/Authorized 1 CONTINUE TO MONITOR AIR CONCENTRATIONS & GROUND TEMPER 2 Deliver completed 1400-55hrs	Work Accomplished Same as authorized
Equipment Planned/Authorized PICKUP TRUCK (1) Emergency Response Van (1) Draeger pumps (2) Level C protection (2) Cellular phone (1) Office Trailer (1) Monotox (2) Thermal Probes (20) Air monitoring pump (3) Sealer (1)	Equipment Used Same as authorized.
Comments	
Contractor Signature Steve Mark Arnich	OSC Signature Brian C. G.
Date 9-1-85	Date 9/2/85

WORK REPORT

Work Site US SCRAP SITE	Work Period From 9/2/85 To 9/2/85
Contractor PEI / MID AMERICA Contractor Rep. STEVE MARKAPANICH	OSC BRAND WU
Work Planned/Authorized ① CONTINUE TO MONITOR AIR CONCENTRATIONS & GROUND TEMP. ②. Deliver Completed 1400-55's	Work Accomplished Same as authorized.
Equipment Planned/Authorized PICKUP TRUCK(1) Emergency Response Van(1) Draeger Pumps(2) Level C Protection(2) Cellular Phone(1) Office Trailer(1) Monotox(2) Thermal Probes(20) Air Monitoring Pump 3 Sedan(1)	Equipment Used Same as authorized

Comments

Contractor Signature Steve Markanich	OSC Signature Brand Wu
Date 9-2-85	Date 9/2/85

WORK REPORT

Work Site 115 SCRAP SITE	Work Period 000/hrs - 2400hrs From 9/3/85 To 9/3/85
Contractor PEI / MID AMERICA Contractor Rep.	OSC BRIAN D WU
Work Planned/Authorized ① CONTINUE TO MONITOR AIR & CONCENTRATIONS & GROUND TEMPERATURE ② Reliner completed 1900-35	Work Accomplished same as authorized
Equipment Planned/Authorized Pick up Truck (1) Emergency Response Van 1 Draeger Pumps (2) Line / Protection (2N) Cellular Phone (1) Office trailer (1) monofox (2) Thermal probes (20) Sedan (1) Cascade System (1)	Equipment Used same as authorized.
Comments	
Contractor Signature Steve Makarewicz	OSC Signature Brian D Wu
Date 9-3-85	Date 9/3/85

WORK REPORT

Work Site US SCRAP SITE	Work Period From 9/4/85 To 9/4/85
Contractor PGI/MID AMERICA Contractor Rep. STEVE MAKARAWI	OSC BRIAN D WU
Work Planned/Authorized ① CONTINUE TO MONITOR AIR CONCENTRATIONS & GROUND TEMPERATURE ② DELIVER COMPLETED 1400-555	Work Accomplished Same as accomplished.
Equipment Planned/Authorized Pickup truck (1) Emergency Response van (1) Draeger Pumps (2) Level C (AW) Air monitor Detection Pumps (3) Cellular Phone (1) Monotox (2) Thermal Probes (20) Sealed (1) Office Trailer (1) Resnadecenter (1)	Equipment Used Same as authorized.
Comments	
Contractor Signature Steve Makarawit	OSC Signature Brian D Wu
Date 9-4-85	Date 9/4/85

WORK REPORT

Work Site <div style="font-size: 1.2em; margin-top: 10px;">US SCRAP SITE</div>	Work Period From 9/5/85 To 9/5/85
Contractor PBI / MID AMERICA Contractor Rep. STEVE MARKARAWICH	OSC <div style="font-size: 1.2em; margin-top: 10px;">BRIAND WU</div>
Work Planned/Authorized <div style="margin-top: 10px;"> ① Continue to monitor ground temperature and air concentrations ② Deling clay. Cap site north hot zone with clay. ③ deliner completed 1900-555. </div>	Work Accomplished <div style="margin-top: 10px;"> Same as authorized XXXXXXXXXXXXXXXXXXXX XXXXXXXXXXXXXXXXXXXX XXXXXXXXXXXX </div>
Equipment Planned/Authorized <div style="margin-top: 10px;"> Pick up truck (1) Emergency Response Van (1) Draeger Pumps (2) Level C protection (AN) office trailers 1 motorax (2) Thermal probes (20) Air monitoring pumps (3) sedan (1) cascade system (1) </div>	Equipment Used <div style="margin-top: 10px;"> Same as authorized. </div>
Comments	
Contractor Signature <div style="font-family: cursive; font-size: 1.2em; margin-top: 10px;">Steve Markarawich</div>	OSC Signature <div style="font-family: cursive; font-size: 1.2em; margin-top: 10px;">Briand C. Wu</div>
Date 9-5-85	Date 9/5/85



WORK REPORT

Work Site US SCRAP SITE	Work Period From 9/6/85 To 9/6/85
Contractor PET/MIDAMERICA Contractor Rep. STEVE MARKAWICH	OSC BRIAN WU
Work Planned/Authorized ① DEMOBILIZE CELLULAR PHONE ② CHARGE CASCADE SYSTEM FROM 8/20 THROUGH PRESENT ON 1900-55. ③ Routines Completed 1900-55's ④ INSTALL electrical line for trailer ports work. ⑤ CONTINUE TO MONITOR GRND TAMP Air Concentrations	Work Accomplished Same as authorized NO CLAY DELIVERED DUE TO INCLEMENT WEATHER CONDITIONS
Equipment Planned/Authorized PICK UP TRUCK (1) Emergency Response Van (1) Draeger Pumps (2) Level C protection (2) Battery Powered Office trailer (1) Monofax (2) Thermal probes (20) Air monitoring pump (3) Sedan (1) Cascade system (1)	Equipment Used Same as authorized
Comments * Cascade Cascade system has been used since 8/60/85 and has remained on site.	
Contractor Signature Steve Markawich	OSC Signature Brian Wu
Date 9-6-85	Date 9/6/85

WORK REPORT

Work Site <u>US SCRAP SITE</u>	Work Period From <u>9/7/85</u> To <u>9/8/85</u>
Contractor <u>PEI / MID AMERICA</u> Contractor Rep. <u>STEVE MAXARAWICH</u>	OSC <u>BRIAND WU</u>
Work Planned/Authorized ① CONTINUE TO monitor air concentrations & ground temperatures ② Deliver 1900-55s. ③ Deliver Clay. CAN NORTH HOT ZONE AREA. ④ RESET GRID ON NEW CLAY CAP	Work Accomplished Same as 1. MONITORED AIR CONCENTRATIONS + GROUND TEMPERATURES 2. ⁵⁶ 100 LOADS OF CLAY DELIVERED + PLACED ON NORTH HOT ZONE AREA 3. RESET GRID ON NEW CLAY CAP - NOT DONE BECAUSE ALL CLAY NOT IN (COULD NOT GET ENOUGH CLAY ON 9/7)
Equipment Planned/Authorized Pickup truck (1) Emergency Response Van (1) Draeger pumps (2) Level C protection (2) office trailers (1) mono fox (2) Thermal Probes (20) Air monitoring pumps (3) Sedan (1) Cascade system (1)	Equipment Used TRACKHOE USED TO SPREAD CLAY ON SITE [Other same as authorized] SHEEPS FOOT DRAGDOGE RAMPA USED TO COMPACT CLAY ON SITE
Comments 	
Contractor Signature <u>Steve Maxarawich</u>	OSC Signature <u>Brian Wu</u>
Date <u>9-7-85</u>	Date <u>9/7/85</u>

WORK REPORT

Work Site U. S. SCRAP	Work Period From 9/9/85 To 9/9/85
Contractor PEI/MID-AMERICA Contractor Rep. S. Markanawich	OSC BRIAND WU
Work Planned/Authorized ① CONTINUE TO MONITOR AIR CONCENTRATIONS + GROUND TEMPERATURE ② DELIVER ALL MSSS thru 9/9 ③ RESET GRID ON NEW CLAY CAP ④ COMPLETE CAP IF NOT ALREADY DONE	Work Accomplished - MONITORED AIR CONC. + GROUND TEMP. - RESET GRID ON NEW CLAY CAP - CAP COMPLETED ON 9/7/85 - DEMOED DOZER + SHEEPS MAN FOOT
Equipment Planned/Authorized Pickup truck (1) Emergency Response Van (1) Sedan (1) Draeger Pumps (2) Office Trlr (1) Monitor (2) Thermal Probes (20) Air Monitoring Pumps (4) Cascade System (1) Trackhoe (bucket dozer) SHOULD BE SHEEPS FOOT	Equipment Used same as authorized plus hydraulic compactor to compact clay on slope NEW DOZER TO RUN WITH COMPACTOR
Comments WHEELED DOZER BROKE DOWN ON SITE - ANOTHER DOZER BROUGHT IN TO PULL BROKEN DOZER OFF-SITE will be demobbed MID-AMERICA DIDN'T DELIVER 1900-SSs TODAY AS PROMISED	
Contractor Signature 	OSC Signature 
Date 9/8/85	Date 9-8-85

WORK REPORT

Work Site U. S. SCRAP	Work Period From 9 /10/ 85 To 9 /10/ 85
Contractor PE 1 / MID AMERICA Contractor Rep. S MARKARAWICH	OSC BRIAND WU
Work Planned/Authorized ① CONTINUE TO MONITOR AIR CONCENTRATIONS + GROUND TEMPERATURE ② deliver 1900-555 THRU 9/9 ③ INSTALL TEMPERATURE PROBES ON NEW CLAY CAP	Work Accomplished - Monitored ^{air conc.} air & ground temp. - Delivered ^{as work order} 55's - installed 109 Temp. probes
Equipment Planned/Authorized PICK UP TRUCK (1) EMER RESP. VAN (1) SEDAN (1) DRAEGER PUMPS (2) OFFICE TRUCK (1) MONITOX (2) THERMAL PROBES (20) AIR MONIT. PUMPS (4) CASCADE SYSTEM (1) DOZER HYDRAULIC COMPACTOR	Equipment Used - SAME as listed - All except Hydraulic compaction.
Comments - Hydraulic compaction demolished on 9-8-85.	
Contractor Signature <i>Steve Markarawich</i>	OSC Signature <i>Brian C. Wu</i>
Date 9-9-85	Date 9-9-85

WORK REPORT

Work Site U. S. SCRAP	Work Period From 9 / 11 / 85 To 9 / 11 / 85
Contractor PREI / M. S. America Contractor Rep. S. MacKeech	OSC NO
Work Planned/Authorized <ul style="list-style-type: none"> - CONT. to monitor AIR concentrations and Ground Temperature - Deliver 55's through 9-10-85 - Continue to install piping for thermal probes - Purchase 60 lengths of tubing 	Work Accomplished <ul style="list-style-type: none"> - CONT. to monitor AIR conc and Ground Temperature - Delivered 55's through 9-10-85 - CONT. to install piping for thermal p. probes - Purchased 60 lengths of tubing - Flashwelded away by Rep. Van.
Equipment Planned/Authorized <ul style="list-style-type: none"> - pickup truck - 1 - Emgr. Rep. van - 1 - STEDAN - 1 - Draeger pumps - 2 - Office trailer - 1 - Monitor - 2 - Thermal probes - AN. - AIR monitoring probes - 4 - Cascade sys - 1 - Dozer - 1 	Equipment Used Same as listed
Comments	
Contractor Signature <i>Kerrin MacLeavelle</i>	OSC Signature <i>Brant C. [unclear]</i>
Date 9-10-85	Date 9-10-85

WORK REPORT

Work Site U. S. SCRAP	Work Period From 9/12/85 To 9/12/85
Contractor PET / MID-America Contractor Rep. S. MARK ARAMCHIT	OSC WU
Work Planned/Authorized <ul style="list-style-type: none"> - CONT. TO MONITOR AIR CONCENTRATIONS AND GROUND TEMPERATURE - DELIVER SSIS - CONT. TO INSTALL, IF NOT FINISHED, REMAINING thermal probes. INSTALL REMAINING 	Work Accomplished <ul style="list-style-type: none"> - CONT. TO MONITOR AIR CONC. AND GROUND TEMPERATURE - CONT. TO INSTALL thermal probes
Equipment Planned/Authorized Pickup truck - 1 Em. Resp. Van - 1 Sedan - 1 Dräger pumps - 2 Chlorine trailer - 1 Monitor - 2 Thermal probes - 40 Air monitoring probes - 4 Cascade sys. - 1 Rezero - 1	Equipment Used All listed
Comments	
Contractor Signature <i>Stanley Kulare</i>	OSC Signature <i>[Signature]</i>
Date 9-11-85	Date 9-11-85

WORK REPORT

Work Site U. S. SCRAP	Work Period From 9/13/85 To 9/13/85
Contractor DET/MID America Contractor Rep. S. MacKinnon	OSC WJ
Work Planned/Authorized <ul style="list-style-type: none"> - CONT. TO MONITOR AIR CONC. and GROUND TEMPERATURE. - Deliver 55's - Cont. to install - install additional temperature probes if needed. 	Work Accomplished <ul style="list-style-type: none"> - Continued to monitor air conc. + ground temp - All pipes installed - moving probes around for measurements
Equipment Planned/Authorized <ul style="list-style-type: none"> - Pick-up truck - 1 - Em. Resp. Van - 1 - Dräger pumps - 2 - office trailer - 1 - Monitor - 2 - Thermal probes - 100 - Cascade eqs. - 1 - Dozer - 1 	Equipment Used as-listed
Comments	
Contractor Signature <i>[Signature]</i>	OSC Signature <i>[Signature]</i>
Date 9-13-85	Date 9/13/85

WORK REPORT

Work Site U. S. SCRAP	Work Period From 9/14/85 To 9/16/85
Contractor PEI/Mid-America Contractor Rep. S. Markanawich	OSC Briand W.
Work Planned/Authorized - Continue to monitor air concentrations + ground temperature - Deliver SSS - Demobe dozer beginning 9/14 - Demobe cascade system beginning 9/14 - Reconcile SSS for cascade system 9/10-9/13	Work Accomplished - Continued to monitor air conc + temp. of ground - Demobed dozer + cascade system on 9/14 - Delivered SSS + reconciled cascade system
Equipment Planned/Authorized Pickup truck - 1 emerg. response van - 1 fire truck draeger pump - 2 office trailer - 1 monitor - 2 thermal probes air monitoring probes - 4 water system generator SM	Equipment Used as listed
Comments O ₂ meter has been on site since 9/16 + may not be reflected on some work orders SM	
Contractor Signature <i>Steve Markanawich</i>	OSC Signature <i>Brian W.</i>
Date 9-13-85	Date 9-13-85

WORK REPORT

Work Site U. S. SCRAP	Work Period From 9 /17/85 To 9 /17/85
Contractor PEI/Mid-America Contractor Rep. S Markurawich	OSC BRIAND WU
Work Planned/Authorized -Continue to monitor air conc & ground temp. -Deliver 55s -Credit 9:00 for O ₂ meter 1st week	Work Accomplished -Continued to monitor air conc & ground temp. -Delivered 55s -Credited O ₂ meter on 55s
Equipment Planned/Authorized Pickup truck -1 Emerg. response van -1 Draeger pump -2 Office trlr -1 Monitox -2 Thermal probes Air monitoring pumps -3 O ₂ meter	Equipment Used Same as listed
Comments	
Contractor Signature <i>Steve Markurawich</i>	OSC Signature <i>Brian Wu</i>
Date 9-16-85	Date 9-16-85

WORK REPORT

Work Site U. S. SCRAP	Work Period From 9/18/85 To 9/19/85
Contractor PEI/Mid-America Contractor Rep. S. Markarawich	OSC Briand Wu
Work Planned/Authorized -Continue to monitor air conc. + ground temp -Deliver SSS -Update al. materials & other costs on SSS	Work Accomplished -Continued to monitor air conc. + ground temp -SSS + updated costs on SSS will be done tomorrow
Equipment Planned/Authorized Pick up truck -1 Emerg. response van -1 Draeger pump -2 Office trailer -1 Monitor -2 Thermal probes Air monitoring pumps -3 O ₂ meter	Equipment Used as listed except. emerg resp. van off site today.
Comments no SSS for 9/17/85 given to TAT by Mid-America - should receive them tomorrow	
Contractor Signature <i>Don McQuilken</i>	OSC Signature <i>Briand Wu</i>
Date 9-17-85	Date 9-18-85

WORK REPORT

Work Site U. S. SCRAP	Work Period From 9/16/85 To 9/18/85
Contractor PEI/Mid America Contractor Rep. S Makarewicz	OSC Briand W.
Work Planned/Authorized - Continue to monitor air conc + ground temp - Deliver 55s - Update all material + other costs on 55s	Work Accomplished - Continued to monitor air conc + ground temp - 55s + updated costs were not delivered by Mid America while TAT was on site
Equipment Planned/Authorized Pick up truck - 1 Emerg response van - 1 Draeger pump - 2 Office trlk - 1 Monitox - 2 Thermal probes Air monitoring pumps - 3 O2 meter	Equipment Used same as listed
Comments <p>no 55s given to TAT by Mid-America for 9/17/85 or 9/18/85 SM.</p>	
Contractor Signature Steve Makarewicz	OSC Signature Briand W.
Date 9-18-85	Date 9-18-85

WORK REPORT

Work Site U. S. SCRAP	Work Period From 9/17/85 To 9/20/85
Contractor DEI/M.D.-AMERICA Contractor Rep. S. MAKARAWICZ	OSC BRIAN WU
Work Planned/Authorized - Continue to monitor air conc + ground temp - Deliver SSS from 9/17-9/19 - Update all material + other costs on SSS -	Work Accomplished - Continued to monitor air conc + ground temp - SSS from 9/18-9/20 were delivered but no totals could be obtained because missing SS from 9/17 - all other costs were not updated
Equipment Planned/Authorized Pick up truck - 1 Emerg. resp. van - 1 Draeger pump - 2 Office trlr - 1 Monitor - 2 Thermal probes Air monit pumps - 3 O ₂ meter	Equipment Used same as listed
Comments <p>TAT only rec'd SSS from 9/18-9/20 - no totals could be obtained because missing SS from 9/17.</p> <p>only limited checking of SSS from 9/18-9/20 could be accomplished due to missing 9/17 SSS</p>	
Contractor Signature <i>Toni Makarawicz</i>	OSC Signature <i>Brian Wu</i>
Date 9-19-85	Date 9-19-85



WORK REPORT

Work Site U. S. SCRAP	Work Period From 9/21/85 To 9/23/85
Contractor PEI Mid-American Contractor Rep. Steve Makarewicz	OSC B 154
Work Planned/Authorized - Continue to monitor air conc in ground tanks	Work Accomplished - Continued to monitor air ^{conc} + ground temp
Equipment Planned/Authorized Pick up truck - 1 Emerg resp. van - 1 Draeger pumps - 2 Office trailer - 1 Monitox - 2 Thermal probes Air monitor pumps - 3 O ₂ meter	Equipment Used same as listed
Comments	
Contractor Signature Steve Makarewicz	OSC Signature Brian Cole
Date 9-20-85	Date 9-20-85

WORK REPORT

Work Site U. S. SCRAP	Work Period From 9/23/25 To 9/23/25
Contractor PEI Mid-America Contractor Rep. Steve Makarewicz	OSC B. W. J.
Work Planned/Authorized - Continue to monitor ground temp + air conc - Deliver 55s from 9/20 - 9/22 - Deliver 55s from 9/17 + update all other costs on 55s	Work Accomplished - Continued to monitor ground temp + air conc - Delivered 55s from 9/20 - 9/22 - No updates other costs were updated
Equipment Planned/Authorized Pick up truck - 1 Emerg resp van - 1 Draeger pump - 2 Office trailer - 1 Manitex - 2 Thermal probes Air monitor pumps - 3 O ₂ meter	Equipment Used same as listed
Comments Mid-America did not return 55s from 9/12 with updated costs while TAT was on site so 55s could not be brought up to date	
Contractor Signature Steve Makarewicz	OSC Signature B. W. J.
Date 9-20-85	Date 9-20-85

WORK REPORT

Work Site U. S. SCRAP	Work Period From 9/21/85 To 9/24/85
Contractor DEI/MID-AMERICA Contractor Rep. S. MAKARAWICH	OSC BRIAND WU
Work Planned/Authorized - Continue to monitor ground temp + air conc. - Deliver 55s - Deliver updated 55s + 55 from 9/17	Work Accomplished - Continued to monitor ground temp + air conc. - All 55s were delivered + all costs updated
Equipment Planned/Authorized Pickup truck - 1 Emers resp van - 1 Draeger pumps - 2 Office trlr - 1 Monitox - 2 Thermal probe Air monitor pumps - 3 O ₂ meter	Equipment Used Same as listed
Comments Mid-America returned all updated 55s to site today but TAT not on site until 9/25 to check	
Contractor Signature 	OSC Signature 
Date	Date 9-23-85

WORK REPORT

Work Site U. S. SCRAP	Work Period From 9/25/85 To 9/25/85
Contractor PEI/Mid-American Contractor Rep. S. Mekarawich	OSC Brian Wu
Work Planned/Authorized - Continue to monitor ground temp + air conc - Deliver 55s - Security guard will be on site during non-working hours - No more night monitoring of air conc + ground temp	Work Accomplished - Continued to monitor ground temp + air conc - Delivered 55s - Security guard will be on site during non-working hours - No night monitoring of air conc + ground temp
Equipment Planned/Authorized Pick up truck - 1 Emerg resp. van - 1 Drueser pumps - 2 Office trlr - 1 Monitor - 2 Thermal probes Air monitor pumps - 3 O ₂	Equipment Used Same as listed
Comments All 55s updated today - awaiting OSC's signature	
Contractor Signature [Signature]	OSC Signature [Signature]
Date 9-24-85	Date 9-24-85



WORK REPORT

Work Site U. S. SCRAP	Work Period From 9/24/85 To 9/26/85
Contractor PEI/Mid-America Contractor Rep. S. McKinnel	OSC Brian Wu
Work Planned/Authorized -Continue to monitor ground temp + air conc -Delive 55s	Work Accomplished -Continued to monitor ground temp + air conc -Delivered 55s
Equipment Planned/Authorized Pickup truck - 1 Emers resp van - 1 Draeger pumps - 2 Office trlr - 1 Manitex - 2 Thermal probes Air monitor pumps - 3 O ₂ meter	Equipment Used Same as listed
Comments	
Contractor Signature <i>S. McKinnel</i>	OSC Signature <i>Brian Wu</i>
Date 9-26-85	Date 9-26-85

WORK REPORT

Work Site U. S. SCRAP	Work Period From 9/21/85 To 9/21/85
Contractor DEI/Nid-Americo Contractor Rep. S. McKernan	OSC BRIAND WU
Work Planned/Authorized - Continue to monitor ground temp + air conc - Deliver 550	Work Accomplished - Continued to monitor ground temp + air conc - Delivered 550
Equipment Planned/Authorized Pick up truck - 1 Emerg resp van - 1 Draeger pump - 2 Office truck - 1 Monitor - 2 Thermal probes Air monitor pumps - 3 O ₂ meter	Equipment Used same as listed
Comments	
Contractor Signature <i>[Signature]</i>	OSC Signature <i>[Signature]</i>
Date	Date 9-27-85

WORK REPORT

Work Site U. S. SCRAP	Work Period From 9/28/85 To 9/30/85
Contractor PEI/Mid-America Contractor Rep. S. M. M. M. M.	OSC BRAND W.
Work Planned/Authorized - Continue to monitor air conc + ground temp	Work Accomplished - Cont. to monitor ground temp. + air concentrations
Equipment Planned/Authorized Pick up truck - 1 Emerg resp. van - 1 Draeger pump - 2 Office trlr - 1 Monitor - 2 Thermal probe - Air monit pumps - 3 O ₂ meter	Equipment Used
Comments	
Contractor Signature 	OSC Signature 
Date 9-28-85	Date 9-28-85

WORK REPORT

Work Site

U. S. SCRAP

Work Period

From 9/30/85 To 9/30/85

Contractor *REI/Mid America*
Contractor Rep. *D. Mc...*

OSC

BRIAN D. W.

Work Planned/Authorized

- Continue to monitor ground temp + air *temp* ₅₀ *temp*
- Deliver 55's from 9/27 - 9/29

Work Accomplished

- Continued to monitor ground temp and air temp.
- Delivered 55's during 9-29

Equipment Planned/Authorized

- Pick up truck - 1
- Emerg resp van - 1
- Draeger pump - 2
- Office trlr - 1
- Monitex - 2
- Thermal probes
- Air monit pumps - 3
- O₂ meter

Equipment Used

Comments

Contractor Signature

Carl Sussel

OSC Signature

Brian C. W.

Date

9-28-85

Date

9-28-85

WORK REPORT

Work Site U. S. SCRAP	Work Period From 9/1/85 To 9/1/85
Contractor PCE / WMS America Contractor Rep.	OSC BRIAN WU
Work Planned/Authorized - Continue to monitor ground temp and AIR core - Deliver SS's from 9:30 - 9:30	Work Accomplished - Monitored Ground Temp and AIR Core Locations
Equipment Planned/Authorized Pick-up truck - 1 Emergency Rep van - 1 Debris pump - 2 Cyflor divider - 1 Monitor units - 2 Thermal probes - 10 Air monitor - 3 pumps - 3 G meter - 1	Equipment Used Same as listed.
Comments	
Contractor Signature Carl Juech	OSC Signature Brian Wu
Date 9/30/85	Date 9-30-85

WORK REPORT

Work Site U. S. SCRAP	Work Period From 10/1/85 To 10/2/85
Contractor <i>Asst / WND America</i> Contractor Rep.	OSC <i>Brian & W.C.</i>
Work Planned/Authorized <i>- Cont. to ^{gen} monitor ground temp and Air concentrations</i> <i>- Deliver SS's from 9-30</i>	Work Accomplished <i>- Cont. to monitor ground temp and Air conc</i> <i>- Delivered SS's</i>
Equipment Planned/Authorized <i>SAME AS 10-1-85</i>	Equipment Used <i>SAME AS 10-1</i>
Comments	
Contractor Signature <i>Carl Reed</i>	OSC Signature <i>Brian L. W.</i>
Date <i>10/1/85</i>	Date <i>10/1/85</i>

WORK REPORT

Work Site U. S. SCRAP	Work Period From 10/3/85 To 10/3/85
Contractor PEI / A. J. American Contractor Rep.	OSC Brian C. N.
Work Planned/Authorized - Conf. to monitor ground temp and AIRC measurements - Define SS's from 10-2-85	Work Accomplished 10-2-85 Ground Temp
Equipment Planned/Authorized Same as 10-1-85	Equipment Used Same
Comments	
Contractor Signature Carl L. Wick	OSC Signature Brian C. N.
Date 10/2/85	Date 10/2/85

WORK REPORT

Work Site U. S. SCRAP	Work Period From 10/4/85 To 10/5/85
Contractor DEI / Mid-America Contractor Rep.	OSC Brian Wu
Work Planned/Authorized -Continue monitoring ground temperatures & Air Conditions -Deliver SS's from 10-2-85	Work Accomplished -Delivered Long SS's
Equipment Planned/Authorized Same as 10/1/85	Equipment Used SAME
Comments	
Contractor Signature Carl Hise	OSC Signature Brian C. Wu
Date 10/3/85	Date 10/3/85

WORK REPORT

Work Site U. S. SCRAP	Work Period From 10/5/85 To 10/8/85
Contractor DEI/Mid-America Contractor Rep.	OSC B. Wy
Work Planned/Authorized Cont to remove misc. items from scrap debris was moved out of the way	Work Accomplished - removed 55's - debris was moved out of the way
Equipment Planned/Authorized SAME CD 10-8-85	Equipment Used SAME
Comments 	
Contractor Signature <i>Carl David</i>	OSC Signature <i>B. Wy</i>
Date 10/4/85	Date 10/4/85

WORK REPORT

Work Site U. S. SCRAP	Work Period From 10/7/85 To 10/8/85
Contractor PEI/ Mid-America Contractor Rep.	OSC B. Wu
Work Planned/Authorized - 10-16 (10-16) 10-16 - 10-16 (10-16) 10-16 Good trip	Work Accomplished We went to the site and Good trip. mobilized 10-16 10-16
Equipment Planned/Authorized SAME AS 10-3 - 10-16 10-16	Equipment Used SAME
Comments	
Contractor Signature <i>Carl Rice</i>	OSC Signature <i>Bruce C. Wu</i>
Date 10/4/85	Date 10/4/85

WORK REPORT



Work Site U. S. SCRAP	Work Period From 10/8/85 To 10/9/85
Contractor PEI/Mid-America Contractor Rep. OH Materials	OSC B. W.
Work Planned/Authorized OH Materials Mobilize Decon Trailer Mobilize Response Manager to participate in Work Plan Mid America De-Mobilizing Crew and Equipment Continue Thermal Monitoring 1 Clean-Up Task full time and 1 Task for 1 hour/day authorized	Work Accomplished Decon Mobilized Response Manager Mobilized Thermal Monitoring Completed for today
Equipment Planned/Authorized	Equipment Used
Comments Mobilization of Mid-America OH Materials has received the work order from PEI to continue the operations at the site. Mid-America will continue thermal monitoring	
Contractor Signature Carl Sued	OSC Signature
Date 10/7/85	Date D. W. Carter

WORK REPORT

Work Site U. S. SCRAP	Work Period From 10/9/85 To 10/10/85
Contractor PEI Mid-America Contractor Rep. O. Materials	OSC Duane Wu
Work Planned/Authorized Mobilize Crew ① Technician ② Technician ③ Technician ④ Technician ⑤ 1 Field Work ⑥ 1 Operator ⑦ 3 Lab Techs Equipment Prepare mobile lab for mobilization SF. Mobile Lab will be brought in if needed.	Work Accomplished - Crew mobilized - Establish safety zones and debris areas. - Determine areas for construction of staging areas and detonation bunkers. - Get electrical hookup to trailer - Get water for clean trailer from F.D. - Work on obtaining detonation permits. - Area Surveyed for Staging Areas
Equipment Planned/Authorized Prepare mobile lab for mobilization SF. Mobile Lab can be brought out if needed. Mobilize 1 - Tractor 1 - Backhoe 1 - Portable Building 1 - Sedan 1 - Pick Up 1 - Van	Equipment Used Gulf Coast Labs will be used for the time being until otherwise. Equipment mobilized, Area Surveyed for Staging Areas
Comments OH will have a safety meeting every morning. TAT will provide air monitoring and safety inspections daily. If Radiological Hazards are diagnosed, OH will initiate (Perimeter monitoring) TAT will check into getting a weather station set up on site. Future Work Planned - Construct staging areas - Compacted Clay w/ Berms Construct Detonation Bunker.	
Contractor Signature John Renker	OSC Signature Duane Wu
Date 10/9/85	Date 10/8/85

CERCLA DAILY WORK ORDER		Page 1 of <u>1</u>	
Work Site: <u>U. S. SCRAP</u>	Contract No.:	Site/Spill No.:	
Location and Region: <u>Chicago, IL</u>	Date: <u>10/10/85</u>	Shift:	
Contractor: <u>PEI-OH Materials</u> ^{Mid-America}	On-Site Representative: <u>B. Wu</u>		
1. MONITOR(S)			
<u>Foryan</u>			
<u>Gnat</u>			
2. DESCRIPTION OF WORK TO BE PERFORMED			
<u>① Hook up electric to Decon Trailer</u> <u>② Obtain City Explosives Permit</u> <u>③ Process Flow Chart for Drum handling</u> <u>④ Construct Portable Buildings and Tables</u> <u>⑤ Test Excavation for Detonation Berm and</u> <u>Crushing Pad</u> <u>⑥ Clear Areas for Radiological Staging, General</u> <u>Hazardous Waste Staging & Lab Rack Staging</u>			
3. AMENDMENTS (Include Date and Authorizing Person)			
4. NUMBER OF PERSONNEL AUTHORIZED			
<u>1</u> Supervisors	<u>1</u> Foreman	<u>1</u> Operators	
<u>1</u> Laborers <u>clean up tech</u>	<u>1</u> Other (Specify): <u>Chemist</u>		
	<u>1</u> <u>Field Clerk</u>		
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED			
Item	Quantity	Item	Quantity
<u>Trackhoe Cat 205</u>	<u>1</u>	<u>Explosives box 500/87</u>	
<u>Backhoe 555A</u>	<u>1</u>		
<u>Decon/Response Trailer</u>	<u>1/1</u>		
<u>Pick up Truck</u>	<u>1</u>		
<u>Suburban</u>	<u>1</u>		
<u>Station Wagon</u>	<u>1</u>		
<u>Drum Grapple 500 lb</u>	<u>1</u>		
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this work Order.	
Signature of OSC Representative: <u>David C. ...</u>		Signature of Contractor's Representative: <u>John R. ...</u>	

CERCLA DAILY WORK ORDER		Page 1 of <u>1</u>	
Work Site: U. S. SCRAP		Contract No.:	
Site/Spill No.:			
Location and Region: <u>Chicago, IL</u>		Date: <u>10/11/85</u>	
Shift:			
Contractor: <u>PEI, OHM, Mid-America</u>		On-Site Representative: <u>B. Wu.</u>	
1. MONITOR(S)			
<u>Farvan</u>			
<u>Gnat</u>			
2. DESCRIPTION OF WORK TO BE PERFORMED			
<u>1) 21 loads of clay coming in</u> <u>2) Obtain City Disposal Permit</u> <u>3) Hire Up Electrical</u> <u>4) Hire 1 Conet + Papeuse Trailer</u> <u>5) grade clay + prepare staging areas and detention berm</u> <u>6) Arrange for 1st Truck</u> <u>7) Bring Trucks Units to the other side of the hot line</u> <u>8) Order + Grade Road</u>			
3. AMENDMENTS (Include Time and Authorizing Person)			
4. NUMBER OF PERSONNEL AUTHORIZED			
<u>1</u> Supervisors <u>1</u> Laborers		<u>1</u> Foreman <u>1</u> Other (Specify): <u>Chemist</u> <u>1</u> Field Clerk	
		<u>1</u> Operators	
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED			
Item	Quantity	Item	Quantity
<u>Truck hoe 225</u>	<u>1</u>	<u>Explosives, Box 510/61</u>	<u>1</u>
<u>Backhoe 555A</u>	<u>1</u>	<u>Drum of Clay</u>	<u>21</u>
<u>Decom/Papeuse Trailer</u>	<u>1/1</u>	<u>Shovel Goods</u>	<u>2</u>
<u>Suburban</u>	<u>1</u>		
<u>Station Wagon</u>	<u>1</u>		
<u>Drum Grapple 510/61</u>	<u>1</u>		
<u>Pick Up Truck</u>	<u>1</u>		
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.	
Signature of OSC Representative: <u>[Signature]</u>		Signature of Contractor's Representative: <u>[Signature]</u>	



CERCLA DAILY WORK ORDER		Page 1 of <u>1</u>																																	
Work Site: U. S. SCRAP		Contract No.:	Site/Spill No.:																																
Location and Region: U.S. Scrap Site		Date: 10/15/85	Shift:																																
Contractor: OH Materials		On-Site Representative: J. Renkes																																	
1. MONITOR(S) R. Groat T. Gainer } Weston - TAT																																			
2. DESCRIPTION OF WORK TO BE PERFORMED - Continue site preparation. Establish transition zone and set up portable bldg. - Better define hot line. - Safety meeting. - Begin excavation of fire lanes by mid-afternoon. - Work on detonation repairs. - Spread gravel around decon area. - Receive air supply tanks. - Purchase explosives.																																			
3. AMENDMENTS (Include Time and Authorizing Person)																																			
4. NUMBER OF PERSONNEL AUTHORIZED <table style="width: 100%;"> <tr> <td style="width: 50%; text-align: center;"> <u>1</u> Supervisors <u>5</u> Laborers </td> <td style="width: 50%; text-align: center;"> <u>1</u> Foreman <u>2</u> Other (Specify): <u>Chemists</u> </td> </tr> <tr> <td colspan="2" style="text-align: center;"> <u>1</u> - Field Clerk </td> </tr> </table>				<u>1</u> Supervisors <u>5</u> Laborers	<u>1</u> Foreman <u>2</u> Other (Specify): <u>Chemists</u>	<u>1</u> - Field Clerk																													
<u>1</u> Supervisors <u>5</u> Laborers	<u>1</u> Foreman <u>2</u> Other (Specify): <u>Chemists</u>																																		
<u>1</u> - Field Clerk																																			
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED <table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 40%;">Item</th> <th style="width: 10%;">Quantity</th> <th style="width: 40%;">Item</th> <th style="width: 10%;">Quantity</th> </tr> </thead> <tbody> <tr> <td>Office trailer</td> <td style="text-align: center;">1</td> <td>Pickup</td> <td style="text-align: center;">1</td> </tr> <tr> <td>Decon trailer</td> <td style="text-align: center;">1</td> <td>Explosives Box</td> <td style="text-align: center;">1</td> </tr> <tr> <td>Port Bldg.</td> <td style="text-align: center;">1</td> <td></td> <td></td> </tr> <tr> <td>Backhoe 555A</td> <td style="text-align: center;">1</td> <td></td> <td></td> </tr> <tr> <td>Tractor-grapples 225</td> <td style="text-align: center;">1</td> <td></td> <td></td> </tr> <tr> <td>Pass. Vans</td> <td style="text-align: center;">2</td> <td></td> <td></td> </tr> <tr> <td>Sedan</td> <td style="text-align: center;">1</td> <td></td> <td></td> </tr> </tbody> </table>				Item	Quantity	Item	Quantity	Office trailer	1	Pickup	1	Decon trailer	1	Explosives Box	1	Port Bldg.	1			Backhoe 555A	1			Tractor-grapples 225	1			Pass. Vans	2			Sedan	1		
Item	Quantity	Item	Quantity																																
Office trailer	1	Pickup	1																																
Decon trailer	1	Explosives Box	1																																
Port Bldg.	1																																		
Backhoe 555A	1																																		
Tractor-grapples 225	1																																		
Pass. Vans	2																																		
Sedan	1																																		
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.																																	
Signature of OSC Representative: 		Signature of Contractor's Representative: 																																	

CERCLA DAILY WORK ORDER		Page 1 of <u>1</u>			
Work Site: U. S. SCRAP	Contract No.:	Site/Spill No.:			
Location and Region: <u>US Scrap</u>	Date: <u>10/16/85</u>	Shift:			
Contractor: <u>OH Materials</u>	On-Site Representative: <u>J. Renkes</u>				
1. <u>Wescon - TAT</u> MONITOR(S)					
2. DESCRIPTION OF WORK TO BE PERFORMED					
<ul style="list-style-type: none"> - Complete excavation at fire breaks - Initiate first 50 to 100 feet excavation into embankment - Begin staging and segregating drums. - Establish mere formal decon line near decon trailer - Order 3 Honda generators with as large gas tanks as possible (to be used for High vol sampling) - Begin first crushing and detonation activities in PM 					
3. AMENDMENTS (Include Time and Authorizing Person)					
4. NUMBER OF PERSONNEL AUTHORIZED					
<table style="width: 100%; border: none;"> <tr> <td style="width: 33%; border: none;"> <u>1</u> Supervisors <u>5</u> Laborers <u>1 - Field Clerk</u> </td> <td style="width: 33%; border: none;"> <u>1</u> Foreman <u>2</u> Other (Specify): <u>Chemists</u> </td> <td style="width: 33%; border: none;"> <u>2</u> Operators </td> </tr> </table>			<u>1</u> Supervisors <u>5</u> Laborers <u>1 - Field Clerk</u>	<u>1</u> Foreman <u>2</u> Other (Specify): <u>Chemists</u>	<u>2</u> Operators
<u>1</u> Supervisors <u>5</u> Laborers <u>1 - Field Clerk</u>	<u>1</u> Foreman <u>2</u> Other (Specify): <u>Chemists</u>	<u>2</u> Operators			
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED					
Item	Quantity	Item	Quantity		
Office trailer	1	Pickup	1		
Decon trailer	1	Explosives Bck	1		
Port Bldg		kw generator 30Kw	1		
Backhoe		Hand tools	1		
Trackhoe w/ grapples	1	Circular Saw	1		
Pass Vans	2	Cascade Sys	1		
Pass Sedan	1				
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.			
Signature of OSC Representative: <u>[Signature]</u>		Signature of Contractor's Representative: <u>[Signature]</u>			



CERCLA DAILY WORK ORDER		Page 1 of ____	
Work Site: U. S. SCRAP		Contract No.:	Site/Spill No.:
Location and Region: U.S. SCRAP		Date: 11-75	Shift:
Contractor: C. M.		On-Site Representative: J. R. RENTAS	
1. U.S. SCRAP - PAI MONITOR(S)			
2. DESCRIPTION OF WORK TO BE PERFORMED			
<ul style="list-style-type: none"> - CONDUCT RECONSTRUCTION OF FUNDAMENTAL - CONDUCT TO BE - SIGMA & BURNS - SIGMA GENERATES FOR BURNS 			
3. AMENDMENTS (Include Time and Authorizing Person)			
4. NUMBER OF PERSONNEL AUTHORIZED			
<u>1</u> Supervisors <u>5</u> Laborers <u>1</u> Foreman		<u>1</u> Foreman <u>2</u> Other (Specify): <u>Chemists</u> <u>2</u> Operators	
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED			
Item	Quantity	Item	Quantity
Officer + 1 man		Pick-up	1
Reconstruction		Explosives box	1
Port BOS	2	300 W Generator	1
Backhoe	1	Hand tools	1
TRUCKS W/ CRANES	1	CRANE SAW	1
ASS. GAW	2	CRANE SYS	2
ASS. Sedan	1		
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.	
Signature of OSC Representative: <i>[Signature]</i>		Signature of Contractor's Representative: <i>J. R. RENTAS</i>	

CERCLA DAILY WORK ORDER		Page 1 of <u>1</u>	
Work Site: U. S. SCRAP	Contract No.:	Site/Spill No.:	
Location and Region:	Date: <u>10/18/85</u>	Shift:	
Contractor: <u>OH Materials</u>	On-Site Representative: <u>J. Renkes</u>		
1. MONITOR(S)			
<u>Weston - TAT, Pyles Gnat Gainer</u>			
<u>Von Heimburg.</u>			
2. DESCRIPTION OF WORK TO BE PERFORMED			
<ul style="list-style-type: none"> - Continue drum excavation & staging. - Enlarge Main staging area. - Begin opening drums & sampling program. - Order calibration kit for High-Vol Samplers. - Modify gasoline tanks on small generators. - Order 2 water cooler dispensers. - Have FAA restrict air space over site. 			
3. AMENDMENTS (Include Time and Authorizing Person)			
4. NUMBER OF PERSONNEL AUTHORIZED			
<u>1</u> Supervisors <u>5</u> Laborers	<u>1</u> Foreman <u>2</u> Other (Specify): <u>Chemists</u>	<u>2</u> Operators	
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED			
Item	Quantity	Item	Quantity
office trailer	1	Pickup	1
decon trailer	1	Explos. Box	1
Port Bldgs	2	30 kw Generator	1
Backhoe	1	Hand tools	1
trackhoe w/ grapple	1	Circular saw	1
Vans	2	Cascade Sys	2
Sedan	1		
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.	
Signature of OSC Representative: <u>David W. W.</u>		Signature of Contractor's Representative: <u>John Renkes</u>	

CERCLA DAILY WORK ORDER		Page 1 of <u>1</u>	
Work Site: U. S. SCRAP		Contract No.:	Site/Spill No.:
Location and Region: <u>5</u>		Date: <u>10-19-85</u>	Shift:
Contractor: <u>04 MATECO'S</u>		On-Site Representative: <u>J. Renkes</u>	
1. MONITOR(S)			
<u>Huston, TAT, Fries, Gnat, G.A. Jr., Van Humber</u>			
2. DESCRIPTION OF WORK TO BE PERFORMED			
<u>Ben</u> <ul style="list-style-type: none"> - Continue Drum Excavation & Staging - Begin opening Drums & Sampling Programs - Run analysis for Compatibility and Disposal Parameters - Place Generator Tanks on Small generator - Retest for aquifer for MSA Units - Order 2 Water Cooler dispensers 			
3. AMENDMENTS (Include Time and Authorizing Person)			
4. NUMBER OF PERSONNEL AUTHORIZED			
<u>1</u> Supervisors <u>5</u> Laborers		<u>1</u> Foreman <u>2</u> Other (Specify): <u>Chemists</u>	
<u>1 Field Clerk</u>			
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED			
Item	Quantity	Item	Quantity
OFFICE Trailer	1	Pick-up	1
Decon Trailer	1	Explosion Box	1
Port Bldg	2	30 KW Generator	1
Backhoe	1	HAZARD TOOLS	1
Tractor w/tn Grapple	1	Pescade System	2
VANS	2		
Sedans	1		
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.	
Signature of OSC Representative: <u>Bruce C. ...</u>		Signature of Contractor's Representative: <u>John Renkes</u>	

CERCLA DAILY WORK ORDER		Page 1 of <u>1</u>	
Work Site: U. S. SCRAP		Contract No.:	
Location and Region: R 5		Date: 10/20/85 Shift:	
Contractor: OH Materials		On-Site Representative: J. Renkes	
1. MONITOR(S)			
Western TAT - Pyles, Van Heimburg			
2. DESCRIPTION OF WORK TO BE PERFORMED			
<ul style="list-style-type: none"> - Continue excavation of embankment. - Begin test digs into embankment on north end. Move hot line and explosives box to NW corner of site prior to test dig. - Continue sampling of drums - Improve diking around staging area. 			
3. AMENDMENTS (Include Time and Authorizing Person)			
4. NUMBER OF PERSONNEL AUTHORIZED			
<u>1</u> Supervisors <u>5</u> Laborers		<u>1</u> Foreman <u>2</u> Other (Specify): Organic Chemists	
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED			
Item	Quantity	Item	Quantity
Office trailer	1	pickup truck	1
decon trailer	1	explosion box	1
port. Bldgs.	2	30 KW generator	1
Backhoe	1	Hand tools	1
Tractor w/ grapple	1	Cascade sig.	2
drums	2		
sealer	1		
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.	
Signature of OSC Representative: 		Signature of Contractor's Representative: 	

CERCLA DAILY WORK ORDER		Page 1 of <u>1</u>	
Work Site: U. S. SCRAP		Contract No.:	
Location and Region: <u> D.S. </u>		Date: <u>12-04-85</u> Shift:	
Contractor: <u> C.H. Matthews </u>		On-Site Representative: <u> J. Renkes </u>	
1. <u> 11:00 PM - </u> MONITOR(S) <u> Pier 101 </u>			
2. DESCRIPTION OF WORK TO BE PERFORMED			
<u> - Initial examination of environment 300-000 </u> <u> - Do test pit of two permits </u> <u> - Continue sampling drums </u>			
3. AMENDMENTS (Include Time and Authorizing Person)			
4. NUMBER OF PERSONNEL AUTHORIZED			
<div style="display: flex; justify-content: space-between;"> <div> <u> 1 </u> Supervisors <u> 5 </u> Laborers <u> 1 Field Clerk </u> </div> <div> <u> 1 </u> Foreman <u> 2 </u> Other (Specify): <u> organic chemists </u> </div> <div> <u> 2 </u> Operators </div> </div>			
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED			
Item	Quantity	Item	Quantity
<u> OFFICE TRAILER </u>	<u> 1 </u>	<u> PUMP & P-TOWER </u>	<u> 1 </u>
<u> DECON TRAILER </u>	<u> 1 </u>	<u> Explosion box </u>	<u> 1 </u>
<u> PORT. Building </u>	<u> 2 </u>	<u> 30 Kw generator </u>	<u> 1 </u>
<u> Backhoe </u>	<u> 1 </u>	<u> Hand tools </u>	<u> 1 </u>
<u> Tractor w/ grapple </u>	<u> 1 </u>	<u> Cascade system </u>	<u> 2 </u>
<u> VANS </u>	<u> 2 </u>		
<u> SCISSORS </u>	<u> 1 </u>		
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.	
Signature of OSC Representative: <u> [Signature] </u>		Signature of Contractor's Representative: <u> John Renkes </u>	

CERCLA DAILY WORK ORDER		Page 1 of <u>1</u>																											
Work Site: U. S. SCRAP		Contract No.:	Site/Spill No.:																										
Location and Region: R. V		Date: 10/22/85	Shift:																										
Contractor: OH Materials		On-Site Representative: J. Renkes																											
1. Western - TAT MONITOR(S) D Pyles, R. Gnat																													
2. DESCRIPTION OF WORK TO BE PERFORMED - Begin test dig at base of embankment at 600' mark. - Stage/sample drums excavated - Begin work on lab pack drums if found. - Hire new security service.																													
3. AMENDMENTS (Include Time and Authorizing Person)																													
4. NUMBER OF PERSONNEL AUTHORIZED <div style="display: flex; justify-content: space-between;"> <div> <u>1</u> Supervisors <u>5</u> Laborers </div> <div> <u>1</u> Foreman <u>2</u> Other (Specify): Organic Chemists </div> <div> <u>2</u> Operators <u>1</u> Field Clerk </div> </div>																													
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED																													
<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th>Item</th> <th>Quantity</th> </tr> </thead> <tbody> <tr><td>Office trailer</td><td>1</td></tr> <tr><td>Decon trailer</td><td>1</td></tr> <tr><td>Port. Bldg</td><td>2</td></tr> <tr><td>Backhoe</td><td>1</td></tr> <tr><td>Tractor w/ grapple</td><td>1</td></tr> <tr><td>Vans</td><td>1</td></tr> <tr><td>Sedan</td><td>1</td></tr> </tbody> </table>	Item	Quantity	Office trailer	1	Decon trailer	1	Port. Bldg	2	Backhoe	1	Tractor w/ grapple	1	Vans	1	Sedan	1	<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th>Item</th> <th>Quantity</th> </tr> </thead> <tbody> <tr><td>Pick up truck</td><td>1</td></tr> <tr><td>Explosion Box</td><td>1</td></tr> <tr><td>30 kw generator</td><td>1</td></tr> <tr><td>Hand tools</td><td>1</td></tr> <tr><td>Curade Sys.</td><td>2</td></tr> </tbody> </table>	Item	Quantity	Pick up truck	1	Explosion Box	1	30 kw generator	1	Hand tools	1	Curade Sys.	2
Item	Quantity																												
Office trailer	1																												
Decon trailer	1																												
Port. Bldg	2																												
Backhoe	1																												
Tractor w/ grapple	1																												
Vans	1																												
Sedan	1																												
Item	Quantity																												
Pick up truck	1																												
Explosion Box	1																												
30 kw generator	1																												
Hand tools	1																												
Curade Sys.	2																												
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.																											
Signature of OSC Representative: 		Signature of Contractor's Representative: 																											

CERCLA DAILY WORK ORDER		Page 1 of <u>1</u>			
Work Site: <u>U. S. SCRAP</u>		Contract No.:			
Location and Region: <u>R. V</u>		Date: <u>10/23/85</u>			
Contractor: <u>OH Materials</u>		On-Site Representative: <u>J. Renkes</u>			
1. <u>Weston - TAT</u> MONITOR(S)					
<u>Pyles, Gnat, Guiner, monitors</u>					
2. DESCRIPTION OF WORK TO BE PERFORMED					
<ul style="list-style-type: none"> - Cleanup of all surface drums. - Continue excavation of test dugs for visual ck for drums. - Stage & sample the picked up surface drums. - Set up of <u>12k pool</u> 					
3. AMENDMENTS (Include Time and Authorizing Person)					
<ul style="list-style-type: none"> - <u>12k pool not put up today on 10/23/85. Will be put up pending on outcome of test dig.</u> 					
4. NUMBER OF PERSONNEL AUTHORIZED					
<table style="width: 100%; border: none;"> <tr> <td style="width: 50%; vertical-align: top;"> <u>1</u> Supervisors <u>5</u> Laborers <u>1</u> Field Clerk </td> <td style="width: 50%; vertical-align: top;"> <u>1</u> Foreman <u>2</u> Other (Specify): <u>Chemists</u> </td> </tr> </table>				<u>1</u> Supervisors <u>5</u> Laborers <u>1</u> Field Clerk	<u>1</u> Foreman <u>2</u> Other (Specify): <u>Chemists</u>
<u>1</u> Supervisors <u>5</u> Laborers <u>1</u> Field Clerk	<u>1</u> Foreman <u>2</u> Other (Specify): <u>Chemists</u>				
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED					
Item	Quantity	Item	Quantity		
<u>Office trailer</u>	<u>1</u>	<u>Pickup truck</u>	<u>1</u>		
<u>Decon trailer</u>	<u>1</u>	<u>Expi. Box</u>	<u>1</u>		
<u>Port. Bldg.</u>	<u>2</u>	<u>30kw Generator</u>	<u>1</u>		
<u>Backhoe</u>	<u>1</u>	<u>Hand tools</u>	<u>1</u>		
<u>Track hoe w/ Grapple</u>	<u>1</u>	<u>Cascade Sys.</u>	<u>2</u>		
<u>Vans</u>	<u>2</u>				
<u>Sedan</u>	<u>1</u>				
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.			
Signature of OSC Representative: <u>Bruce W. ...</u>		Signature of Contractor's Representative: <u>John Renkes</u>			

CERCLA DAILY WORK ORDER		Page 1 of <u>1</u>	
Work Site: U. S. SCRAP	Contract No.:	Site/Spill No.:	
Location and Region: <u>Region 5</u>	Date: <u>10/24/85</u>	Shift:	
Contractor: <u>C.H. Materials</u>	On-Site Representative: <u>R Greenwood</u>		
1. <u>Listen TAT - Gnat, ^{MONITOR(S)} Michael</u>			
2. DESCRIPTION OF WORK TO BE PERFORMED			
<ul style="list-style-type: none"> - Excavate test trench from 600 foot to 1000' mark - Stage and drums authorized during test dig - Sample drums staged yesterday - Run test evaluation of site - Arrange for sample pickup 			
3. AMENDMENTS (Include Time and Authorizing Person)			
4. NUMBER OF PERSONNEL AUTHORIZED			
<div style="display: flex; justify-content: space-between;"> <div> <u>1</u> Supervisors <u>5</u> Laborers </div> <div> <u>1</u> Foreman <u>2</u> Other (Specify): <u>Chemists</u> </div> <div> <u>2</u> Operators </div> </div> <div style="margin-top: 5px;"> <u>1</u> Field Clerk </div>			
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED			
Item	Quantity	Item	Quantity
<u>Office trailer</u>	<u>1</u>	<u>Pickup Truck</u>	<u>1</u>
<u>Decon trailer</u>	<u>1</u>	<u>Exp. Box</u>	<u>1</u>
<u>Port. Bldgs.</u>	<u>2</u>	<u>30 kw Generator</u>	<u>1</u>
<u>Backhoe</u>	<u>1</u>	<u>Hand Tools</u>	<u>1</u>
<u>Tractor w/ Grapple</u>	<u>1</u>	<u>Cascade Sys.</u>	<u>2</u>
<u>Vans</u>	<u>2</u>		
<u>Sedan</u>	<u>1</u>		
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this work Order.	
Signature of OSE Representative: <u>[Signature]</u>		Signature of Contractor's Representative: <u>[Signature]</u>	

CERCLA DAILY WORK ORDER		Page 1 of ____
Work Site: U. S. SCRAP	Contract No.:	Site/Spill No.:
Location and Region: Chasco IL R.II	Date: 6/25/85	Shift: 0700-1800
Contractor: CHM	On-Site Representative: Reynolds	

1.	GAMMA	MONITOR(S)																																
	Piles																																	
2.	DESCRIPTION OF WORK TO BE PERFORMED																																	
	- remove remaining top pits - stage + sample any found drums - arrange for sample pick-up - Demob Blasting Machine, Explosives box, one cascade system (Demob as of end of day).																																	
3.	AMENDMENTS (Include Time and Authorizing Person)																																	
4.	NUMBER OF PERSONNEL AUTHORIZED																																	
	<table style="width: 100%;"> <tr> <td style="width: 50%;"> <u>1</u> Supervisors <u>5</u> Laborers <u>1</u> Field Clerk </td> <td style="width: 50%;"> <u>1</u> Foreman <u>2</u> Other (Specify): <u>Chemists</u> </td> </tr> </table>		<u>1</u> Supervisors <u>5</u> Laborers <u>1</u> Field Clerk	<u>1</u> Foreman <u>2</u> Other (Specify): <u>Chemists</u>																														
<u>1</u> Supervisors <u>5</u> Laborers <u>1</u> Field Clerk	<u>1</u> Foreman <u>2</u> Other (Specify): <u>Chemists</u>																																	
5.	EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED																																	
	<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 40%;">Item</th> <th style="width: 10%;">Quantity</th> <th style="width: 40%;">Item</th> <th style="width: 10%;">Quantity</th> </tr> </thead> <tbody> <tr> <td>Office (beats) trailer</td> <td>1</td> <td>Exp. Box</td> <td>1</td> </tr> <tr> <td>Paint. Blkr.</td> <td>2</td> <td>30KW Generator</td> <td>1</td> </tr> <tr> <td>Backhoe</td> <td>1</td> <td>Hand tools</td> <td>1</td> </tr> <tr> <td>Tractor w/ grapple</td> <td>1</td> <td>CASCADE Sys</td> <td>2</td> </tr> <tr> <td>VANS</td> <td>2</td> <td></td> <td></td> </tr> <tr> <td>SEDAVS</td> <td>1</td> <td></td> <td></td> </tr> <tr> <td>Pick-up truck</td> <td>1</td> <td></td> <td></td> </tr> </tbody> </table>		Item	Quantity	Item	Quantity	Office (beats) trailer	1	Exp. Box	1	Paint. Blkr.	2	30KW Generator	1	Backhoe	1	Hand tools	1	Tractor w/ grapple	1	CASCADE Sys	2	VANS	2			SEDAVS	1			Pick-up truck	1		
Item	Quantity	Item	Quantity																															
Office (beats) trailer	1	Exp. Box	1																															
Paint. Blkr.	2	30KW Generator	1																															
Backhoe	1	Hand tools	1																															
Tractor w/ grapple	1	CASCADE Sys	2																															
VANS	2																																	
SEDAVS	1																																	
Pick-up truck	1																																	
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.																																
Signature of OSC Representative: 		Signature of Contractor's Representative: 																																

CERCLA DAILY WORK ORDER		Page 1 of <u>1</u>																																	
Work Site: U. S. SCRAP		Contract No.:	Site/Spill No.:																																
Location and Region: <u>Chicago, IL</u>		Date: <u>10-28-85</u>	Shift:																																
Contractor: <u>OHM</u>		On-Site Representative: <u>Greenwood</u>																																	
1. <u>Pyle / Green, GRAT</u> MONITOR(S)																																			
2. DESCRIPTION OF WORK TO BE PERFORMED - Complete Test pit excavation TOB 1100 foot Bench Mark - Stage sample and drums that maybe found - Sample analysis - Develop explosives Box - Portable building - RVE wash - PEI OUA Mobilize Bulldozer & Rebuild embankment																																			
3. AMENDMENTS (Include Time and Authorizing Person)																																			
4. NUMBER OF PERSONNEL AUTHORIZED <table style="width: 100%;"> <tr> <td style="width: 50%;"> <u>1</u> Supervisors <u>2</u> Laborers <u>1</u> Field Clerk </td> <td style="width: 50%;"> <u>1</u> Foreman <u>1</u> Other (Specify): <u>Chemist</u> <u>2</u> Operators </td> </tr> </table>				<u>1</u> Supervisors <u>2</u> Laborers <u>1</u> Field Clerk	<u>1</u> Foreman <u>1</u> Other (Specify): <u>Chemist</u> <u>2</u> Operators																														
<u>1</u> Supervisors <u>2</u> Laborers <u>1</u> Field Clerk	<u>1</u> Foreman <u>1</u> Other (Specify): <u>Chemist</u> <u>2</u> Operators																																		
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED <table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th>Item</th> <th>Quantity</th> <th>Item</th> <th>Quantity</th> </tr> </thead> <tbody> <tr> <td>Office/Decon trailer</td> <td>1/1</td> <td>Explosives Box</td> <td>1</td> </tr> <tr> <td>Portable Building</td> <td>2</td> <td>30 KW Generator</td> <td>1</td> </tr> <tr> <td>Backhoe</td> <td>1</td> <td>Handtools</td> <td>1</td> </tr> <tr> <td>Truckhoe w/ grapple</td> <td>1</td> <td>Cascade System</td> <td>1</td> </tr> <tr> <td>VANS</td> <td>2</td> <td></td> <td></td> </tr> <tr> <td>Sedan</td> <td>1</td> <td></td> <td></td> </tr> <tr> <td>Pickup truck</td> <td>1</td> <td></td> <td></td> </tr> </tbody> </table>				Item	Quantity	Item	Quantity	Office/Decon trailer	1/1	Explosives Box	1	Portable Building	2	30 KW Generator	1	Backhoe	1	Handtools	1	Truckhoe w/ grapple	1	Cascade System	1	VANS	2			Sedan	1			Pickup truck	1		
Item	Quantity	Item	Quantity																																
Office/Decon trailer	1/1	Explosives Box	1																																
Portable Building	2	30 KW Generator	1																																
Backhoe	1	Handtools	1																																
Truckhoe w/ grapple	1	Cascade System	1																																
VANS	2																																		
Sedan	1																																		
Pickup truck	1																																		
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.																																	
Signature of OSC Representative: <u>Robert C. Green</u>		Signature of Contractor's Representative: <u>May H. Green</u>																																	

CERCLA DAILY WORK ORDER		Page 1 of <u>1</u>
Work Site: U. S. SCRAP	Contract No.:	Site/Spill No.:
Location and Region: <u>Region 5</u>	Date: <u>10/29/85</u>	Shift:
Contractor: <u>C H Maternis</u>	On-Site Representative: <u>R. Greenwood</u>	

1.	MONITOR(S)																																
	<u>TAT - Gnat</u>																																
2.	DESCRIPTION OF WORK TO BE PERFORMED																																
	<ul style="list-style-type: none"> - Remove all rebar and metal scrap from excavated soils - Backfill all excavated ditches. - Demob rad detector, port. bldg., blasting machine, blasting cap box, cascade system (1), 3 generators for h. vels. - Clean up main staging area (stand up drums and tarp over appropriately). - DEMOB - ORGANIC CHEMIST 																																
3.	AMENDMENTS (Include Time and Authorizing Person)																																
4.	NUMBER OF PERSONNEL AUTHORIZED																																
	<div style="display: flex; justify-content: space-between;"> <div> <u>1</u> Supervisors <u>2</u> Laborers <u>1</u> - Field Clerk </div> <div> <u>1</u> Foreman Other (Specify): _____ </div> <div> <u>2</u> Operators </div> </div>																																
5.	EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED																																
	<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 40%;">Item</th> <th style="width: 10%;">Quantity</th> <th style="width: 40%;">Item</th> <th style="width: 10%;">Quantity</th> </tr> </thead> <tbody> <tr> <td>office /decon trailers</td> <td><u>1/1</u></td> <td>30 kW Generator</td> <td><u>1</u></td> </tr> <tr> <td>Port. Bldgs.</td> <td><u>2 (decon)</u></td> <td>Handtools</td> <td><u>1</u></td> </tr> <tr> <td>Tractor w/grapple</td> <td><u>1</u></td> <td>Cascade Sys</td> <td><u>1</u></td> </tr> <tr> <td>Vans</td> <td><u>2</u></td> <td>D-6 Dozer</td> <td><u>1</u></td> </tr> <tr> <td>Sedan</td> <td><u>1</u></td> <td></td> <td></td> </tr> <tr> <td>Pick up</td> <td><u>1</u></td> <td></td> <td></td> </tr> <tr> <td>Expi. Box</td> <td><u>decon</u></td> <td></td> <td></td> </tr> </tbody> </table>	Item	Quantity	Item	Quantity	office /decon trailers	<u>1/1</u>	30 kW Generator	<u>1</u>	Port. Bldgs.	<u>2 (decon)</u>	Handtools	<u>1</u>	Tractor w/grapple	<u>1</u>	Cascade Sys	<u>1</u>	Vans	<u>2</u>	D-6 Dozer	<u>1</u>	Sedan	<u>1</u>			Pick up	<u>1</u>			Expi. Box	<u>decon</u>		
Item	Quantity	Item	Quantity																														
office /decon trailers	<u>1/1</u>	30 kW Generator	<u>1</u>																														
Port. Bldgs.	<u>2 (decon)</u>	Handtools	<u>1</u>																														
Tractor w/grapple	<u>1</u>	Cascade Sys	<u>1</u>																														
Vans	<u>2</u>	D-6 Dozer	<u>1</u>																														
Sedan	<u>1</u>																																
Pick up	<u>1</u>																																
Expi. Box	<u>decon</u>																																
<div style="display: flex; justify-content: space-between;"> <div style="width: 48%;"> <p>I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.</p> <p>Signature of OSC Representative: <u>[Signature]</u></p> </div> <div style="width: 48%;"> <p>I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.</p> <p>Signature of Contractor's Representative: <u>[Signature]</u></p> </div> </div>																																	

CERCLA DAILY WORK ORDER		Page 1 of <u>1</u>	
Work Site: U. S. SCRAP		Contract No.:	Site/Spill No.:
Location and Region: Region 5		Date: OCT 30 1985	Shift:
Contractor: OH Materials		On-Site Representative: R. Greenwood	
1. MONITOR(S)			
Weston TAT - T. Gainer.			
2. DESCRIPTION OF WORK TO BE PERFORMED			
<ul style="list-style-type: none"> - Continue backfilling of excavation - Fix up staging area of sludge and drum remnants just west of main staging area. Tarp and secure when finished. - Continue demob preparations of equipment - Continue removal of metal debris from spoils pile 			
3. AMENDMENTS (Include Time and Authorizing Person)			
4. NUMBER OF PERSONNEL AUTHORIZED			
<div style="display: flex; justify-content: space-between;"> <div> <u>1</u> Supervisors <u>2</u> Laborers </div> <div> <u>1</u> Foreman Other (Specify): <u>1 - Field Clerk</u> </div> <div> <u>2</u> Operators </div> </div>			
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED			
Item	Quantity	Item	Quantity
office trailer	1	30 kw Generator	1
Decon trailer	1	Handtools	1
Trackhoe w/ grapple	1	D-6 Dozer	1
Vans	2		
Sedan	1		
Pickup	1		
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.	
Signature of OSC Representative: Dwight C. Wm		Signature of Contractor's Representative: Roy Greenwood	

CERCLA DAILY WORK ORDER		Page 1 of ____				
Work Site: U. S. SCRAP	Contract No.:	Site/Spill No.:				
Location and Region: Chicago, IL	Date: OCT 31 1985	Shift:				
Contractor: OH Materials	On-Site Representative: R. Greenwood					
1. MONITOR(S)						
Wester, TAT - T. Gunn						
2. DESCRIPTION OF WORK TO BE PERFORMED						
<p><i>High Priority</i> → Continue backfilling excavated environment Continue solidifying and encapsulating liquids, etc. in diked area immediately west of the staging area Continue demo operations of equipment Continue removal of metal debris from spoils piles</p>						
3. AMENDMENTS (Include Time and Authorizing Person)						
4. NUMBER OF PERSONNEL AUTHORIZED						
<table style="width: 100%;"> <tr> <td style="width: 50%; vertical-align: top;"> 1 Supervisors 2 Laborers </td> <td style="width: 50%; vertical-align: top;"> 1 Foreman 1 Other (Specify): Field Clerk </td> </tr> <tr> <td style="text-align: right;">2 Operators</td> <td></td> </tr> </table>			1 Supervisors 2 Laborers	1 Foreman 1 Other (Specify): Field Clerk	2 Operators	
1 Supervisors 2 Laborers	1 Foreman 1 Other (Specify): Field Clerk					
2 Operators						
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED						
Item	Quantity	Item	Quantity			
Office trailer	1	30 kw generator	1			
demo trailer	1	Hand tools	1			
tractrac w/grapple	1	D-X dozer	1			
vans	2					
Sedan	1					
pickup	1					
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.				
Signature of OSC Representative: [Signature]		Signature of Contractor's Representative: [Signature]				

CERCLA DAILY WORK ORDER		Page 1 of <u> </u>	
Work Site: U. S. SCRAP		Contract No.: <u> </u>	
Location and Region: Chicago, IL		Date: NOV 1 1985 Shift: <u> </u>	
Contractor: OH Materials		On-Site Representative: R. Greenwald	
1. MONITOR(S)			
Walter TAT - R. Gnat			
2. DESCRIPTION OF WORK TO BE PERFORMED			
<ul style="list-style-type: none"> - Continue solidifying and overpacking liquids, etc. in diked area west of staging area - Continue backfilling excavated embankment & remove metal fragments - Locate a source of fill for embankment reconstruction 			
3. AMENDMENTS (Include Time and Authorizing Person)			
- Demolished 215 Trackhoe			
4. NUMBER OF PERSONNEL AUTHORIZED			
<u>1</u> Supervisors <u>2</u> Laborers		<u>1</u> Foreman <u>1</u> Other (Specify): Field clerk <u>2</u> Operators	
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED			
Item	Quantity	Item	Quantity
office/decon trailer	1	30 kw generator	1
trackhoe w/ grapple	1	hand tools	1
Vans	2	D-8 dozer	1
sedan	1		
pickup	1		
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.	
Signature of OSC Representative: Dennis C. [Signature]		Signature of Contractor's Representative: R. [Signature]	

CERCLA DAILY WORK ORDER		Page 1 of ____	
Work Site: U. S. SCRAP		Contract No.:	Site/Spill No.:
Location and Region:		Date: NOV 2 1985 Shift:	
Contractor:		On-Site Representative:	
1. MONITOR(S)			
2. DESCRIPTION OF WORK TO BE PERFORMED			
<div style="font-size: 2em; font-family: cursive;"> No Work (Saturday) </div>			
3. AMENDMENTS (Include Time and Authorizing Person)			
4. NUMBER OF PERSONNEL AUTHORIZED			
_____ Supervisors _____ Laborers		_____ Foreman _____ Other (Specify): _____	
		_____ Operators	
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED			
Item	Quantity	Item	Quantity
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.	
Signature of OSC Representative: <i>[Signature]</i>		Signature of Contractor's Representative:	

CERCLA DAILY WORK ORDER		Page 1 of ____	
Work Site: U. S. SCRAP		Contract No.:	Site/Spill No.:
Location and Region:		Date NOV 3 1985	Shift:
Contractor:		On-Site Representative:	
1. MONITOR(S)			
2. DESCRIPTION OF WORK TO BE PERFORMED			
<p style="font-size: 2em; margin: 0;">No Work</p> <p style="font-size: 2em; margin: 0;">(Sunday)</p>			
3. AMENDMENTS (Include Time and Authorizing Person)			
4. NUMBER OF PERSONNEL AUTHORIZED			
_____ Supervisors _____ Laborers		_____ Foreman _____ Other (Specify): _____	
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED			
Item	Quantity	Item	Quantity
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.	
Signature of DSC Representative:		Signature of Contractor's Representative:	

CERCLA DAILY WORK ORDER		Page 1 of <u>1</u>
Work Site: <u>U. S. SCRAP</u>	Contract No.:	Site/Spill No.:
Location and Region: <u>Region 5</u>	Date: <u>NOV 4 1985</u>	Shift: <u>0700 - 1730</u>
Contractor: <u>OH Materials</u>	On-Site Representative: <u>R. Greenwood</u>	

1.	MONITOR(S)
	<u>Weston TAT — Tom Gainer</u>

2.	DESCRIPTION OF WORK TO BE PERFORMED
	<ul style="list-style-type: none"> - Continue rebuilding slope. Order clean fill material - Mobilizing front end loader - Contract two to three roll offs for contaminated soils. - Deliver soil composite to Gulf Coast Labs (composite taken on 11/1/85 of soil piles). - Get a steam jenny or equivalent large for decom purposes. - Pay \$100.00 consulting fee regarding drum burial. - Order clay if not enough in detonation borrow area.

3.	AMENDMENTS (Include Time and Authorizing Person)

4.	NUMBER OF PERSONNEL AUTHORIZED
	<div style="display: flex; justify-content: space-between;"> <div> <u>1</u> Supervisors <u>2</u> Laborers </div> <div> <u>1</u> Foreman <u>1</u> Other (Specify): <u>Field Clerk</u> </div> <div> <u>2</u> Operators </div> </div>

5.	EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED			
	Item	Quantity	Item	Quantity
	Office trailer	1	12 k pool 12 k pool	1
	Decon trailer	1	Hand tools	1
	Front end loader	1	PV Truck	1
	DB Dozer	1		
	30 kW Generator	1		
	Vans	2		
	Sedan	1		
	I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.	
	Signature of OSC Representative: <u>Brent E. Wilson</u>		Signature of Contractor's Representative: <u>Ray Green</u>	

CERCLA DAILY WORK ORDER		Page 1 of ____	
Work Site: U. S. SCRAP		Contract No.:	Site/Spill No.:
Location and Region: Chicago, IL (P5)		Date: NOV 5 1985	Shift:
Contractor: OH Materials		On-Site Representative: R. Greenwood	
1. MONITOR(S)			
Weston TAT			
2. DESCRIPTION OF WORK TO BE PERFORMED			
<ul style="list-style-type: none"> - Continue receiving fill for embankment reconstruction - Continue slope reconstruction - Demolish two vehicles 			
3. AMENDMENTS (Include Time and Authorizing Person)			
4. NUMBER OF PERSONNEL AUTHORIZED			
<input checked="" type="checkbox"/> 1 Supervisors <input checked="" type="checkbox"/> 2 Laborers		<input type="checkbox"/> 1 Foreman <input type="checkbox"/> Other (Specify): Field Clerk	
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED			
Item	Quantity	Item	Quantity
Office/dump trailer	1	12 k pool	1
Front-end loader	1	hand tools	1
D-8 Dozer	1	PV truck	1
30 kw gen.	1		
Vans	2		
Sedan	1		
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.	
Signature of OSC Representative: [Signature]		Signature of Contractor's Representative: [Signature]	

CERCLA DAILY WORK ORDER		Page 1 of ____	
Work Site: U. S. SCRAP		Contract No.:	
Site/Spill No.:		Location and Region: <i>Zone E</i>	
Date: NOV 6 1985		Shift:	
Contractor: <i>CH INTERNATIONAL</i>		On-Site Representative: <i>Roughland</i>	
1. MONITOR(S)			
<i>Robert T. T.</i>			
2. DESCRIPTION OF WORK TO BE PERFORMED			
<ul style="list-style-type: none"> - <i>Continue and finish backfill operations</i> - <i>Take inventory of items</i> - <i>Secure environment for large metal objects</i> 			
3. AMENDMENTS (Include Time and Authorizing Person)			
4. NUMBER OF PERSONNEL AUTHORIZED			
<div style="display: flex; justify-content: space-between;"> <div> <i>1</i> Supervisors - <i>SAME</i> <i>2</i> Laborers </div> <div> <i>1</i> Foreman Other (Specify): <i>Field Clerk</i> </div> <div> <i>2</i> Operators </div> </div>			
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED			
Item	Quantity	Item	Quantity
<i>OFFICE Trailer</i>	<i>1</i>	<i>Pickup Truck</i>	<i>1</i>
<i>Front End loader</i>	<i>1</i>		
<i>2-8 dozer</i>	<i>1</i>		
<i>30 KW generator</i>	<i>1</i>		
<i>VAN</i>	<i>1</i>		
<i>2 K pool</i>	<i>1</i>		
<i>Hand saw</i>	<i>1</i>		
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.	
Signature of OSC Representative: <i>[Signature]</i>		Signature of Contractor's Representative: <i>[Signature]</i>	

EERCLA DAILY WORK ORDER		Page 1 of ____	
Work Site: U. S. SCRAP		Contract No.:	Site/Spill No.:
Location and Region: Chicago Region 5		Date: NOV 7 1985	Shift:
Contractor: DHM		On-Site Representative: Edgewood	
1. MONITOR(S)			
WESTON TAT			
2. DESCRIPTION OF WORK TO BE PERFORMED			
<ul style="list-style-type: none"> - Complete bank reconstruction - Delivery of ≈ 75 loads of backfill material - Remove metallic object from embankment - Arrange for Monday security services 			
3. AMENDMENTS (Include Time and Authorizing Person)			
4. NUMBER OF PERSONNEL AUTHORIZED			
1 Supervisors 2 Laborers		SAME 1 Foreman 1 Other (Specify): field clerk	
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED			
Item	Quantity	Item	Quantity
DEERE/DODGE TRACTORS	1/1	Pick-up	1
FRONT END LOADER	1		
D-8 DAZER	1		
30 Kw Generator	1		
VAN	1		
12K POOL	1		
HAND TOOLS	1		
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.	
Signature of OSC Representative:		Signature of Contractor's Representative:	

CERCLA DAILY WORK ORDER		Page 1 of <u>1</u>																																	
Work Site: U. S. SCRAP		Contract No.:	Site/Spill No.:																																
Location and Region: <u>Region 5</u>		Date: <u>NOV 8 1985</u>	Shift:																																
Contractor: <u>CH Materials</u>		On-Site Representative:																																	
1. <u>R. Gnat</u> } MONITOR(S) <u>D. Pyles</u> } <u>Weston - TAT</u>																																			
2. DESCRIPTION OF WORK TO BE PERFORMED <u>- Continue work on embankment</u> <u>- Fix up staging areas for overpacked drums and drum carcasses</u> <u>- Receive 20 loads of clay for final capping.</u>																																			
3. AMENDMENTS (Include Time and Authorizing Person)																																			
4. NUMBER OF PERSONNEL AUTHORIZED <table style="width: 100%;"> <tr> <td style="width: 50%; vertical-align: top;"> <u>1</u> Supervisors <u>same</u> <u>2</u> Laborers </td> <td style="width: 50%; vertical-align: top;"> <u>1</u> Foreman <u>1</u> Other (Specify): <u>Field crew</u> </td> </tr> </table>				<u>1</u> Supervisors <u>same</u> <u>2</u> Laborers	<u>1</u> Foreman <u>1</u> Other (Specify): <u>Field crew</u>																														
<u>1</u> Supervisors <u>same</u> <u>2</u> Laborers	<u>1</u> Foreman <u>1</u> Other (Specify): <u>Field crew</u>																																		
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED <table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 40%;">Item</th> <th style="width: 10%;">Quantity</th> <th style="width: 40%;">Item</th> <th style="width: 10%;">Quantity</th> </tr> </thead> <tbody> <tr> <td>Office / Decon</td> <td>1/1</td> <td>Pick up</td> <td>1</td> </tr> <tr> <td>Front End Loader</td> <td>1</td> <td></td> <td></td> </tr> <tr> <td>DB Dozer</td> <td>1</td> <td></td> <td></td> </tr> <tr> <td>30kW Generator</td> <td>1</td> <td></td> <td></td> </tr> <tr> <td>Van</td> <td>1</td> <td></td> <td></td> </tr> <tr> <td>12 k pool</td> <td>1</td> <td></td> <td></td> </tr> <tr> <td>Hand tools</td> <td>1</td> <td></td> <td></td> </tr> </tbody> </table>				Item	Quantity	Item	Quantity	Office / Decon	1/1	Pick up	1	Front End Loader	1			DB Dozer	1			30kW Generator	1			Van	1			12 k pool	1			Hand tools	1		
Item	Quantity	Item	Quantity																																
Office / Decon	1/1	Pick up	1																																
Front End Loader	1																																		
DB Dozer	1																																		
30kW Generator	1																																		
Van	1																																		
12 k pool	1																																		
Hand tools	1																																		
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.																																	
Signature of OSC Representative: <u>[Signature]</u>		Signature of Contractor's Representative: <u>Walt Edgeman</u>																																	

CERCLA DAILY WORK ORDER		Page 1 of ____	
Work Site: U. S. SCRAP		Contract No.:	
Site/Spill No.:			
Location and Region:		Date NOV 9 1985 Shift:	
Contractor:		On-Site Representative:	
1. MONITOR(S)			
2. DESCRIPTION OF WORK TO BE PERFORMED			
3. AMENDMENTS (Include Time and Authorizing Person)			
4. NUMBER OF PERSONNEL AUTHORIZED			
<div style="display: flex; justify-content: space-between;"> ____ Supervisors ____ Foreman ____ Operators </div> <div style="display: flex; justify-content: space-between;"> ____ Laborers ____ Other (Specify): _____ </div>			
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED			
Item	Quantity	Item	Quantity
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.	
Signature of OSC Representative:		Signature of Contractor's Representative:	

CERCLA DAILY WORK ORDER		Page 1 of ____	
Work Site: U. S. SCRAP		Contract No.:	Site/Spill No.:
Location and Region:		Date NOV 10 1985 Shift:	
Contractor:		On-Site Representative:	
1. MONITOR(S)			
2. DESCRIPTION OF WORK TO BE PERFORMED			
3. AMENDMENTS (Include Time and Authorizing Person)			
4. NUMBER OF PERSONNEL AUTHORIZED			
<div style="display: flex; justify-content: space-between;"> ____ Supervisors ____ Foreman ____ Operators </div> <div style="display: flex; justify-content: space-between;"> ____ Laborers ____ Other (Specify): _____ </div>			
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED			
Item	Quantity	Item	Quantity
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.	
Signature of OSC Representative:		Signature of Contractor's Representative:	

CERCLA DAILY WORK ORDER		Page 1 of ____	
Work Site: U. S. SCRAP		Contract No.: _____	
Location and Region: _____		Date: NOV 11 1985 Shift: _____	
Contractor: _____		On-Site Representative: _____	
1. MONITOR(S) _____			
2. DESCRIPTION OF WORK TO BE PERFORMED			
<p style="font-size: 2em; transform: rotate(-15deg); opacity: 0.5;">NO WORK</p>			
3. AMENDMENTS (Include Time and Authorizing Person) _____			
4. NUMBER OF PERSONNEL AUTHORIZED			
_____ Supervisors _____ Laborers		_____ Foreman _____ Other (Specify): _____	
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED			
Item	Quantity	Item	Quantity
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.	
Signature of OSC Representative: _____		Signature of Contractor's Representative: _____	

CERCLA DAILY WORK ORDER		Page 1 of ____																					
Work Site: U. S. SCRAP		Contract No.:																					
Location and Region: S		Date: NOV 12 1985 Shift:																					
Contractor: DHM		On-Site Representative: Reakes																					
1. MONITOR(S) <div style="text-align: center; font-size: 1.5em; margin-top: 10px;">Winston - TAT</div>																							
2. DESCRIPTION OF WORK TO BE PERFORMED <div style="margin-top: 10px;"> <ul style="list-style-type: none"> - Finish Grooming Embankment - Clay Placement * - Dumbb. Pool 12 K. - Decant Device Operations - Roll-off Box Staging Area preparation V.S. area </div>																							
3. AMENDMENTS (Include Time and Authorizing Person) <div style="margin-top: 10px; text-align: center;"> <p>* 12-k pool stays till the end of project (DSC)</p> </div>																							
4. NUMBER OF PERSONNEL AUTHORIZED <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div> <input checked="" type="checkbox"/> Supervisors <input checked="" type="checkbox"/> Laborers </div> <div> <input type="checkbox"/> Foreman <input type="checkbox"/> Other (Specify): Full Clerk </div> <div> <input checked="" type="checkbox"/> Operators </div> </div>																							
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED																							
<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 50%;">Item</th> <th style="width: 50%;">Quantity</th> </tr> </thead> <tbody> <tr><td>30K Generator</td><td>1</td></tr> <tr><td>Water/Dump Trailer</td><td>1/1</td></tr> <tr><td>Skimmer Pumping</td><td></td></tr> <tr><td>1 Skimmer</td><td></td></tr> <tr><td>Pick-up</td><td></td></tr> <tr><td>1 Passenger Vehicle</td><td></td></tr> <tr><td>1 D.B. 200L</td><td></td></tr> </tbody> </table>	Item	Quantity	30K Generator	1	Water/Dump Trailer	1/1	Skimmer Pumping		1 Skimmer		Pick-up		1 Passenger Vehicle		1 D.B. 200L		<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 50%;">Item</th> <th style="width: 50%;">Quantity</th> </tr> </thead> <tbody> <tr><td>1 455-Pat</td><td>1</td></tr> <tr><td>Hand Tools</td><td></td></tr> </tbody> </table>	Item	Quantity	1 455-Pat	1	Hand Tools	
Item	Quantity																						
30K Generator	1																						
Water/Dump Trailer	1/1																						
Skimmer Pumping																							
1 Skimmer																							
Pick-up																							
1 Passenger Vehicle																							
1 D.B. 200L																							
Item	Quantity																						
1 455-Pat	1																						
Hand Tools																							
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.																					
Signature of DSC Representative: <div style="text-align: center; font-size: 1.2em; margin-top: 10px;">B. J. Zuber</div>		Signature of Contractor's Representative: <div style="text-align: center; font-size: 1.2em; margin-top: 10px;">John Reakes</div>																					

CERCLA DAILY WORK ORDER		Page 1 of ____	
Work Site: U. S. SCRAP		Contract No.:	
Location and Region: V		Date: NOV 13 1985 Shift:	
Contractor: OHM		On-Site Representative:	
1. MONITOR(S)			
Weston - TAT			
2. DESCRIPTION OF WORK TO BE PERFORMED			
<ul style="list-style-type: none"> - Demko D-x Dazer - Decon equip - Continue grooming embankment - Clay placement 			
3. AMENDMENTS (Include Time and Authorizing Person)			
4. NUMBER OF PERSONNEL AUTHORIZED			
<div style="display: flex; justify-content: space-between;"> <div> <div style="display: flex; align-items: center;"> <div style="border-bottom: 1px solid black; width: 20px; margin-right: 5px;"></div> <div style="margin-right: 10px;">Supervisors</div> </div> <div style="display: flex; align-items: center;"> <div style="border-bottom: 1px solid black; width: 20px; margin-right: 5px;"></div> <div style="margin-right: 10px;">Laborers</div> <div style="margin-right: 10px;">1 chemist</div> </div> </div> <div> <div style="display: flex; align-items: center;"> <div style="border-bottom: 1px solid black; width: 20px; margin-right: 5px;"></div> <div style="margin-right: 10px;">Foreman</div> </div> <div style="display: flex; align-items: center;"> <div style="border-bottom: 1px solid black; width: 20px; margin-right: 5px;"></div> <div style="margin-right: 10px;">Other (Specify):</div> <div>Field Clerk</div> </div> </div> <div style="display: flex; align-items: center;"> <div style="border-bottom: 1px solid black; width: 20px; margin-right: 5px;"></div> <div style="margin-right: 10px;">Operators</div> <div>1</div> </div> </div>			
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED			
Item	Quantity	Item	Quantity
30 Kw gen	1		
offr/decon trailers	1		
1 pick-up			
1 Van			
1 Dazer	1		
1 953 car			
hand tools			
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.	
Signature of OSC Representative:		Signature of Contractor's Representative:	

CERCLA DAILY WORK ORDER		Page 1 of ____	
Work Site: <u>V.S. Scrap</u>		Contract No.: _____	
Location and Region: <u>IV</u>		Date: <u>7/17/86</u>	Shift: <u>day</u>
Contractor: <u>OHM</u>		On-Site Representative: <u>Dave Meeker</u>	
1. MONITOR(S)			
<u>Tom Gainer - TAT</u>			
2. DESCRIPTION OF WORK TO BE PERFORMED			
<u>- Establish decon (water wash) for trucks leaving the hot zone.</u> <u>- Discuss Safety Plan</u> <u>- Load drums into trailers (2) & transport to Emelle Landfill</u> <u>- Load crushed drums into empty, lined roll-offs (2) - transport to Emelle</u>			
3. AMENDMENTS (Include Time and Authorizing Person)			
4. NUMBER OF PERSONNEL AUTHORIZED			
<input checked="" type="checkbox"/> Supervisors <input checked="" type="checkbox"/> Laborers		<input checked="" type="checkbox"/> Foreman <input type="checkbox"/> Other (Specify): _____	
<input type="checkbox"/> Operators			
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED			
Item	Quantity	Item	Quantity
<u>Pass. Van</u>	<u>1</u>	<u>Level C</u>	<u>4</u>
<u>Pick-up</u>	<u>1</u>		
<u>Cat 955 front-end loader</u>	<u>1</u>		
<u>Sub. water pump</u>	<u>1</u>		
<u>1 5kW Generator</u>	<u>1</u>		
<u>2500 psi Laser</u>	<u>1</u>		
<u>Barrel cart</u>	<u>1</u>		
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.	
Signature of DSC Representative: <u>Leland M. Zintak Jr.</u>		Signature of Contractor's Representative: <u>Dave Meeker</u>	

CERCLA DAILY WORK ORDER		Page 1 of ____
Work Site: <u>U.S. Scrap</u>	Contract No.:	Site/Spill No.:
Location and Region: <u>Region II</u>	Date: <u>7/24/86</u>	Shift: <u>day</u>
Contractor: <u>PEI</u>	On-Site Representative: <u>Bill Parker</u>	

1.	MONITOR(S) <u>Tom Gainer - TAT</u>																																
2.	DESCRIPTION OF WORK TO BE PERFORMED <ul style="list-style-type: none"> - Establish Safety Plan w/ crew - set up equip/personnel decon areas - package - repackage "staged" drums & wastes → ship to Emelle LF - scrape pad (staging) & put soil & existing soil roll-offs - pull roll-offs to decon, then ship to Emelle LF - load crushed, empty drums into lined dump truck → ship to Emelle LF 																																
3.	AMENDMENTS (Include Time and Authorizing Person) <u>crushed drums not loaded today</u> <u>roll-offs (except 1 today) are not moved to decon line</u> <u>drum packaging not completed</u>																																
4.	NUMBER OF PERSONNEL AUTHORIZED <div style="display: flex; justify-content: space-between;"> <div> <u>1</u> Supervisors <u>2</u> Labors Clean-up Tech </div> <div> Foreman Other (Specify): </div> <div> <u>1</u> Operators </div> </div>																																
5.	EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED <table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 40%;">Item</th> <th style="width: 10%;">Quantity</th> <th style="width: 40%;">Item</th> <th style="width: 10%;">Quantity</th> </tr> </thead> <tbody> <tr> <td>Pass. Van</td> <td style="text-align: center;">1</td> <td>Barrel Cont</td> <td style="text-align: center;">1</td> </tr> <tr> <td>Pass. car</td> <td style="text-align: center;">1</td> <td></td> <td></td> </tr> <tr> <td>215 w/grappler & bucket</td> <td style="text-align: center;">1</td> <td></td> <td></td> </tr> <tr> <td>22 ton generator</td> <td style="text-align: center;">1</td> <td></td> <td></td> </tr> <tr> <td>high P washer 4000 PSI</td> <td style="text-align: center;">1</td> <td></td> <td></td> </tr> <tr> <td>OR Tractor</td> <td style="text-align: center;">1</td> <td></td> <td></td> </tr> <tr> <td>Lowboy > 20 Ton</td> <td style="text-align: center;">1</td> <td></td> <td></td> </tr> </tbody> </table> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div style="width: 48%;"> I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract. </div> <div style="width: 48%;"> I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order. </div> </div> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div style="width: 48%;"> Signature of OGC Representative: <u>David H. Zentgraf</u> </div> <div style="width: 48%;"> Signature of Contractor's Representative: <u>William R Parker</u> </div> </div>	Item	Quantity	Item	Quantity	Pass. Van	1	Barrel Cont	1	Pass. car	1			215 w/grappler & bucket	1			22 ton generator	1			high P washer 4000 PSI	1			OR Tractor	1			Lowboy > 20 Ton	1		
Item	Quantity	Item	Quantity																														
Pass. Van	1	Barrel Cont	1																														
Pass. car	1																																
215 w/grappler & bucket	1																																
22 ton generator	1																																
high P washer 4000 PSI	1																																
OR Tractor	1																																
Lowboy > 20 Ton	1																																

CERCLA DAILY WORK ORDER		Page 1 of ____	
Work Site: <u>U.S. Scrap</u>		Contract No.: _____	
Location and Region: <u>II</u>		Site/Spill No.: _____	
Date: <u>7/25/86</u>		Shift: <u>day</u>	
Contractor: <u>PEI</u>		On-Site Representative: <u>B. Parker</u>	

1. MONITOR(S)			
<u>Tom Gainer - TAT</u>			
2. DESCRIPTION OF WORK TO BE PERFORMED			
<ul style="list-style-type: none"> - continue to package staged drums on site. - ship first trailer of drums to Emelle LF - load 2nd trailer w/remaining drums & ship to Emelle LF - crush drums & load onto dump → ship to Emelle - bring all remaining (3) rollovers to decon line → ship one off today to Emelle LF - demob from site 			
3. AMENDMENTS (Include Time and Authorizing Person)			
4. NUMBER OF PERSONNEL AUTHORIZED			
<u>1</u> Supervisors <u>2</u> Laborers		Foreman _____ Other (Specify): _____	
		<u>1</u> Operators	
5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED			
Item	Quantity	Item	Quantity
<u>Cat 215</u>	<u>1</u>		
<u>grapppler head</u>	<u>1</u>		
<u>hlp washer (4000 psi)</u>	<u>1</u>		
<u>1 Van</u>	<u>1</u>		
<u>1 Pass. Car</u>	<u>1</u>		
<u>1 Barrel Car F</u>	<u>1</u>		
I certify that the above work is ordered and authorized by the contractor in the performance of the above cited contract.		I fully understand my obligation to the EPA in the conduct of my contract, and as directed by the confines of this Work Order.	
Signature of OSC Representative: <u>Edward M. Zwick</u>		Signature of Contractor's Representative: <u>William R. Parker</u>	