

**U.S. ENVIRONMENTAL PROTECTION AGENCY
REGION V**

EPA Region 5 Records Ctr.



269642

POLREP: FINAL

DATE: February 7, 1994

FROM: Stavros Emmanouil, OSC, EERB, RESPONSE SECTION II

**TO: R. KARL, EERB, (EPA 9538), FAX 312-353-9176
J. CISNEROS, ESS, FAX 312-353-9176
D. BRUCE, EERB, (EPA 9538), FAX 312-353-9176
T. JOHNSON, WASH, D.C. (EPA 5511), FAX 703-603-9107
T. TURNER, ORC, (EPA 9538), FAX 312-886-0747
L. LEVEQUE, OPA, (EPA 9538), FAX 312-353-1155
G. ROBERTS, CHICAGO DEPARTMENT OF ENVIRONMENT, FAX
312-744-5272
LT. G. RYAN, CHICAGO FIRE DEPARTMENT, HAZMAT, FAX
312-744-2096
U.S. COAST GUARD, DISTRICT 9, FAX 216-522-3261
U.S. FISH AND WILDLIFE SERVICE, IL, FAX 309-793-5804**

SUBJECT: 109th Place Tear Gas, Chicago, Illinois

POLREP: Polrep #2, Final

**SITE NO: ZW
D.O. NO: 5001-05-339
RESPONSE AUTHORITY: CERCLA
START DATE: September 30, 1993
COMPLETION DATE: January 12, 1994**

I. SITUATION

1. See initial Polrep, October 7, 1994.

II. ACTIONS TAKEN, thru 1/12/94

1. ERCS and TAT mobilized on-site, 1/12/94. Five drums considered non-hazardous were removed from site for disposal. ERCS properly labeled and loaded drums onto transport vehicle. Appropriate manifests were completed and signed for shipment. Four drums were shipped to Wayne Disposal, Belleville, Michigan for disposal (landfill). One drum was shipped to Michigan Disposal, Belleville, Michigan for disposal (wastewater treatment).
2. Site activities specified in the Action Memorandum for the 109th Place Tear Gas site were completed on January 12, 1994, completing all on-site tasks.

III. NEXT STEPS: NONE

IV. COST INFORMATION:

	Amount Budgeted	Est. Cost To Date	Amount Remaining
Cleanup Contractor-Removal	10,000	6,000	4,000
Technical Assistance Team	12,000	7,000	5,000

TOTAL	\$22,000	\$13,000	\$9,000