

POLREP FINAL

Arlene
Please put
into CERCLIS
JL

To: T. Johnson, HQ
T. Brannigan, ORC
U.S. EPA Office of Public Affairs
R. Karl, EERB
F. Rollins, ERS III
G. Dunn, IEPA
From: Ken Theisen, Region V OSC
Site: A-A Waste Oil, Rock Island, Illinois (ID# RT)
Contract #: 68-S2-5001
Delivery Order #: 5001-05-342
Date: June 21, 1994
Site Location: Latitude 41° 26' 34.3", Longitude 90° 35' 37.7"

POLREP #: Final

Weather: Sunny, temperatures in the lower 90s.

Background:

See Initial POLREP dated January 14, 1994.

EPA Region 5 Records Ctr.



272524

Current Activities:

On June 20, 1994 the OSC, EPA technical support, and TAT mobilized to site to conduct a hydrogeologic study of the tank farm area for subsurface contamination. The study was conducted utilizing the U.S. EPA's geoprobe unit. A total of two groundwater samples and three soil samples were collected for analysis of PCBs and total RCRA metals. The groundwater samples were additionally analyzed for volatile and semi-volatile organic analytes. The analytical results will be forwarded to the IEPA. This activity completes all phases of the cleanup. No further site work will be conducted. Enforcement and further cleanup will be handled by the IEPA.

Future Activities:

• None

Personnel:

ERCS 0
TAT 1
EPA 2

Costs: (as of June 18, 1994)

	Project Ceiling	Current Cost	Funds Remaining
ERCS	495,000	493,008	1,992
TAT	45,000	44,394	606
EPA	62,000	41,907	20,093
TOTAL	602,000	579,309	22,691