

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

POLREP

Date: August 8, 1995  
From: Charles Gebien, OSC, U.S. EPA, Region V  
To: Terri Johnson, OSWER (703) 603-9116  
Rick Karl, EERB  
H. Valetkevitch, OPA (312) 353-1155  
Don Bruce, EERB  
Bill Messenger, EERB (312) 353-9176  
Eileen Furey, ORC (312) 886-0747  
Joe Schuessler, CDOE (312) 744-5257  
Joe Cisneros, EERB  
US Fish and Wildlife Service, IL.  
US Coast Guard District 9 (216) 522-2738  
Dennis Alberg, IEPA-ERU (217) 782-1431

Subject: Autodeposition Inc. Site  
Chicago, IL

Polrep No: Polrep 5  
Site ID: WQ  
D.O. No: 5001 - 05 - 373  
Response Auth.: CERCLA/Emergency Response  
NPL Status: NON-NPL  
Action Memo. Status: approved  
Start Date: 06/29/95

EPA Region 5 Records Ctr.



272859

CURRENT SITUATION: Removal activities continued throughout the week. Weather: 85°F - 95°F, rainy. Work progress somewhat slowed due to hot weather. See previous Polreps for historical information.

REMOVAL ACTIVITIES TO DATE: The following removal activities were undertaken for the period of 8/1/95 thru 8/8/95:  
RBS continued to remove non-hazardous and hazardous debris from the work areas to rolloff boxes. ERCS completed sampling drums and initiated the hazcatting of samples. ERCS initiated sampling of vats and tanks.

NEXT STEPS:

- Continue sampling all tanks and floor sweepings.
- Complete hazcatting and organize waste streams, and prepare bulk samples.
- Sample all suspected asbestos containing material and obtain cost estimates for removal.
- Complete debris removal.

KEY ISSUES: The action memorandum was approved and the delivery order ceiling amount was increased to \$250,000 on 8/3/95.

COST INFORMATION:

	TO DATE	CEILING
ERCS (RES)	\$43,173 (as of 08/7/95)	\$ 250,000
TAT	\$10,539 (as of 08/7/95)	\$ 20,653