



278974

# **U.S. ENVIRONMENTAL PROTECTION AGENCY POLLUTION REPORT**

## **I. HEADING**

Date: February 27, 1998

Subject: **Custom Blended Oil Site**

From: Cindy Nolan, On-Scene Coordinator, U.S. EPA Region 5

To: K. Mould, U.S. EPA, OSWER, Washington D.C. . . . . 703-603-9116  
 R. Karl, Chief, U.S. EPA, ERB, Chicago, IL . . . . . 312-353-9176  
 D. Bruce, Chief, U.S. EPA, ERB, Chicago, IL . . . . . 312-353-9176  
 B. Messenger, Chief, U.S. EPA, ESS, Chicago, IL . . . . . 312-353-9176  
 G. Narsete, U.S. EPA, Public Affairs, Chicago, IL . . . . . 312-353-9176  
 D. Regel, U.S. EPA, Enforcement Spec., Chicago, IL . . . . . 312-353 9176  
 T. Krueger, U.S. EPA, ORC Region 5, Chicago, IL . . . . . 312-886-0747  
 B. Everettes, IEPA, Springfield, IL . . . . . 217-782-3258  
 E. Osolski, IEPA, Maywood, IL . . . . . 708-338-7897  
 Lt. Tansey, U.S. Coast Guard, District 2 . . . . . 703-235-4837  
 U.S. FWS, Illinois . . . . . 309-793-5804

**POLREP:** No. 3 - Fund Lead Removal (2/23/98 through 2/27/98)

## **II. BACKGROUND**

|                              |                  |                     |              |
|------------------------------|------------------|---------------------|--------------|
| Site ID No.:                 | B506             | Delivery Order No.: | 5001-05-697  |
| CERCLIS ID No.:              | ILD069503944     | Start Date:         | 1/7/98       |
| State Notification:          | IEPA Notified    | Completion Date:    | 5/15/98 Est. |
| Status of Action Memorandum: | Signed (10/2/97) |                     |              |

## **III. SITE DESCRIPTION**

For detailed site description, see POLREP #1.

## **IV. RESPONSE INFORMATION**

During this reporting period, the following removal activities were conducted:

Waste oil pumping, transporting, and off-site disposal operations continued. To date, approximately 138,382 gallons of waste oil (25 loads) have been transported off-site to an EPA-approved disposal facility. All the waste oil that could be pumped has been disposed.

Disposal of waste water has been initiated. To date, approximately 30,000 gallons have been transported off-site to an EPA-approved facility.

Drums have been segregated and bulked according to their waste groups.

The crew continued disassembling piping throughout the site. Results indicated that the suspected asbestos containing material sample was **not** asbestos.

The START contractor continued air monitoring and site documentation activities.

## V. NEXT STEPS

Continue transportation/disposal of waste water  
Arrange transportation/disposal for solvent  
Continue bulking of drums  
Continue disassembling piping

## VI. ISSUES

None

## VII. ESTIMATED COSTS (THROUGH FEBRUARY 26, 1998)

|       | <u>Used</u> | <u>Remaining</u> | <u>% Remaining</u> |
|-------|-------------|------------------|--------------------|
| ERCS  | \$156,130   | \$143,870        | 48%                |
| START | \$ 11,875   | TBD              | TBD                |
| EPA   | \$ 30,835   | TBD              | TBD                |