



279193

I.3

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

POLREP

Date: September 5, 1995
From: Charles Gebien, OSC, U.S. EPA, Region V
To: Terri Johnson, OSWER (703)603-9116
Rick Karl, EERB
H. Valetkevitch, OPA (312)353-1155
Don Bruce, EERB
Bill Messenger, EERB (312)353-9176
Eileen Furey, ORC (312)886-0747
Joe Schuessler, CDOE (312)744-5257
Joe Cisneros, EERB
US Fish and Wildlife Service, IL.
US Coast Guard District 9 (216)522-2738
Dennis Alberg, IEPA-ERU (217)782-1431
Subject: (Autodeposition Inc.) Site
Chicago, IL
Polrep No: Polrep 9
Site ID: WQ
D.O. No: 5001 - 05 - 373
Response Auth.: CERCLA/Emergency Response
NPL Status: NON-NPL
Start Date: 06/29/95

CURRENT SITUATION: Removal activities continued throughout the week. Weather: 85°F -95°F, humid. See previous Polreps for historical information.

REMOVAL ACTIVITIES TO DATE: The following removal activities were undertaken for the period of 8/29/95 thru 9/4/95:

RES continued to remove non-hazardous and hazardous debris from the work areas to rolloff boxes. Electrical power was connected by a local contractor. Demobed personnel and equipment for holiday (8/31-9/4).

NEXT STEPS:

- Initiate bulking of acid waste stream.
- Await disposal approval of site waste streams.
- Sample all suspected asbestos containing material and obtain cost estimates for removal.
- Continue debris removal and disposal.

COST INFORMATION:

	TO DATE	CEILING
ERCS (RES)	\$88,310 (as of 09/1/95)*	\$ 250,000
TAT	\$15,059 (as of 09/5/95)	\$ 20,653

* from 1900-55 and includes awaits costs.