

13

EPA Region 5 Records Ctr.



279194

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

POLREP

Date: September 11, 1995
From: Charles Gebien, OSC, U.S. EPA, Region V
To: Terri Johnson, OSWER (703) 603-9116
Rick Karl, EERB
H. Valetkevitch, OPA (312) 353-1155
Don Bruce, EERB
Bill Messenger, EERB (312) 353-9176
Bileen Furey, ORC (312) 886-0747
Joe Schuessler, CDOE (312) 744-5257
Joe Cisneros, EERB
US Fish and Wildlife Service, IL.
US Coast Guard District 9 (216) 522-2738
Dennis Alberg, IEPA-ERU (217) 782-1431

Subject: Autodeposition Inc. Site
Chicago, IL

Polrep No: Polrep 10
Site ID: WQ
D.O. No: 5001 - 05 - 373
Response Auth.: CERCLA/Emergency Response
NPL Status: NON-NPL
Start Date: 06/29/95

CURRENT SITUATION: Removal activities continued throughout the week. Weather: 65°F -85°F, humid. See previous Polreps for historical information.

REMOVAL ACTIVITIES TO DATE: The following removal activities were undertaken for the period of 9/5/95 thru 9/10/95:

RES continued to remove non-hazardous and hazardous debris from the work areas to rolloff boxes. Received disposal approval for cyanide liquid, chrome debris, and cyanide debris. Began bulking chromic acid into existing on-site vat. Increased number of RES laborers to 5. Demobed personnel and equipment for weekend (9/9-9/10).

NEXT STEPS:

- Continue bulking of acid waste stream.
- Await disposal approval of site waste streams.
- Sample all suspected asbestos containing material and obtain cost estimates for removal.
- Continue debris removal and disposal.

COST INFORMATION:

	TO DATE	CEILING
ERCS (RES)	\$101,253 (as of 09/7/95)*	\$ 250,000
TAT	\$15,899 (as of 09/10/95)	\$ 20,653

* from 1900-55 and includes awaits costs.