



297199

DATE: September 14, 1993

FROM: PETE GURIA, OSC, RESPONSE SECTION 1, GROSSE ILE, MI

TO: D.DIETRICH-ATTN:T.JOHNSON, USEPA, OSWER, WASH. D.C... (VIA FAX)
R.KARL, ACTING CHIEF-EERB, CHICAGO, IL..... (E-MAIL)
J.CISNEROS-ATTN:L.BEASLEY, ESS, EERB, CHICAGO,IL..... (E-MAIL)
R.POWERS, CHIEF-EERB, RS-1, GROSSE ILE, MI..... (E-MAIL)
M.McCUE-ATTN:L.LEVEQUE, OPA, CHICAGO, IL..... (VIA FAX)
T.KRUEGER-ATTN:T.BRANIGAN, ORC, CHICAGO,IL..... (VIA FAX)
M.ADELMAN, MDNR-ERD, LANSING, MI..... (VIA FAX)
M.VANDERLAAN,MDNR,38980 SEVEN MILE RD,LIVONIA, MI.... (US MAIL)
DUTY OFFICER, NATIONAL RESPONSE CENTER, WASH D.C..... (US MAIL)
J.REARDON, DETROIT FIRE DEPT..... (US MAIL)
P.MAX,DETROIT DEPT. COMMUNITY & INDUSTRIAL HYGIENE... (VIA FAX)

SUBJECT: ENTERPRISE OIL REMOVAL ACTION PHASE II (RV2),DETROIT, MI
LATITUDE: 42° 23' 47" LONGITUDE: 83° 07' 28"
POLREP NO.: RV3-1 (PHASE II)
SITE ID NO.: PG DELIVERY ORDER NO.: 5001-05-319
RESPONSE AUTHORITY: CERCLA NPL STATUS: NON-NPL
START DATE: APRIL 22, 1993
COMPLETION DATE:

1. SITUATION:

- A. This pollution report is to clarify the Start and Completion Dates of the August 26, and August 31, 1993, polreps identified as POLREP 1-PHASE II, and POLREP RV2-1.
- B. Federal lead Phase I removal activities were completed on December 4, 1992, when the remaining waste stream was transported off-site for disposal (see Polrep NO: Final Phase I). Therefore; Federal lead Removal Action 1 (RV2) dates are as follows:

START DATE: June 16, 1992

COMPLETION DATE: December 4, 1992

- C. Federal lead Removal Action 2 (RV3) began when a new delivery order was issued as stated in the August 26, 1993, polrep. The Start Date for RV3 is: April 22, 1993, when the new ERCS contractor, Riedel Environmental Services (RES), mobilized to collect samples needed for the soil treatability study. Please see the August 26, 1993, polrep for details.

2. ACTIONS TAKEN:

- A. See POLREP dated August 26, 1993.

3. PLANS:

- A. See POLREP dated August 26, 1993.

4. KEY ISSUES:

A. See POLREP dated August 26, 1993.

5. STATUS:

A. Case open.

B. Estimated costs: Corrected as of this date.

	BUDGETED	TOTAL TO DATE	REMAINING
ERCS	\$1,200,000	\$ 964,080.92 *	\$235,919.08
TAT	342,000	129,561.00 **	212,439.00
EPA	163,400	25,970.00 ***	137,430.00
Totals	\$1,705,400	\$1,119,611.92	\$585,788.08

* ERCS costs include RV1 costs incurred under IT Corp. Delivery Order No.: 7640-05-232, totaling \$935,951.15, and RV2 costs incurred under RES Delivery Order No: 5001-05-319, from 1900-55 dated 8/17/93, totaling \$28,129.77.

** Includes costs incurred thru 8/14/93 as stated from the TAT regional RORIS printout, and itemized costs from on-site activities between 8/16 and 8/24/93. Total includes multiplier.

** Costs only thru 1/9/93.