



297201

DATE: SEPTEMBER 23, 1992  
FROM: PETER GURIA, OSC REGION V, RS1, GROSSE ILE, MI

TO: D.DIETRICH/ATTN: T.JOHNSON, USEPA, OSWER, WASH.D.C..... (VIA FAX)  
R.BOWDEN, CHIEF, EERB, CHICAGO, IL..... (VIA FAX)  
R.POWERS, EERB, CHIEF RS-1, (MI-OH), GROSSE ILE, MI..... (VIA FAX)  
M.McCUE/ATTN: L.LEVEQUE, OFF. PUB. AFF. CHICAGO, IL..... (VIA FAX)  
T.KRUEGER-ATTN: T.BRANIGAN, ORC, CHICAGO, IL..... (VIA FAX)  
L.BEASELY, EERB, ESS, CHICAGO, IL..... (VIA FAX)  
M.ADELMAN MDNR ERD, P.O.BOX 30028, LANSING, MI 48909.... (US MAIL)  
M.VANDERLAAN, MDNR, 38980 SEVEN MILE RD, LIVONIA, MI 48152. (US MAIL)  
J.REARDON, DETROIT FIRE DEPT..... (US MAIL)  
P.MAX, DETROIT DEPT. COMM. & IND. HYGIENE, CITY OF DET... (VIA FAX)

SUBJECT: ENTERPRISE OIL REMOVAL ACTION-PHASE I, DETROIT, MI  
POLREP NO.: 14 SITE ID: PG D.O.: 7640-05-232  
RESPONSE AUTHORITY: CERCLA NPL STATUS: NO  
LATITUDE: 42°23'47" LONGITUDE: 83°07'28"  
START DATE: 06/16/92  
COMPLETION DATE:

1. SITUATION:

- A. WEATHER: MOSTLY SUNNY AND COOL, TEMPERATURES IN THE LOW TO MID 60's. MODERATE NORTHWEST WINDS 2- 15 MPH. RAIN 9/21 PREVENTED OPERATOR FROM PLACING FINAL SITE GRADE. SITE IS TOO WET AND HOLDING WATER BECAUSE OF CLAY SOIL. WATER CONTAINED TO SITE.
- B. PHASE I ACTIVITY NEAR COMPLETION. CURRENT SITE WORK COMPLETE. ONE WASTE STREAM REMAINS FOR DISPOSAL.

2. ACTIONS TAKEN:

- A. DEMOED 3-ERCS CREW MEMBERS 9/19.
- B. SHIPPED 2 X 60 YD3 ROLLOFF BOXES OF DECONNED SCRAP METAL 9/21.
- C. SHIPPED 20 YD3 ROLLOFF OF PPE/DEBRIS TO WOODLAND MEADOWS FOR LANDFILL DISPOSAL 9/23.
- D. DEMOBILIZATION OF HEAVY EQUIPMENT AND OFFICE TRAILERS 9/23.
- E. FENCE SUBCONTRACTOR ON-SITE 9/21 TO COMPLETE PERIMETER FENCE WORK. SITE PERIMETER NOW COMPLETELY SECURE.
- F. DEMOED REMAINING 3-ERCS CREW MEMBERS 9/23 PM.

3. ACTIONS TAKEN:

- A. CONTINUE FINAL DISPOSAL ARRANGEMENTS WITH CINCINNATI I.T. PERSONNEL FOR REMAINING SLUDGE WASTE STREAM. ANALYTICAL RESULTS RECEIVED 9/22. SLUDGE CURRENTLY STORED IN FRAC TANK ON-SITE. PROFILE FOR DISPOSAL ACCEPTANCE WK OF 9/25.
- B. SHIP LAST LOAD OF DECONNED SCRAP METAL UPON PAYMENT BY LOCAL SCRAP YARD TO I.T. FOR SCRAP METAL SHIPPED OFF-SITE BETWEEN 7/13 - 7/16, AND 7/27 - 8/11, A TOTAL PAST DUE AMOUNT OF \$ 1,865.53 FOR 62.18 GROSS TONS.
- C. SECURITY TO REMAIN ON-SITE UNTIL LAST LOAD OF SLUDGE SHIPPED OFF-SITE.

4. KEY ISSUES:

NONE.

5. ESTIMATED COSTS: (AS OF 9/22/92 - 1900-55):

	BUDGETED	TOTAL TO DATE	REMAINING
ERCS	\$1,200,000.00	*\$ 472,245.41	\$ 727,754.59
TAT	\$ 342,000.00	**\$ 133,276.77	\$ 208,723.23
EPA	\$ 163,400.00	\$ 57,728.00	\$ 105,672.00
TOTAL:	\$1,705,400.00	\$ 663,250.18	\$1,042,149.82

\* THIS INCLUDES \$ 101,709.98 IN AWAIT BILLS.

\*\* TAT COST INCLUDES MULTIPLIER