



297230

To: ERD/OERR (EPA5511)
To: J.GRAND (EPA9512)
To: ORC/SWERB/REG.V (EPA9525)
To: R.BOWDEN (EPA9538)
To: PS/REG.V (EPA9575)
To: R.BUCKLEY (EPA9576)
To: ERU/REG.V (EPA9577)

From: ERU/REG.V (EPA9577) Delivered: Fri 20-Oct-89 11:15 EDT Sys 163

(91)

Subject: WYANDOTTE GRAND/GROUP EIGHT TECH REMOVAL POLREP TWO

Mail Id: IPM-163-891020-101350521

DATE: OCTOBER 19, 1989

FROM: PARTAP C. LALL, OSC, REGION V, GROSSE ILE, MI (EPA9577)

TO: TIM FIELDS-ATTN:D.OUDERKIRK,U.S.EPA,WASH D.C.,OS-210(EPA5511)

R.BOWDEN, CHIEF,EERB,CHICAGO,IL,5HS11 (EPA9538)

R.POWERS, CHIEF,RSI,GROSSE ILE,MI, 5HSGI (EPA9577)

J.GRAND- ATTN:D.O'RIORDAN, OFF.PUBLIC AFFAIRS,5PA(EPA9512)

M.ELAM-ATTN: B.WARNING, OFC.REG.CON.,CHICAGO,IL (EPA9525)

P.REED,TSCA COMPLIANCE,CHICAGO, IL (EPA9575)

L.FABINSKI,ATSDR, CHICAGO, IL, 5HS (U.S. MAIL)

A.HOGARTH,MDNR, LANSING,MI (U.S. MAIL)

P. OLLILA, MDNR,SPILL CONTROL SECTION, LANSING,MI(U.S. MAIL)

SUBJECT: WYANDOTTE GRAND/GROUP 8 TECHNOLOGY SITE, WYANDOTTE, MI

POLREP: TWO

SITE:FW

PRP REMOVAL

1. SITUATION:

A.REMOVAL ACTION INITIATED BY THE PRP ON JUNE 15, 1989. HOWEVER VERY LITTLE PROGRESS WAS MADE AND WORK DISCONTINUED. SITE SECURITY HAS BEEN PROVIDED BY THE U.S. EPA SINCE AUGUST 11 1989 AND THE ADMINISTRATIVE ORDER WAS ISSUED TO GROUP EIGHT TECHNOLOGY CO. ON AUGUST 28, 1989.

B.UPON RECEIPT OF THE A.O. GROUP EIGHT TECHNOLOGY CO. AGAIN AGREED TO COMMENCE CLEANUP IMMEDIATELY.

2. ACTIONS

A.ON JUNE 15, 1989 PRP CONTRACTOR LOADED SEVEN TRANSFORMERS INTO ROLL-OFF BOXES FOR TEMPORARY CONTAINMENT PURPOSES. 24 HOUR SITE SECURITY PROVIDED.

B.ON JUNE 16, 1989 PRP CONTRACTOR DECONNED INSIDE OF TRANSFORMERS WITH DIESEL KEROSENE MIXTURE. STAINED SOILS ALSO EXCAVATED AND PLACED INTO FOUR 55 GALLON DRUMS FOR LATER DISPOSAL.

C.ON JUNE 20, 1989 PRP CONTRACTOR RETURNED TO SITE TO PUMP DIESEL KEROSENE MIXTURE OUT OF TRANSFORMERS AND INTO DRUMS FOR LATER DISPOSAL. TEN DRUMS ARE FILLED.

D.PRPS DECIDE TO DISCONTINUE THE CLEANUP. U.S. EPA INITIATES ENFORCEMENT ACTIONS AGAINST PRPS. CERCLA 106 ADMINISTRATIVE ORDER ISSUED TO PRP ON AUGUST 28,1989.

- E. ON SEPTEMBER 26, 1989 PRP AGREES TO CONTINUE WITH CLEANUP AND MOBILIZES CONTRACTOR. CONTRACTOR FOR THE PRP PUMPS AND DISPOSES OF 2000 GALLONS OF PLATING PIT LIQUIDS ON 9-26-89 AND COMPLETES PUMPING OF THESE WASTES ON 9-27-89.
- F. PRP CONTRACTOR CONTINUING WITH DISPOSAL ARRANGEMENTS FOR ADDITIONAL WASTE.

3. PLANS

- A. CONTINUE TO PURSUE AND MONITOR PRP IN COMPLETING DISPOSAL AND CLEANUP OF SITE TO SATISFACTION OF U.S. EPA.
- B. TAT PERSONNEL TO SPLIT POST-CLEANUP SAMPLES WITH PRP TO VERIFY CLEANUP TO ACCEPTABLE LEVELS.
- C. PCB WASTE IS TO BE SHIPPED OUT ON THE 23RD OF OCTOBER PER DISPOSAL COORDINATOR INLAND WATERS, CONTRACTOR TO THE PRP.

4. RECOMMENDATIONS

- A. CONSIDERING THAT THE PRP REMOVAL ACTION HAS BEEN MAKING SLOW PROGRESS, IF OCTOBER 23RD DISPOSAL DATE IS NOT COMPLIED WITH, THE ENFORCEMENT STRATEGY WILL BE RE-EVALUATED.

5. STATUS

- A. CASE OPEN