

August 8, 2003

EPA Region 5 Records Ctr.
301321

Mr. Kevin Turner On-Scene Coordinator U.S. EPA, Region 5 8588 Rt. 148 Marion, IL 62959

Via Certified Mail

Re: RRG/Clayton Chemical Site, Sauget, Illinois - Docket No. V-W-'03-C-720 MONTHLY PROGRESS REPORT-July 03

File: 11331/31861 #2

Dear Mr. Turner:

On behalf of the Performing Members, RRG Clayton Chemical Site Liquids Group (The Group) and in accordance with the October 11, 2002 Administrative Order by Consent and the January 14, 2003 Work Plan approval, we are submitting this progress report for the month of July, 2003.

## 1. WORK PERFORMED & PROBLEMS ENCOUNTERED DURING JULY, 2003

- Completion of the Contract with Clean Harbors for Liquids Removal
- Notified USEPA of Contractor selection, Contractor's Project Manager, and proposed Subcontractors
- Obtained Federal and State Generator ID#'s for The Group
- Participated in a conference call with USEPA regarding the schedule
- Submitted Clean Harbors' Work Plan to USEPA and received verbal approval
- Notified USEPA of pending site work, sampling schedule and pre-construction meeting schedule
- Notified property owners of pending site work and coordinated keys/locks for site access

## 2. ANALYTICAL DATA RECEIVED DURING JULY, 2003

None

## 3. WORK ANTICIPATED NEXT MONTH

We anticipate that Clean Harbors will mobilize equipment and staff to the site, set up the support zone and safety procedures, conduct a pre-construction meeting, inventory tanks and drums, and begin sampling and characterizing remaining liquids.

249 505-8590

Please contact me at 248.661.3745, ext. 13 if you have any questions.

Very truly yours,

O'PRIEN & GERE ENGINEERS, INC.

Scott L. Cormier, P.E.

Senior Managing Engineer

cc: Mr. Tom Turner, U.S. EPA Associate Regional Counsel, Chicago, IL Performing Members – RRG Clayton Chemical Site Liquids Group

O'Brien & Gere Team

