



**O'BRIEN & GERE**  
ENGINEERS, INC.

EPA Region 5 Records Ctr.



301328

March 12, 2004

Mr. Kevin Turner  
On-Scene Coordinator  
U.S. EPA, Region 5  
8588 Rt. 148  
Marion, IL 62959

**Via Certified Mail**

Re: RRG/Clayton Chemical Site, Sauget,  
Illinois - Docket No. V-W-'03-C-720  
**MONTHLY PROGRESS REPORT**  
**February, 2004**

File: 11331/31861 #2

Dear Mr. Turner:

On behalf of the Performing Members, RRG Clayton Chemical Site Liquids Group (The Group) and in accordance with the October 11, 2002 Administrative Order by Consent and the January 14, 2003 Work Plan approval, we are submitting this progress report for the month of February, 2004.

1. WORK PERFORMED & PROBLEMS ENCOUNTERED DURING FEBRUARY, 2004

- Clean Harbors and the Group are coordinating contract close out issues, excluding tank G-4.
- Negotiated a contract modification with O'Brien & Gere for the additional Tank G 4 work.
- O'Brien & Gere contacted several local contractors regarding bidding for the tank G-4 LHS removal project.
- Received annual hazardous waste generator reporting forms from IEPA and MDNR and began drafting the reports.
- Received USEPA letter regarding completing work at tank G-4.

2. ANALYTICAL DATA RECEIVED DURING FEBRUARY, 2004

- None


3. WORK ANTICIPATED NEXT MONTH

- Receive and evaluate bids for tank G-4 and select successful contractor, mobilization and initiation of tank G-4 removal activities.
- Negotiate tank G-4 destruction with Mr. Sheldon Korlin

Please contact me at 248.661.3745, ext. 13 if you have any questions.

Very truly yours,

O'BRIEN & GERE ENGINEERS, INC.

  
Scott L. Cormier, P.E.  
Senior Managing Engineer



O'Brien & Gere Engineers, Inc., an O'Brien & Gere company  
33469 West 14 Mile Road / Suite 150 / Farmington Hills, MI 48331  
(248) 661-3745 / FAX (248) 661-4057 • <http://www.obg.com>  
and offices in major U.S. cities

I:/Novi/proj/11331/31861/2\_corr/mpr - February 2004.doc