

MEMORANDUM

To: Kevin Turner

From: Sharon R. Newlon

Client: RRG Clayton Chemicals Soils Group

Re: Status Report #31

Date: May 30, 2008

EPA Region 5 Records Ctr.



301359

This Status Report is being submitted to the United States Environmental Protection Agency (U.S. EPA) and its designated Federal On-Scene Coordinator (OSC) Kevin Turner in accordance with Section VIII, Condition 19.a. of the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the Resource Recovery Group/Clayton Chemical Soils (RRG/Clayton) Site dated October 28, 2005. The reporting period for this twenty-eighth Monthly Status Report is April 1, 2008 through April 30, 2008.

1.0 COMPLETED ACTIVITIES

1.1 PRE-MOBILIZATION, MOBILIZATION AND REMOVAL ACTIVITIES COMPLETED TO DATE

No activities were performed during the reporting period.

1.2 SAMPLING AND ANALYSIS

No sampling or analysis work was undertaken during the reporting period.

1.3 REMOVAL ACTION WORK

No on-Site activities were undertaken towards completing the Removal Action at the RRG/Clayton Chemical Site during the reporting period.

2.0 ENCOUNTERED PROBLEMS, RESOLUTIONS, AND ANTICIPATED PROBLEMS

During the reporting period, the site was accessed by individuals believed to be acting on behalf of the site owner. They reportedly entered through a breach they may have created in the fence. The Group has directed its fencing contractor to inspect the area and recommend corrective action. Additionally, the Group has contacted the site owner to confirm the access, to determine

whether the site owner still has a key to the site lock, and to request that the Group be contacted in future regarding anticipated site access. No technical problems or issues are anticipated for the upcoming period.

3.0 ANALYTICAL DATA GENERATED/RECEIVED

No analytical data from samples collected by the RRG Clayton Chemical Soils Group was received during the reporting period.

4.0 ANTICIPATED ACTIVITIES FOR UPCOMING REPORT PERIOD

4.1 SITE PLANS

During the upcoming reporting period, no on Site activities are anticipated, unless site access is necessary to perform corrective action on the fence.

4.2 SAMPLING AND ANALYSIS

No sampling activities are anticipated for the RRG/Clayton Site during the upcoming reporting period.

No analytical results are expected to be received during the upcoming reporting period since there are no outstanding data packages from previously collected samples, and no project-related samples are expected to be collected from the Site in the future.

4.3 REMOVAL ACTION WORK

No removal activity is expected to be performed and/or completed during the upcoming report period.

5.0 ANTICIPATED SCHEDULE

The Group anticipates that its fencing contractor will be in the vicinity of the site on Monday, June 2, 2008 to inspect the fence. If appropriate, corrective actions may be taken with respect to the fence. The Respondents will contact U.S. EPA prior to the initiation of other on-Site activities, or regarding any delays in the project timeline that would affect the ability of U.S. EPA or U.S. EPA designated personnel to perform oversight activities at the RRG/Clayton Site.

cc: Thomas Turner