



MEMORANDUM

To: Kevin Turner

From: Sharon R. Newlon

Client: RRG Clayton Chemicals Soils Group

Re: Status Report #30

Date: April 30, 2008

This Status Report is being submitted to the United States Environmental Protection Agency (U.S. EPA) and its designated Federal On-Scene Coordinator (OSC) Kevin Turner in accordance with Section VIII, Condition 19.a. of the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the Resource Recovery Group/Clayton Chemical Soils (RRG/Clayton) Site dated October 28, 2005. The reporting period for this twenty-eighth Monthly Status Report is April 1, 2008 through April 30, 2008.

1.0 COMPLETED ACTIVITIES

1.1 PRE-MOBILIZATION, MOBILIZATION AND REMOVAL ACTIVITIES COMPLETED TO DATE

No activities were performed during the reporting period.

1.2 SAMPLING AND ANALYSIS

No sampling or analysis work was undertaken during the reporting period.

1.3 REMOVAL ACTION WORK

No on-Site activities were undertaken towards completing the Removal Action at the RRG/Clayton Chemical Site during the reporting period.

2.0 ENCOUNTERED PROBLEMS, RESOLUTIONS, AND ANTICIPATED PROBLEMS

No problems were encountered during the reporting period. No technical problems or issues are anticipated for the upcoming period since no on Site activities are anticipated.

3.0 ANALYTICAL DATA GENERATED/RECEIVED

No analytical data from samples collected by the RRG Clayton Chemical Soils Group was received during the reporting period.

4.0 ANTICIPATED ACTIVITIES FOR UPCOMING REPORT PERIOD

4.1 SITE PLANS

During the upcoming reporting period, no on Site activities are anticipated.

4.2 SAMPLING AND ANALYSIS

No sampling activities are anticipated for the RRG/Clayton Site during the upcoming reporting period.

No analytical results are expected to be received during the upcoming reporting period since there are no outstanding data packages from previously collected samples, and no project-related samples are expected to be collected from the Site in the future.

4.3 REMOVAL ACTION WORK

No site activity is expected to be performed and/or completed during the upcoming report period.

5.0 ANTICIPATED SCHEDULE

No site activities are anticipated, so no schedule for activities has been prepared. The Respondents will contact U.S. EPA prior to the initiation of all on-Site activities, or regarding any delays in the project timeline that would affect the ability of U.S. EPA or U.S. EPA designated personnel to perform oversight activities at the RRG/Clayton Site.

cc: Thomas Turner