

**United States Environmental Protection Agency
Region V
POLLUTION REPORT**

EPA Region 5 Records Ctr.



349604

Date: Tuesday, January 05, 2010
From: James Augustyn, On-Scene Coordinator

To: Jason El-Zein, USEPA Linda Nachowicz, USEPA NRC Duty Officer, National Response Center Sally Jansen, USEPA Mark Durno, USEPA Bob Princic, OEPA Terry Shilling, City of Elyria	David Chung, USEPA William Messenger, USEPA Kevin Clouse, OEPA Mike Chezik, DOI Nola Hicks, USEPA Jeff Kelley, USEPA
--	---

Subject: Final POLREP
General Industries
154 Olive Street, Elyria, OH
Latitude: 41.3722000
Longitude: -82.0856000

POLREP No.: 4	Site #: B5QG
Reporting Period: 11/30/09 - 1/5/10	D.O. #: 013
Start Date: 7/16/2009	Response Authority: CERCLA
Mob Date: 10/12/2009	Response Type: Time-Critical
Demob Date: 1/5/2010	NPL Status: Non NPL
Completion Date: 1/5/2010	Incident Category: Removal Action
CERCLIS ID #:	Contract # 68-S5-03-01
RCRIS ID #:	

Site Description

See POLREP #1 for details

Current Activities

On November 30, ERRS continued loading asbestos-containing waste material (ACWM) into trucks for off-site disposal and the washing of concrete surfaces within the western portion of the Courtyard area. An ERRS subcontractor began the installation of the permanent security fence along the perimeter of the Site. An ERRS subcontractor began the erection of scaffolding inside Building 15 in preparation for the removal of the damaged asbestos-containing roofing material.

On December 1, ERRS continued loading ACWM into trucks for off-site disposal, the washing of concrete surfaces, continued the installation of the permanent security fence along

the perimeter of the Site, and continued the erection of scaffolding inside Building 15.

On December 2, ERRS decontaminated some of the heavy equipment in preparation for demobilization, continued installation of the permanent security fence along the perimeter of the Site, continued erection of scaffolding inside Building 15, and the removal and containerization of ACWM from the facility waste compactor and the opening of the commercial blue dumpster on the Site.

On December 3, ERRS continued decontamination of some of the heavy equipment in preparation for demobilization, cleaning of the driveway and project trailer area, continued the installation of the permanent security fence, and continued the erection of scaffolding inside Building 15. ERRS crew worked half day today because of weather (rain).

On December 4, ERRS continued cleaning residual debris along the sidewalk and portion of the street along Olive Street and Taylor Street, completed the installation of the permanent security fence along the southern and western perimeter of the Site, and continued the erection of scaffolding inside Building 15.

On December 7 and 8, ERRS completed the removal of the damaged roof in Building 15.

On December 9, ERRS consolidated wastes from drums, small containers and totes; and re-excavated and re-sampled areas which exceeded the clean-up criteria. Work activities terminated at noon due to severe weather.

On December 10, ERRS continued consolidation of wastes from drums, small containers and totes, re-excavated and re-sampled areas which exceeded the clean-up criteria, removed the temporary fence from the Site; and completed the clean-up of the surface debris along the sidewalk and street.

On December 11, ERRS continued the consolidation of wastes from drums, small containers and totes, ERRS subcontractor begin the removal of the scaffolding from Building 15, and the Ohio EPA arrived on Site to transport sixteen (16) mercury switches to Bowling Green State University for recycling.

On December 14, ERRS continued the consolidation of wastes from drums, small containers and totes, continue the removal of the scaffolding from Building 15, and re-cleaned the concrete surface of five (5) ACWM areas on Site which sample results exceeded the clearance criteria.

On December 15, ERRS subcontractors completed removal of the scaffolding from Building 15. ERRS continued consolidating drum and container waste and began the removal of fuel oil from two USTs on Site.

On December 16, ERRS completed removal of fuel oil from the two USTs on Site (12,000 gallons) and began the removal of oily wastewater from the 40,000 gallon subsurface vault for off-site disposal. ERRS completed the removal of the consolidated oil waste generated

from the combined drums, totes and containers.

On December 17, ERRS completed loading ACWM into trucks for off-site disposal and continued the removal of oily wastewater from the 40,000 gallon subsurface vault.

On December 18, ERRS completed removal of the oily wastewater from the 40,000 gallon subsurface vault (62,175 gallons), the filling of the 40,000 gallon vault access with large concrete blocks and sand, and demobilization of the EPA Command vehicle from the Site. City of Elyria representatives shut down the water supply to the Site. Final Site walk conducted with representatives from Ohio EPA and the City of Elyria. ERRS and START demobilized from the Site.

On January 5, 2010, ERRS completed removal of the electrical service and telecommunication service from the project trailers, and the demobilization of the project trailer from the Site. All EPA, ERRS and START personnel and equipment demobilized from the Site.

Activities performed by START from November 30 through December 18, 2009, included: written and photographic documentation of Site activities and conditions; observing ERRS on site removal activities, the collection of perimeter dust monitoring, collection of GPS coordinates of all asbestos final clearance sample locations; and the collection of final clearance asbestos soil and micro-vacuum samples. START demobilization from the Site on December 18, 2009.

Planned Removal Actions

OEPA will coordinate with Republic Services (owner of the blue commercial dumpster) the disposal of ACWM within the dumpster and the removal of the dumpster from the site.

Next Steps

Project close-out.

Key Issues

The extent of the removal activities was limited to the restrictions within CERCLA regulations. US EPA informed the Ohio EPA and the City of Elyria of the non-CERCLA environmental issues (USTs and intact asbestos insulation) associated with the Site.

Estimated Costs *

	Budgeted	Total To Date	Remaining	% Remaining
Extramural Costs				
ERRS - Cleanup Contractor	\$675,000.00	\$626,647.00	\$48,353.00	7.16%
TAT/START	\$85,000.00	\$78,400.00	\$85,000.00	7.76%
Intramural Costs				

Total Site Costs	\$760,000.00	\$705,047.00	\$54,953.00	7.23%
-------------------------	---------------------	---------------------	--------------------	--------------

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

Disposition of Wastes

545 tons (69 trucks loads) of scrap steel has been transported to Bluestar Metal Recycling Company for recycling. A credit of \$63,045 was put back to the Site based on the recycled steel.

7,841 tons (349 truck loads) of ACWM has been transported off site to the Evergreen RDF Landfill in Northwood, Ohio for disposal. This waste stream also included the solidified, non-hazardous contents from the drums and small containers.

16 mercury vials, which were removed from the Site's instrumentation gauges, was transported to Bowling Green State University for recycling.

62,175 gallons (12 tanker trucks) of oily wastewater was transported to Vickery Environmental, Incorporated in Vickery, Ohio for treatment and disposal.

12,000 gallons (2 tanker trucks) of fuel oil was removed from the USTs on Site and transported to the Environmental Specialist facility in McDonald, Ohio for treatment and re-use.

400 gallons of used oil from the consolidation of the drums, small containers and totes was transported to the Environmental Specialist facility in McDonald, Ohio for treatment and re-use.

www.epaosc.org/GI