



MEMORANDUM

TO: Ralph Dollhopf, On-Scene Coordinator
United States Environmental Protection Agency
9311 Groh Road, Room 316
Grosse Isle, Michigan 48138-1697

Deborah Orr, Remedial Project Manager
United States Environmental Protection Agency
77 W. Jackson Boulevard (SE-4J)
Chicago, Illinois 60606-3590

FROM: Scott Lockhart, P.E.
Project Manager

DATE: September 29, 1998

RE: Toledo Tie Treatment Site, Monthly Project Report
PWM001.100.0094

The following summary is prepared pursuant to Section V, Item 3.5, of the Unilateral Administrative Order (UAO) issued to Kerr McGee Chemical, LLC (KMC) on December 24, 1997.

WORK PERIOD:

August 1, 1998 to August 31, 1998

SIGNIFICANT DEVELOPMENTS:

1. Sampling of soil for waste handling purposes on August 3, 1998
2. Meeting with US EPA on August 4, 1998, to review comments on Time Critical Removal Plan
3. Conference call on August 7, 1998, with OSC as follow up to August 4, 1998, meeting
4. Collection of second worse case ambient air sample per US EPA request on August 13, 1998
5. Meeting with City of Toledo Division of Environmental Services, Monday, August 17, 1998, to review potential discharge of wastewater to the City's POTW
6. On-site meeting with OHM/IT on August 20, 1998
7. Resubmittal of Time Critical Removal Plan to US EPA on August 25, 1998
8. Collection of water sample from on-site frac tank on August 31, 1998

PROBLEM:

1. No specific problems related to current activities were identified in this reporting period

ANALYTICAL DATA:

1. Analytical results for August 13, 1998, worse case air sampling event are attached
2. Analytical results for August 31, 1998, frac tank sampling event are attached

CORRESPONDENCE:

1. Memorandum documenting seep investigation behind RADCO building dated August 6, 1998
2. Monthly report dated August 24, 1998 submitted to US EPA
3. Weekly reports from KMC to US EPA documenting product recovery and site inspection activities. Reports dated August 6, 12, 20, and 27

ANTICIPATED ACTIVITIES NEXT PERIOD:

1. Continue product recovery on a weekly basis
2. Continue discussion with City of Toledo regarding infrastructure replacement and wastewater discharge
3. Public information meeting for tenants of industrial park
4. Potential contractor mobilization, pending approval of removal plan

cc: A. Keith Watson, Project Manager, Kerr-McGee
W. O. Green III, Esq., Kerr-McGee
Chris Schraff, Esq., Porter, Wright, Morris & Arthur
Susana Perdomo, Associate Regional Counsel
Peter Goetz, Project Coordinator, Kerr-McGee
Cedric Gibson, Ecology and Environment, Inc.