



April 16, 2010

Ms. Leah Evison United States Environmental Protection Agency Office of Superfund, Region 5 SR-6J 77 West Jackson Blvd. Chicago, IL 60604-3590



Certified Mail, Return Receipt: 7004 1160 0003 4669 0951

Subject:

Monthly Status Report-March 2010

Fields Brook Superfund Site

Detrex Source Area-Ashtabula, Ohio

Dear Ms. Evison,

Detrex is submitting the enclosed monthly status report for the month of March 2010, for the Detrex Source Area Project.

If you have any questions, please contact me at (440) 997-6131, ext. 201.

Sincerely,

Thomas W. Steib Operations Manager

Hom W. Stal

cc: T. Doll, D. Church, R. Currie, J. Vence, K. Buell, URS, R. Williams

Contract with the second of the contract of the second of the second of the second of the second of the second

garan kan mananggalan sebesah di Malika di Samaran di Kabupaten di Samaran di Samaran di Samaran di Samaran di Samaran di September di Samaran d Samaran di Samaran d

FIELDS BROOK SUPERFUND SITE, OPERABLE UNIT #2 DETREX SOURCE AREA

MONTHLY TECHNICAL STATUS REPORT

Project Phase:

Remedial Design and Remedial Action.

Prepared by:

Tom Steib of Detrex Corporation.

Period:

Month of March 2010.

1. Progress Made This Reporting Period:

	<u> </u>		
ACTIVITY	THIS PERIOD	YEAR TO DATE	TOTAL
	GALLONS	GALLONS	GALLONS
Estimated DNAPL Recovered	-0- (Does not include volume in inside settling tank)	-0-	16,080
DNAPL Disposed	-0-	-0-	13,980

- A. There were -0- gallons of DNAPL pumped from the inside settling tank to the outside settling tank during March.
- B. Vacuum is at 20 inches.
- C. Wells 1, 2, 4, 5, 6, 8, 9, 10, 11, and 12 are being pumped on a regular basis.
- D. Well 3 and 7 are not pumpable and will be repaired.
- E. Wells 13 and 14 do not pump.
- F. All pumpable wells have to be flushed with water frequently to get the sediment out of the well insert to be able to pump.
- G. Generating excessive amount of silt with the northern wells showing more silt than the east wells. Some of this silt causes difficulty in phase separation. Some of the silt settles to the bottom, while some silt gets caught in the rag layer between the DNAPL and the water, making the phase separation more difficult.
- H. The DS Tributary cleaning was completed November 10. Several samples were taken along the DS Tributary. A separate report will be generated with these results.
- I. DNAPL plume delineation has been completed in the source area. A separate report will be generated when this data becomes available.
- J. NPDES Compliance. Detrex is in full compliance of our NPDES permit for the month of March 2010. A copy of the MOR is available upon request.
- K. The water from the DS Tributary collection trenches was sampled. See results attached.

2. Work Planned During the Next 90 Days.

- A. Continue re-developing the wells due to excessive silt build up.
- B. All wells that are not pumpable will be attempted to be brought back on line.
- C. Continue general repair.

nach in der Stein Gertrag State (1992) Satte Gertrag State (1992) State (1992)

e de la companya del companya de la companya de la companya del companya de la co

CONTRACTOR Sections (Contractor)

4/16/2010 9:09

DS Tributary Collection Trench Analyses Detrex Corporation Ashtabula, OH

	3/18/2010
East	West
<250	<500
30.2	10.7
4,560	2.50
<250	<500
631	9,040
<250	<500
278	2,070
35.4	14,000
<250	<500
6.7	2.05
1,950	10,600
31.5	18.3
	_
<10.0	<10.0
<10.0	<10.0
<10.0	<10.0
<10.0	<10.0
<10.0	<10.0
<10.0	<10.0
<10.0	<10.0
	30.2 4,560 <250 631 <250 278 35.4 <250 6.7 1,950 31.5 <10.0 <10.0 <10.0 <10.0 <10.0 <10.0