

February 24, 1995

SECOR
International Incorporated

Mr. David Wilson
Remedial Project Manager
U.S. Environmental Protection Agency
77 West Jackson Blvd. HSRM-6J
Chicago, IL 60604

EPA Region 5 Records Ctr.



375888

**RE: ZANESVILLE WELL FIELD SITE PROJECT SCHEDULE
SECOR PROJECT NO. S0004-001-01**

Dear Mr. Wilson:

Enclosed please find two copies of the updated project schedule for the completion of Remedial Design activities for the Zanesville Well Field Site, Zanesville, OH. This schedule presents a timetable for the preparation and submittal of the required design deliverables in the respective time requirements outlined in the Statement of Work (SOW). In addition, an alternative schedule is presented in an effort to expedite the design process. The primary changes represented in the expedited schedule include a meeting to discuss EPA's comments on the 30% design, elimination of the 60% design deliverable and associated EPA comment period, and preparation of the 95% design deliverable in a 25 day shorter period than the time presented in the SOW.

Please include this schedule in the February 16, 1995 30% Design Report as Figure 4-9. If you have any questions regarding the enclosed schedule, please telephone me at (303) 763-8800.

Sincerely,

SECOR International Incorporated

Scott D. Andrews, P.E.
Project Coordinator

SDA/ugh

Attachments

- 1) Project Schedule - Figure 4-9 (2 copies)

cc: Mr. Jim Cline, UTA (1 copy)
Mr. Daniel Rosenberg, OEPA (2 copies)
Mr. Manoj Mishra, PRC Environmental Management (2 copies)
Mr. Brent Douglas, SECOR (1 copy)
Project File

p:\scott\w\asched.b24