

U.S. ENVIRONMENTAL PROTECTION AGENCY
 POLLUTION/SITUATION REPORT
 ESI-PRP Removal - Removal Polrep



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: **POLREP #18**
 ESI-PRP Removal
 B5YS
 Indianapolis, IN
 Latitude: 39.9128600 Longitude: -86.2423680

To: Sue Michael, City of Indianapolis
 Tom White, City of Indianapolis
 Harry Atkinson, IDEM
 Ryan Groves, IDEM
 Megan Nagle, IDEM
 George Richotte, IDEM
 Jason Doerflein, Marion County Health Department
 Stephen Jones, Pike Fire Department
 Linda Nachowicz, U.S. EPA Region V, ERB 2
 Charles Gebien, U.S. EPA Region V
 John Maritote, U.S. EPA Region V
 Janet Pope, U.S. EPA Region V
 Debbie Keating, U.S. EPA Region V, ESS
 Karen Kirchner, U.S. EPA Region V, LCD
 Kendall Moore, U.S. EPA Region V, LCD
 Susan Perdomo, U.S. EPA Region V, ORC
 Gary Prichard, U.S. EPA Region V, ORC
 John Steketee, U.S. EPA Region V, ORC
 Carol Staniec, U.S. EPA Region V, Water
 Kim Cussen, United Water
 Nola Hicks, U.S. EPA Region V, ORC
 Mark Johnson, ATSDR
 Robert Darnell, U.S. Department of Justice
 Stan Rigney, IDEM
 Randy Braun, IDEM
 USCG NRC, NRC
 David Chung, U.S. EPA HQ
 Jeff Kelley, U.S. EPA
 Maupin Natalie, IDEM
 Eric Kaufman, Marion County Health Department
 Jason Sewell, IDEM
 Carol Ropski, U.S. EPA Region V, ESS
 Jason Ravenscroft, Marion County Health Department
 Sherry Fielding, U.S. EPA HQ

US EPA RECORDS CENTER REGI



411556

Dan Sparks, USFWS
 Ed Karecki, USFWS
 Bob Masbaum, POTW
 Kristen Heitman, Providence Wildlife
 Michael Massonne, City of Indianapolis

From: Verneta Simon & Anita L. Boseman, On-Scene Coordinators
Date: 8/31/2011
Reporting Period: 8/22/2011 - 8/26/2011

1. Introduction

1.1 Background

Site Number:	B5YS	Contract Number:	
D.O. Number:		Action Memo Date:	9/30/2010
Response Authority:	CERCLA	Response Type:	PRP Oversight
Response Lead:	PRP	Incident Category:	Removal Action
NPL Status:	Non NPL	Operable Unit:	
Mobilization Date:	4/6/2011	Start Date:	4/6/2011
Demob Date:		Completion Date:	
CERCLIS ID:	INN0051050501	RCRIS ID:	
ERNS No.:		State Notification:	
FPN#:		Reimbursable Account #:	

1.1.1 Incident Category

Bankrupt Commercial Used Oils Facility

1.1.2 Site Description

See POLREP 1

1.1.2.1 Location

4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

See POLREP 1

2.1.2 Response Actions to Date

On August 22, 2011, Midwest hauled off 5 loads (30,000 gal) of oily water from the control structure to United Waste Water Inc.'s facility in Cincinnati, OH and 2 loads (9,800 gal) of oily water from the control structure to Clean Water Limited's Cherokee Drive Facility in Dayton, OH

- 0.25" of rain fell over the weekend. TriHydro reported that the rain did not overtop the storm sewers or escape the Site
- Midwest continued powerwashing the interior of Tanks 12 and 13. The sludge was moved to vac boxes and the solidification pits
- Midwest continued solidifying material in the solidification pits with wood pulp

On August 23, 2011, Midwest hauled off 3 loads (18,000 gal) of oily water from the control structure to United Waste

Water Inc 's facility in Cincinnati, OH and 2 loads (9,200 gal) of oily water from the control structure to Clean Water Limited's Cherokee Drive Facility in Dayton, OH

- Midwest hauled off (6) 20 yd³ roll off boxes of solidified sludge to Southside Landfill in Indianapolis, IN One of the boxes contained sludge previously solidified with fly ash
- Midwest continued solidifying material in the solidification pits with wood pulp
- Midwest completed final cleaning of Tanks 12, 13, 14, and 15
- Midwest started removing sludge from Tanks 41 and 42 in the East Containment
- TriHydro requested visual inspection of Tanks 12, 13, 14, and 15 There was no visible free product on the floor or walls of any of the tanks The condition was documented with two photos of each tank

On August 24, 2011, Midwest hauled off 4 loads (24,000 gal) of oily water from the control structure to United Waste Water Inc 's facility in Cincinnati, OH

- 0.15" of rain fell at the Site. The storm water did not pool above manholes or escape the Site
- Midwest hauled off (11) 20 yd³ roll off boxes of solidified sludge to Southside Landfill in Indianapolis, IN
- Midwest continued solidifying sludge in the solidification pits with wood pulp
- Midwest continued removing sludge from Tanks 41 and 42 in the East Containment and begun removing sludge from Tanks 45 and 46
- TriHydro changed out a carbon filter on the GAC unit
- TriHydro started discharging treated water to Oily Creek at a rate of 50 gpm 4,670 gallons were discharged
- TriHydro collected a post treatment water sample

On August 25, 2011, Midwest hauled off 3 loads (18,000 gal) of oily water from the control structure and primary separator pit to United Waste Water Inc 's facility in Cincinnati, OH.

- 0.25" of rain fell at the Site The storm water pooled above a manhole in the southwest area in the morning, but subsided There was no pooling above manholes in the northeast area
- Midwest hauled off (3) 20 yd³ roll off boxes of solidified sludge to Southside Landfill in Indianapolis, IN
- Midwest continued solidifying material in the solidification pits with wood pulp
- Midwest continued removing sludge and power washing the interiors of Tanks 41, 42, 43, and 44 in the East Containment
- TriHydro continued discharging treated water to Oily Creek at a rate of 50 gpm 17,065 gallons were discharged

On August 26, 2011, Midwest hauled off 1 load (6,000 gal) of oily water from the control structure to United Waste Water Inc 's facility in Cincinnati, OH.

- Midwest hauled off (5) 20 yd³ roll off boxes of solidified sludge to Southside Landfill in Indianapolis, IN
- Midwest hauled off one semi trailer load of partially full drums and totes to EEI in Cincinnati, OH
- Midwest continued solidifying material in the solidification pits with wood pulp
- Midwest continued removing sludge and cleaning the interior of Tank 45
- Midwest completed final cleaning of Tanks 41, 42, and 46 in the East Containment
- TriHydro requested visual inspection of Tanks 41, 42, and 46 There was no visible product in any of the tanks The condition was documented with two photos of each tank
- EPA OSC Verneta Simon visited the Site for a site walk

A map of the Site produced by TriHydro shows their cleanup progress by tank. It is available in the documents section.

The wood pulp solidification material is a reclaimed/recycled product. As of 8/26/11, approximately 500,000 pounds had been used to solidify waste sludge.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

N/A

2.1.4 Progress Metrics

<i>Waste Stream</i>	<i>Medium</i>	<i>Quantity</i>	<i>Manifest #</i>	<i>Treatment</i>	<i>Disposal</i>
Oil Water	Liquid	3,109,734 gallons		X	
Stormwater	Liquid	424,956 gallons		X	
Tank 51 Containment	Liquid	335,120 gallons		X	
Totes and Drums	Liquid	3,885 gallons		X	
Solidified sludge	Solid	500 yd3			X

2.2 Planning Section

2.2.1 Anticipated Activities

- Pilot test for bunker tank removal activities.

2.2.1.1 Planned Response Activities

None

2.2.1.2 Next Steps

US EPA will provide oversight of PRP Group removal activities.

Use decontaminated Tank 6 for treated storm water storage.

2.2.2 Issues

Starting in Mid-July, the weather became very hot and humid, and special care was taken to make sure that people working outside are well hydrated and taking adequate breaks

Groundwater infiltration is suspected in the sanitary sewer system on Site. TriHydro is investigating potential options for mitigating infiltration.

Standing water has been observed in several locations around the site. Warmer weather can lead to mosquito breeding in standing water. EPA has requested that Trihydro address all standing water on site as soon as possible.

Ongoing management of wildlife at the site due to nearby ecosystems.

In previous POLREPs an incorrect name was used when referring to the oily water disposal facility. The correct name should be United Waste Water, Inc. not United Water.

"Control structure" refers to the pit or sump attached to and immediately south of the million gallon bunker tanks. It has been referred to as "access pit" and "access pit/control structure" in the past.

2.3 Logistics Section

Not applicable.

2.4 Finance Section

2.4.1 Narrative

Not applicable.

2.5 Safety Officer

Not applicable.

2.6 Liaison Officer

Not applicable.

2.7 Information Officer

2.7.1 Public Information Officer

2.7.2 Community Involvement Coordinator

A date has not been selected for the next community meeting.

3. Participating Entities

3.1 Unified Command

Indiana Department of Environmental Management
Indianapolis Department of Public Works
Pike Township Fire Department
City of Indianapolis

3.2 Cooperating and Assisting Agencies

Marion County Health Department

4. Personnel On Site

U.S. EPA
START Contractor

5. Definition of Terms

ASAO – Administrative Settlement Agreement on Consent
ERRS – Emergency and Rapid Response Services
IDEM – Indiana Department of Environmental Management
OSC – On-Scene Coordinator
POLREP – Pollution Report
PRP - Potentially Responsible Party
RCRA – Resource Conservation and Recovery Act
START – Superfund Technical Assessment and Response Team
U.S. EPA – United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/reports

For additional information, please refer to the US EPA lead removal action website at www.epaosc.org/esi

6.2 Reporting Schedule

The next POLREP will be submitted at a date to be determined.

7. Situational Reference Materials

For additional information, please refer to the documents section at www.epaosc.org/esi





