

U.S. ENVIRONMENTAL PROTECTION AGENCY
 POLLUTION/SITUATION REPORT
 ESI-PRP Removal - Removal Polrep



**UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
 Region V**

Subject: POLREP #37
 Progress
 ESI-PRP Removal
 B5YS
 Indianapolis, IN
 Latitude: 39.9128600 Longitude: -86.2423680

To: Sue Michael, City of Indianapolis
 Tom White, Citizens Energy Group
 Harry Atkinson, IDEM
 Ryan Groves, IDEM
 Megan Nagle, IDEM
 George Ritchotte, IDEM
 Jason Doerflein, Marion County Health Department
 Stephen Jones, Pike Fire Department
 John Maritote, U.S. EPA Region V
 Janet Pope, U.S. EPA Region V
 Kim Cussen, United Water
 Stan Rigney, IDEM
 Randy Braun, IDEM
 Maupin Natalie, IDEM
 Eric Kaufman, Marion County Health Department
 Jason Ravenscroft, Marion County Health Department
 Dan Sparks, USFWS
 Ed Karecki, USFWS
 Bob Masbaum, Citizens Energy Group
 Kristen Heitman, Providence Wildlife
 Michael Massonne, City of Indianapolis
 Cheryl Carlson, Citizens Energy Group
 Emily Mack, City of Indianapolis
 Thomas Marks, U.S. EPA
 Rex Osborn, IDEM
 Gabriele Hauer, IDEM
 Max Michael, IDEM
 Deirdre Wyatt, IDEM

From: Verrneta Simon, On-Scene Coordinator

Date: 1/4/2012

Reporting Period: 12/27/2011-12/30/2011

1. Introduction

1.1 Background

Site Number: B5YS

Contract Number:

D.O. Number:

Action Memo Date: 9/30/2010

Response Authority: CERCLA

Response Type: PRP Oversight

Response Lead:	PRP	Incident Category:	Removal Action
NPL Status:	Non NPL	Operable Unit:	
Mobilization Date:	4/6/2011	Start Date:	4/6/2011
Demob Date:		Completion Date:	
CERCLIS ID:	INN0051050501	RCRIS ID:	
ERNS No.:		State Notification:	
FPN#:		Reimbursable Account #:	

1.1.1 Incident Category

Bankrupt Commercial Used Oils Facility

1.1.2 Site Description

See POLREP 1

1.1.2.1 Location

4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities**2.1 Operations Section****2.1.1 Narrative**

See POLREP 1

2.1.2 Response Actions to Date

On December 27, 2011, Midwest hauled off (6) 30 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN.

- Trihydro discharged approximately 13,500 gal of northeast area stormwater treated by the GAC system to Oil Creek.
- 0.5" of snow fell during the day.

On December 28, 2011, AVS hauled off 2 loads (12,400 gal) of oily water from frac tank 11 (originating from the solidification pits) to United Waste Water Inc.'s facility in Cincinnati, OH.

- Midwest hauled off (8) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN.
- Trihydro discharged approximately 8,000 gal of northeast area stormwater treated by the GAC system to Oil Creek.

On December 29, 2011, AVS hauled off 2 loads (12,000 gal) of stormwater from the Tank 51 containment frac tank to United Waste Water Inc.'s facility in Cincinnati, OH.

- Midwest hauled off (6) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN.
- Midwest started cleaning the Chemical Building.
- Midwest worked on identifying an entity that will accept and recycle virgin flocculent in the Chemical Building.
- Midwest deconned a long-reach excavator.
- Trihydro discharged approximately 10,000 gal of northeast area stormwater treated by the GAC system to Oil Creek.
- The east wall of the east bunker tank was observed to be flexing inward.
- Steve Jones of the Pike Township Fire Department was on site. He inspected a tank in the solids building and looked at the bunker tanks.

On December 30, 2011, Midwest hauled off 2 loads (12,400 gal) of oily water from the southwest area storm sewer and west solidification pit to United Waste Water Inc.'s facility in Cincinnati, OH.

- Midwest hauled off (7) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN.
- Midwest started foam-sealing pipe run holes in the solids building.
- Trihydro discharged approximately 10,000 gal of northeast area stormwater treated by the GAC

system to Oil Creek.

- Trihydro moved approximately 3,500 gal of Tank 51 secondary containment stormwater into the Tank 51 frac tank.

The wood pulp and sawdust solidification materials are reclaimed/recycled products. As of December 30, 2011, approximately 11,700,000 pounds of wood pulp solidification media, 1,800 tons of sawdust solidification media have been used to solidify sludge. Additionally, 860 tons of lime solidification media and 45 tons of TerraBond solidification media had been used to solidify waste sludge.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

N/A

2.1.4 Progress Metrics

Waste Stream	Medium	Quantity	Discharge	Treatment	Disposal
Oily Water	Liquid	4,203,907 gallons		X	
Stormwater	Liquid	426,156 gallons		X	
Tank 51 Containment	Liquid	452,051 gallons		X	
Totes and Drums	Liquid	11,935 gallons		X	
Solidified Sludge	Solid	24,200 cyd			X
Unsolidified Sludge	Liquid	200 cyd		X	
Treated Stormwater	Liquid	723,665 gallons	X		

2.2 Planning Section

2.2.1 Anticipated Activities

- Increase the number of contractors on site to expedite site cleanup.

2.2.1.1 Planned Response Activities

None

2.2.1.2 Next Steps

U.S. EPA will provide oversight of PRP Group removal activities.

2.2.2 Issues

None

2.3 Logistics Section

Not applicable.

2.4 Finance Section

2.4.1 Narrative

Not applicable.

2.5 Other Command Staff

2.5.1 Safety Officer

Not applicable.

2.6 Liaison Officer

Not applicable.

2.7 Information Officer

2.7.1 Public Information Officer

2.7.2 Community Involvement Coordinator

A date has not been selected for the next community meeting.

3. Participating Entities

3.1 Unified Command

Indiana Department of Environmental Management
Indianapolis Department of Public Works
Pike Township Fire Department
City of Indianapolis

3.2 Cooperating Agencies

Marion County Health Department

4. Personnel On Site

START Contractor
Trihydro
Midwest (subcontractor to Trihydro)
EQ (subcontractor to Trihydro)
Roger Ward Engineering (subcontractor to Trihydro)

5. Definition of Terms

ASAO – Administrative Settlement Agreement on Consent
ERRS – Emergency and Rapid Response Services
IDEM – Indiana Department of Environmental Management
OSC – On-Scene Coordinator
POLREP – Pollution Report
PRP - Potentially Responsible Party
RCRA – Resource Conservation and Recovery Act
START – Superfund Technical Assessment and Response Team
U.S. EPA – United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report

For additional information, please refer to the US EPA lead removal action website at www.epaosc.org/esi

6.2 Reporting Schedule

The next POLREP will be submitted at a date to be determined.

7. Situational Reference Materials

For additional information, please refer to the documents section at www.epaosc.org/esi