



473923

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

DATE: April 13, 1993

SUBJECT: Pagel's Pit Site--RD Oversight Work Plan (3/31/93)

FROM: Bernard J. Schorle, HSRL-6J *AS*

TO: Carl Norman, HSMC-5J

I have reviewed the March 31, 1993 revision of the Remedial Design Oversight Work Plan. It appears that they have made the changes that we discussed and the write-up is now all right.

There have been some changes made in the costs for carrying out their work. The total number of level of effort (LOE) hours have remained the same, but there have been some changes in the professional levels for some of the hours. For Task 3, the main task for the technical work to be done, 200 hours have been shifted from level 3 to level 4. This is probably due to the change in the project manager from a P-3 to a P-4. In Task 8, which is the management task, instead of 50 hours at both level 2 and level 3, there are now 50 hours at both level 4 and level 3. It would be expected that Task 8 would consist primarily of manhours at the higher levels. I believe that the new cost estimate is acceptable.

If designs for some of the components which they have estimated will not come in prior to the end of the period of performance do come in before then, a revision of the work assignment may be necessary. This can be handled at that time if this should be needed.

I believe that this work plan can be accepted.