

POLREP

US EPA RECORDS CENTER REGION 5



487538

TO: David Ouderkirk

FROM: Ken Theisen, OSC Region V

SITE: Lusher Street, Elkhart, IN (Site Spill ID# AB)

DELIVERY ORDER#: 7460-05-102

CONTRACT #: 68-01-7460

NUMBER: 2 and final

DATE: 9-16-88

The removal at the Lusher Street site in Elkhart, Indiana commenced initially on November 23, 1987, and will be completed on December 31, 1988. This first phase involved supplying safe drinking water to residents whose wells had become contaminated with trichloroethylene and trichloroethane. Also involved was the connection of the two worst case homes to the municipal water system.

An extent of contamination study commenced in January of 1988, in which approximately 50 samples were taken over a three month period. This work delineated a plume contamination involving an additional 8 residences whose wells were contaminated in excess of the removal level or within 50% of it. Also an additional eighteen homes, some with minor levels of contamination located directly in the path of ground water flow were safeguarded with point-of-use drinking water filters. This work began on June 6, 1988, when the project was restarted and was completed on August 31, 1988.

Project Ceiling	\$35,050.00
Costs to Date (Final)	26,157.14

KTheisen/ab/5HS-11/EERB/TELEX#3/9-20-88