


BRAUSCH ENVIRONMENTAL, LLC

5318 Alexa Road
Charlotte, NC 28277-0518
Office: (704) 246-7266
Cell: (412) 720-8549
Fax: (980) 339-3017
Email: lbrausch@brauschenv.com



Via Electronic and First-Class Mail

December 9, 2016

Ms. Shari Lynn Kolak
Remedial Project Manager
Superfund Division
U.S. Environmental Protection Agency, Region 5
77 West Jackson Boulevard, SRF-5J
Chicago, IL 60604-3507

**Re: Monthly Progress Report for November 2016
Remedial Investigation and Feasibility Study
Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois**

Dear Ms. Kolak:

The Respondents respectfully submit this monthly progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative Settlement Agreement and Order on Consent (AOC) for the Operable Unit 2 (OU2) Remedial Investigation and Feasibility Study (RI/FS) at the Lake Calumet Cluster Site in Chicago, Illinois (the Site). This progress report summarizes efforts by the Respondents to fulfill the requirements of the AOC during the November 2016 reporting period.

1. Activities Completed During This Reporting Period

- A. On November 4, 2016, the Respondents submitted the data from the August 2016 (second quarter) sampling of the Site groundwater monitoring wells to USEPA with copies to the Illinois Environmental Protection Agency (IEPA).
- B. On November 11, 2016, the Respondents submitted the October 2016 monthly progress report to USEPA with copies to IEPA.
- C. On November 29, 2016, Arcadis U.S., Inc. (Arcadis) conducted gauging of the Phase 1 piezometers.

2. Results of Sampling and Tests and Other Data

- A. The data from the second quarter of groundwater monitoring were submitted on November 4, 2016.
- B. The data from the third quarter of groundwater sampling, completed in October 2016, will be provided following compilation and validation.

3. Work Plans, Procedures, and Deliverables

- A. Arcadis prepared a Quality Assurance Project Plan (QAPP) addendum covering procedures for sampling light non-aqueous phase liquid (LNAPL).¹

4. Actions Projected for the Next Reporting Period

- A. Once USEPA approves the QAPP addendum, Arcadis will sample and characterize the LNAPL encountered at MW-12. USEPA and IEPA will be notified of that sampling once it is scheduled.
- B. Arcadis will continue monthly gauging of the Phase 1 piezometers.
- C. Following clearing of vegetation needed to facilitate inspection, Arcadis will inspect the eastern Site boundary to identify and locate any seeps. If found, seeps will be sampled and analyzed for a full suite of organic and inorganic analytes.
- D. The Respondents will arrange for the off-site transportation and disposal of the liquid and solid investigation-derived waste produced during Site characterization activities to date. The proposed receiving facilities are the Tradebe USA Treatment and Recycling Facility in East Chicago, Indiana (liquids) and the Waste Management, Inc. Laraway Recycling and Disposal Facility in Elwood, Illinois (solids).

5. Progress and Schedule Report

- A. Completion of the Remedial Investigation is generally progressing in accordance with the schedule submitted with the RI/FS Work Plan. Arcadis has completed the Phase 1 piezometer investigation, Phase 2 hydraulic profiling tool and vertical aquifer profiling investigations, and installation of the Phase 3 groundwater monitoring wells. Two rounds of sampling and analysis of the

¹ The QAPP addendum was submitted to USEPA and OEPA on December 1, 2016.


Phase 3 groundwater monitoring wells have also been completed. Data from the third round of sampling are currently being validated.

- B. The scheduled date for completion of the RI will be extended as needed to accommodate four rounds of quarterly groundwater sampling rather than the one round envisioned in the schedule submitted with the RI/FS Work Plan. The Group will work with USEPA to update the schedule after review of the third round of quarterly groundwater monitoring data.

* * * *

We trust that this submittal satisfies your requirements at this time. If you have questions regarding this monthly progress report or related project matters, please do not hesitate to contact me.

Respectfully submitted,



Leo M. Brausch
Project Coordinator

LMB:

cc: P. Lake, IEPA (2 copies)

cc (via email):

S. M. Franzetti, Esq.
J. Kratzmeyer, Arcadis
P. Lake, IEPA
LCCS Technical Committee