

U.S. ENVIRONMENTAL PROTECTION AGENCY
 POLLUTION/SITUATION REPORT
 ESI-PRP Removal - Removal Polrep



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
 Region V

Subject: **POLREP #43**
Progress
ESI-PRP Removal
B5YS
Indianapolis, IN
Latitude: 39.9128600 Longitude: -86.2423680

To: Sue Michael, City of Indianapolis
 Tom White, Citizens Energy Group
 Harry Atkinson, IDEM
 Ryan Groves, IDEM
 Megan Nagle, IDEM
 George Ritchotte, IDEM
 Jason Doerflein, Marion County Health Department
 Sam Bruner, Pike Fire Department
 Charles Gebien, U.S. EPA Region V
 John Maritote, U.S. EPA Region V
 Janet Pope, U.S. EPA Region V
 Debbie Keating, U.S. EPA Region V, ESS
 Karen Kirchner, U.S. EPA Region V, LCD
 Kendall Moore, U.S. EPA Region V, LCD
 Susan Perdomo, U.S. EPA Region V, ORC
 Gary Prichard, U.S. EPA Region V, ORC
 John Steketee, U.S. EPA Region V, ORC
 Carol Staniec, U.S. EPA Region V, Water
 Kim Cussen, United Water
 Nola Hicks, U.S. EPA Region V, ORC
 Mark Johnson, ATSDR
 Robert Darnell, U.S. Department of Justice
 Stan Rigney, IDEM
 Randy Braun, IDEM
 USCG NRC, NRC
 Jeff Kelley, U.S. EPA
 Maupin Natalie, IDEM
 Eric Kaufman, Marion County Health Department
 Carol Ropski, U.S. EPA Region V, ESS
 Jason Ravenscroft, Marion County Health Department
 Sherry Fielding, U.S. EPA HQ
 Dan Sparks, USFWS
 Ed Karecki, USFWS
 Bob Masbaum, Citizens Energy Group
 Kristen Heitman, Providence Wildlife
 Michael Massonne, City of Indianapolis
 Cheryl Carlson, Citizens Energy Group
 Emily Mack, City of Indianapolis
 Thomas Marks, U.S. EPA
 Rex Osborn, IDEM
 Gabriele Hauer, IDEM

Max Michael, IDEM
 Jason El-Zein, U.S. EPA
 Beverly Kush, U.S. EPA
 Valincia Darby, Department of Interior
 John Glover, U.S. EPA
 Deirdre Wyatt, IDEM
 Samuel Borries, U.S. EPA Region V
 Jennifer Schick, City of Indianapolis
 Joseph Malek, U.S. EPA Region V
 Gary Newhart, U.S. EPA ERT

From: Verneta Simon, On-Scene Coordinator

Date: 2/13/2012

Reporting Period: 2/6/2012 - 2/10/2012

1. Introduction

1.1 Background

Site Number:	B5YS	Contract Number:	
D.O. Number:		Action Memo Date:	9/30/2010
Response Authority:	CERCLA	Response Type:	PRP Oversight
Response Lead:	PRP	Incident Category:	Removal Action
NPL Status:	Non NPL	Operable Unit:	
Mobilization Date:	4/6/2011	Start Date:	4/6/2011
Demob Date:		Completion Date:	
CERCLIS ID:	INN0051050501	RCRIS ID:	
ERNS No.:		State Notification:	
FPN#:		Reimbursable Account #:	

1.1.1 Incident Category

Bankrupt Commercial Used Oils Facility

1.1.2 Site Description

See POLREP 1

1.1.2.1 Location

4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

See POLREP 1

2.1.2 Response Actions to Date

On February 6, 2012, Trihydro discharged 25,523 gal of GAC system-treated northeast area stormwater to Oil Creek.

- Midwest was not on site and per Trihydro, they will not be on site this week.
- EQ's sludge pump was repaired and apparently the issue had been wood debris from Tank 51 lodged in the pump.
- EQ continued pumping Tank 51 liquid contents into solidification boxes and mixing with paper pulp solidification media.
- Asphalt Materials, Inc. (AMI) made progress constructing the permanent berm and judging from precipitation over the weekend, AMI's current progress on the permanent berm/drainage appeared effective.

On February 7, 2012, Trihydro discharged 28,323 gal of GAC system-treated northeast area stormwater to Oil Creek.

- EQ continued pumping Tank 51 liquid contents into solidification boxes and mixing with paper pulp solidification media.
- EQ hauled off (5) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN.
- EQ received (3) 50,000 pound loads of wood pulp solidification media from Appleton Papers, Inc. in Dayton, OH.

On February 8, 2012, Trihydro discharged 32,850 gal of GAC system-treated northeast area stormwater to Oil Creek.

- EQ continued pumping Tank 51 liquid contents into solidification boxes and mixing with paper pulp solidification media.
- EQ hauled off (3) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN.
- EQ received (3) 50,000 pound loads of wood pulp solidification media from Appleton Papers, Inc. in Dayton, OH.
- Trihydro drained some of the contents of oily water stored in Tank 7 into the northeast area stormwater system for treatment by the GAC system – as opposed to changing the piping configuration and pumping from the tank directly.
- Trihydro submitted the 5th Project Progress Report.

On February 9, 2012, Trihydro discharged 27,700 gal of GAC system-treated northeast area stormwater to Oil Creek.

- EQ continued pumping Tank 51 liquid contents into solidification boxes and mixing with paper pulp solidification media.
- EQ hauled off (5) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN.
- EQ received (3) 50,000 pound loads of wood pulp solidification media from Appleton Papers, Inc. in Dayton, OH.
- Trihydro drained the remainder of the oily water stored in Tank 7 into the northeast area stormwater system for treatment by the GAC system and discharge to Oil Creek.

On February 10, 2012, Trihydro discharged 15,730 gal of GAC system-treated northeast area stormwater to Oil Creek.

- Per Trihydro, Midwest may be back on site by February 15, 2012 to begin backfilling activities in the east and west million-gallon bunker tanks.
- EQ continued pumping Tank 51 liquid contents into solidification boxes and mixing with paper pulp solidification media.
- EQ hauled off (3) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN.
- EQ received (3) 50,000 pound loads of wood pulp solidification media from Appleton Papers, Inc. in Dayton, OH.
- Per Trihydro, EQ estimates an average of approximately 2' of sludge remaining in Tank 51 and anticipates removing the remainder of material by the middle of next week.
- The PRP Group submitted two deliverables to EPA: (1) Bunker Tank Closure Procedure Options and (2) Updated Quality Management Plan for ESI.

The wood pulp and sawdust solidification materials are reclaimed/recycled products. As of February 10, 2012, approximately *14,850,000 pounds of wood pulp solidification media, 1,800 tons of sawdust solidification media have been used to solidify sludge. Additionally, 880 tons of lime solidification media and 45 tons of TerraBond solidification media had been used to solidify waste sludge.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

N/A

2.1.4 Progress Metrics

Waste Stream	Medium	Quantity	Discharge	Treatment	Disposal
Oily Water	Liquid	4,471,416 gallons		X	
Stormwater	Liquid	437,356 gallons		X	
Tank 51	Liquid	452,051 gallons		X	

Containment					
Totes and Drums	Liquid	13,310 gallons		X	
Solidified Sludge	Solid	26,340 cyd			X
Unsolidified Sludge	Liquid	200 cyd		X	
Treated Stormwater	Liquid	971,506 gallons	X		

2.2 Planning Section

2.2.1 Anticipated Activities

- Decide the final strategy regarding the east and west million gallon bunker tanks.

2.2.1.1 Planned Response Activities

None

2.2.1.2 Next Steps

U.S. EPA will provide oversight of PRP Group removal activities.

2.2.2 Issues

None

2.3 Logistics Section

Not applicable.

2.4 Finance Section

2.4.1 Narrative

Not applicable.

2.5 Other Command Staff

2.5.1 Safety Officer

Not applicable.

2.6 Liaison Officer

Not applicable.

2.7 Information Officer

2.7.1 Public Information Officer

2.7.2 Community Involvement Coordinator

A Community Meeting is tentatively planned for February or March 2012.

3. Participating Entities

3.1 Unified Command

Indiana Department of Environmental Management
 Indianapolis Department of Public Works
 Pike Township Fire Department
 City of Indianapolis

3.2 Cooperating Agencies

Marion County Health Department

4. Personnel On Site

START Contractor
 Trihydro

Midwest (subcontractor to Trihydro)
EQ (subcontractor to Trihydro)
Roger Ward Engineering (subcontractor to Trihydro)
AVS (subcontractor to Trihydro)

5. Definition of Terms

ASAOC – Administrative Settlement Agreement on Consent
ERRS – Emergency and Rapid Response Services
IDEM – Indiana Department of Environmental Management
OSC – On-Scene Coordinator
POLREP – Pollution Report
PRP - Potentially Responsible Party
QMP - Quality Management Plan
RCRA – Resource Conservation and Recovery Act
START – Superfund Technical Assessment and Response Team
U.S. EPA – United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report

For additional information, please refer to the US EPA lead removal action website at www.epaosc.org/esl

6.2 Reporting Schedule

The next POLREP will be submitted at a date to be determined.

7. Situational Reference Materials

For additional information, please refer to the documents section at www.epaosc.org/esl