

Flanagan, Sarah

From: Vaughn, Stephanie
Sent: Monday, July 22, 2013 2:59 PM
To: Flanagan, Sarah; Hick, Patricia; Budney, Sharon
Subject: FW: RM 10.9 Update

Importance: High

From: Robert Law <rlaw@demaximis.com>

Sent: Monday, July 22, 2013 12:54 PM

To: Vaughn, Stephanie

Cc: John Rolfe; Willard Potter; Stan Kaczmarek; Hoppe, Michael; Dawn Monsen; Karyllan Mack; William Hyatt; Mike Barbara

Subject: RM 10.9 Update

Stephanie:

The planned date for mobilization to RM 10.9 Removal Area will be the evening of July 29 and early morning of July 30. We are working around a Red Bulls game in Harrison on July 27 (7 PM EDT) and two nights of Justin Beiber concerts on Jul 30 and 31 at 7 PM each evening at the Prudential Center.

According to Counties' contractor, the motors are on still on track to be shipped this Friday, July 26 and arrive on Tuesday, July 30. Installation and testing should be complete by Friday, August 2.

Will keep you up to date a we get more information.

We will get back to you on a meeting time/location for this week.

R/
Rob

Robert Law, Ph.D.
de maximis, inc.
rlaw@demaximis.com
Voice: 908-735-9315
Fax: 908-735-2132

>>> "Vaughn, Stephanie" <Vaughn.Stephanie@epa.gov> 7/22/2013 9:03 AM >>>
Hi Rob - when you know, please let me know when mobilization is scheduled to start.

Also, we need to decide on the day/time for our meeting this week. Thursday, anytime, works best for me.

Thanks

From: Robert Law [<mailto:rlaw@demaximis.com>]

Sent: Friday, July 19, 2013 5:57 PM

To: Vaughn, Stephanie

Cc: Willard Potter; Stan Kaczmarek; Basso, Ray; Hoppe, Michael; Dawn Monsen; Karyllan Mack; William Hyatt; Mike Barbara

Subject: RE: CPG/Joint Bridge Commission Meeting Summary

Importance: High

Stephanie:

The counties have traffic detour plans for the bridges that they have offered to share with the CPG.

As we discussed earlier, attached is updated status on the Bridge St Bridge which was successfully opened and the Co .Engineer feels can be opened for the mobilization.

R/

Rob

Robert Law, Ph.D.

de maximis, inc.

rlaw@demaximis.com

Voice: 908-735-9315

Fax: 908-735-2132

>>> "Vaughn, Stephanie" <Vaughn.Stephanie@epa.gov> 7/19/2013 4:40 PM >>>

Hi Rob,

Has GLDD developed a traffic control plan for all of the bridges requiring opening for mobilization, assuming that each will need to remain open for a 5 to 6 hour window?

Just checking.

Thanks,

Stephanie

From: Robert Law <rlaw@demaximis.com>

Sent: Friday, July 19, 2013 2:46 PM

To: Vaughn, Stephanie

Cc: Gary.Foster@CH2M.com; Willard Potter; Stan Kaczmarek; Basso, Ray; Hoppe, Michael; TKing@gldd.com; Dawn Monsen; Karyllan Mack; William Hyatt; Matt Stanton; Mike Barbara

Subject: CPG/Joint Bridge Commission Meeting Summary

Stephanie:

Attached is summary of July 18 meeting. I will let you know the results of the test bridge opening.

R/

Rob

Robert Law, Ph.D.

de maximis, inc.

rlaw@demaximis.com

Voice: 908-735-9315

Fax: 908-735-2132

Flanagan, Sarah

From: Vaughn, Stephanie
Sent: Monday, July 22, 2013 2:59 PM
To: Flanagan, Sarah; Hick, Patricia; Budney, Sharon
Subject: FW: RM 10.9 Update

Importance: High

From: Robert Law <rlaw@demaximis.com>

Sent: Monday, July 22, 2013 12:54 PM

To: Vaughn, Stephanie

Cc: John Rolfe; Willard Potter; Stan Kaczmarek; Hoppe, Michael; Dawn Monsen; Karyllan Mack; William Hyatt; Mike Barbara

Subject: RM 10.9 Update

Stephanie:

The planned date for mobilization to RM 10.9 Removal Area will be the evening of July 29 and early morning of July 30. We are working around a Red Bulls game in Harrison on July 27 (7 PM EDT) and two nights of Justin Beiber concerts on Jul 30 and 31 at 7 PM each evening at the Prudential Center.

According to Counties' contractor, the motors are on still on track to be shipped this Friday, July 26 and arrive on Tuesday, July 30. Installation and testing should be complete by Friday, August 2.

Will keep you up to date a we get more information.

We will get back to you on a meeting time/location for this week.

R/
Rob

Robert Law, Ph.D.
de maximis, inc.
rlaw@demaximis.com
Voice: 908-735-9315
Fax: 908-735-2132

>>> "Vaughn, Stephanie" <Vaughn.Stephanie@epa.gov> 7/22/2013 9:03 AM >>>
Hi Rob - when you know, please let me know when mobilization is scheduled to start.

Also, we need to decide on the day/time for our meeting this week. Thursday, anytime, works best for me.

Thanks

From: Robert Law [<mailto:rlaw@demaximis.com>]

Sent: Friday, July 19, 2013 5:57 PM

To: Vaughn, Stephanie

Cc: Willard Potter; Stan Kaczmarek; Basso, Ray; Hoppe, Michael; Dawn Monsen; Karyllan Mack; William Hyatt; Mike Barbara

Subject: RE: CPG/Joint Bridge Commission Meeting Summary

Importance: High

Stephanie:

The counties have traffic detour plans for the bridges that they have offered to share with the CPG.

As we discussed earlier, attached is updated status on the Bridge St Bridge which was successfully opened and the Co .Engineer feels can be opened for the mobilization.

R/

Rob

Robert Law, Ph.D.

de maximis, inc.

rlaw@demaximis.com

Voice: 908-735-9315

Fax: 908-735-2132

>>> "Vaughn, Stephanie" <Vaughn.Stephanie@epa.gov> 7/19/2013 4:40 PM >>>

Hi Rob,

Has GLDD developed a traffic control plan for all of the bridges requiring opening for mobilization, assuming that each will need to remain open for a 5 to 6 hour window?

Just checking.

Thanks,

Stephanie

From: Robert Law <rlaw@demaximis.com>

Sent: Friday, July 19, 2013 2:46 PM

To: Vaughn, Stephanie

Cc: Gary.Foster@CH2M.com; Willard Potter; Stan Kaczmarek; Basso, Ray; Hoppe, Michael; TKing@gldd.com; Dawn Monsen; Karyllan Mack; William Hyatt; Matt Stanton; Mike Barbara

Subject: CPG/Joint Bridge Commission Meeting Summary

Stephanie:

Attached is summary of July 18 meeting. I will let you know the results of the test bridge opening.

R/

Rob

Robert Law, Ph.D.

de maximis, inc.

rlaw@demaximis.com

Voice: 908-735-9315

Fax: 908-735-2132