



ADDENDUM NO. 17
Work Plan – Removal of Asbestos and vermiculite
At the Export Plant, Libby Asbestos Site
28 September, 2001

This addendum to the 28 July 2000 Work Plan for the removal of asbestos and vermiculite at the Libby Asbestos Site is issued to amend the previously established North side work zone boundary.

W.R. Grace has been made aware of the possibility, that during the excavation work done in the fall of 2000, a small zone of concentrated vermiculite along the north boundary line was not completely excavated past this previously established clean line. The existing perimeter fence will be adjusted so as to accomplish the work necessary to identify the location and removal of this material.

WR Grace will accomplish the excavation activities in compliance with the Work Plan Health and Safety procedures, Air Monitoring procedures and documentation. URS personnel will provide construction oversight of the work that will be performed by WR Grace subcontractors. Excavation methods and operations will be in accordance with the original work plan submittals. All excavated areas will be backfilled with clean material to the existing lines and grades.

Approved
9/28/01
