



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY  
REGION 10

1200 Sixth Avenue, Suite 900  
Seattle, Washington 98101-3140

February 24, 2015

Reply To: ECL-122

Delivered via Email

Kalle Kuether Godel  
Montana-Dakota Utilities Company  
400 North Fourth Street  
Bismarck, ND 58501-4092

Re: Bremerton Gas Works Superfund Site Draft RI/FS Work Plan Schedule

Dear Ms. <sup>Kalle</sup>Godel:

I am writing in response to your letter of February 23, 2015, in which you request that the due date for the Draft Remedial Investigation/Feasibility Study (RI/FS) Work Plan be modified from the currently scheduled due date of February 24, 2015. Your request was made so that EPA can respond to Cascade Natural Gas' (Cascade) proposed outline for the Draft RI/FS Work Plan.

EPA agrees with the proposed schedule modification, which will result in the Draft RI/FS Work Plan being submitted to EPA no later than 30 calendar days after Cascade receives EPA's comments on the proposed outline of the document.

We anticipate completing our comments on the proposed RI/FS Work Plan outline and submitting them to Cascade in the very near future. If you have any questions in the interim, please do not hesitate to contact me.

Sincerely,

A handwritten signature in blue ink, which appears to read "William M. Ryan", is positioned above the printed name.

William M. Ryan  
Project Manager