



8113 W. GRANDRIDGE BLVD., KENNEWICK, WASHINGTON 99336-7166
TELEPHONE 509-734-4500 FACSIMILE 509-737-9803
www.cngc.com

February 23, 2015

William Ryan
EPA Region 10
Office of Environmental Cleanup (ECL-113)
1200 Sixth Avenue, Suite 900
Seattle, WA 98101

Re: *Bremerton Gas Works Site (Docket No. 10-2013-0104)*

Dear Mr. Ryan:

This letter is to formally request permission to deviate from the approved schedule for the Draft RI/FS Work Plan (Work Plan) per section 28.2 of the Administrative Settlement Agreement and Order on Consent. Currently, the Work Plan is due on February 24, 2015. On December 17, 2014, Cascade Natural Gas Corporation delivered to EPA an outline to the Work Plan (Outline) describing the proposed organization and content of the Work Plan. EPA continues to review the Outline. After consultation with you, Cascade hereby requests an extension for delivery of the Work Plan. Cascade proposes to deliver the Work Plan to EPA within 30 days after receipt of EPA's comments to the Outline.

Cascade strives to provide EPA with complete and comprehensive documents. It is with this objective in mind that we request a time extension. Please let Cascade know if this time extension is granted by February 24, 2015.

Please let me know if you have any questions.

Sincerely,

A handwritten signature in purple ink that reads "Kalle K. Godel".

Kalle K. Godel

CC. Jim Abrahamson, Cascade Natural Gas
Jeremy Porter, Aspect Consulting
Mark Larsen, Anchor QEA
Howard Jensen, Veris Law Group