

LDWSF
4.4.2
6/24/10



Re: Jorgensen Forge - Second Draft EE/CA Request for Extension

Charles Ordine to: Amy Essig Desai

06/24/2010 05:15 PM

Christy Brown, dtempleton, "Gilbert Leon", "Joshua Lipsky", "CORP
Cc: Kay Rustand", pjewett, "Ron Altier", "Ryan Barth",
"Desberg, Wayne", "Bill Joyce", Erika Hoffman, Bernie Zavala

History: This message has been replied to.

As you know, (b) (6) and was not pleased with the manner in which a schedule extension was proposed (b) (6). I understand a technical meeting is slated for July 21, and will on her behalf grant an extension for the second draft EE/CA submittal to July 31, 2010, to allow her to decide after the July 21 meeting the extent of any further extension. This extension is on the express condition that it is not an acceptance of all of the recited history in your letter request, most specifically but not limited to all of the alleged predicate pre-construction milestones at the bottom of page 2. Your request to extend the deadline is timely whether that deadline is June 30, 2010, as Christy indicated to me before she left, July 5 as you recited or anywhere in between. Please let me know if you have any further questions.

"Amy Essig Desai" Attached is a letter requesting an extension of t 06/24/2010 12:59:02 PM

From: "Amy Essig Desai" <aedesai@farallonconsulting.com>
To: Christy Brown/R10/USEPA/US@EPA, Charles Ordine/R10/USEPA/US@EPA
Cc: <dtempleton@anchorenv.com>, "Ryan Barth" <rbarth@anchoragea.com>, "Gilbert Leon" <gleon@emjmetals.com>, "Bill Joyce" <wjoyce@sjzlaw.com>, "CORP Kay Rustand" <KRustand@rsac.com>, <pjewett@farallonconsulting.com>, "Joshua Lipsky" <jlipsky@cascadialaw.com>, "Ron Altier" <raltier@jorgensenforge.com>, "Desberg, Wayne" <wdesberg@JorgensenForge.com>
Date: 06/24/2010 12:59 PM
Subject: Jorgensen Forge - Second Draft EE/CA Request for Extension

Attached is a letter requesting an extension of the Second Draft Engineering Evaluation/Cost Analysis (EE/CA) submittal date with a preliminary draft working schedule that outlines the steps necessary to meet the 2012 construction date goal. To allow sufficient time to include feedback from EPA during the July 21 meeting, we propose submitting the Second Draft EE/CA 60 days following this technical meeting. The new submittal date would then be September 20, 2010. Please let us know in writing if you approve of this schedule extension. We look forward to our technical meeting on July 21.

Thanks,

Amy

<<...>> <<...>>

Amy Essig Desai

Farallon Consulting, LLC

975 5th Avenue NW



Issaquah, Washington 98027

Direct: 425.295.0810

Cell: (b) (6)

Main: 425.295.0800

Fax: 425.295.0850

=====
This correspondence contains confidential or privileged information from Farallon Consulting and may be Attorney-Client Privileged" and protected as "Work Product". The information contained herein is intended for the use of the individual or party named above. If you are not the intended recipient, note that any copying, distribution, disclosure, or use of the text and/or attached document(s) is strictly prohibited. If you have received this correspondence in error, please notify us immediately. Thank you.



EMJ_Jorg_Second Draft EECA Extension Request_062310 FINAL.PDF



Jorg EECA Integrated Schedule June 23 2010_Final V2.pdf