

From: "Coffey, Scott" <CoffeySE@cdmsmith.com>  
To: "Sheldrake, Sean" <sheldrake.sean@epa.gov>  
"Zhen, Davis" <Zhen.Davis@epa.gov>  
"Knudsen, Laura" <Knudsen.Laura@epa.gov>  
CC: younghs@cdmsmith.com  
"Chapman, Kris" <chapmanke@cdmsmith.com>  
Date: 3/8/2018 12:52:13 PM  
Subject: Shifting LOE from Tasks 6 and a portion of Task 2 to allow for increased oversight effort on Task 3

---

Hi Sean, Davis and Laura.

Per our discussion last week and a follow-up call with Laura on Tuesday, I'm writing this email to formally document the planned approach for (b) (4), (b)(4) 1-95 oversight of the Pre-RD Group's sampling effort this year.

At the time of the work plan scope/budget preparation for Task 3 oversight, (b)(4) 1-95

[REDACTED]

**Task 6 Reuse Planning LOE/budget** - Work under this task has not been necessary to-date and EPA does not anticipate utilizing the LOE/budget for this task before the end of the current POP. (b) (4), (b)(4) 1-95

[REDACTED]

**Task 2 Community Involvement LOE/budget** - (b)(4) 1-95

[REDACTED]

[REDACTED]

Let me know if you have any questions.

Scott

*Scott Coffey, L.Hg.*  
*Hydrogeologist*  
**CDM Smith | consulting engineering construction operations**  
14432 SE Eastgate Way, Suite 100 | Bellevue, WA 98007  
phone: (425) 519-8320 | mobile (206) 503-1512  
email: [coffeyse@cdmsmith.com](mailto:coffeyse@cdmsmith.com) | [www.cdmsmith.com](http://www.cdmsmith.com)