

TECHNICAL STATUS REPORT

WORK ASSIGNMENT NO. 20-05-OP01
 SITE NAME: Colbert Landfill
 E & E JOB NO: ZR6000
 PREPARED BY: Lyle D. Diediker, Project Manager, Seattle
 DATE: October 19, 1995
 PERIOD: September 1995 (8/27/95 through 9/23/95)
 COPIES: WAM: Neil Thompson, EPA, Region 10
 PM: Jeff Villnow, E & E, Seattle
 APM: Ron Karpowicz, E & E, San Francisco

1. Progress Made This Reporting Period

There was no activity during this reporting period.

2. Issues to be Resolved

None.

3. Problem Areas and Recommended Solutions

None.

4. Deliverables Submitted

None.

5. Activities Planned Next Reporting Period

None.

6. Key Personnel Changes

None.

7. Subcontracting

None.

USEPA SF



1140328

8. Equipment Charges

None.

9. Travel

None.

10. Laboratory

None.

11. LOE/\$ Estimate

Anticipated LOE/\$ for planned activities are: 0 LOE hours and \$0.00.

12. Hours Report

There were no professional and clerical hours charged during this reporting period.

Table 2

ECOLOGY & ENVIRONMENT ARCS IX AND X CONTRACT 68-W9-0020
 SUMMARY OF DIRECT LABOR BY P-GRADE
 COLBERT LANDFILL
 AS OF 23-SEP-95

LABOR CODE	CURRENT MONTH				CURRENT CONTRACT YEAR				PROJECT TO DATE			
	REG HOURS	OT HOURS	TOTAL HOURS	TOTAL DOLLARS	REG HOURS	OT HOURS	TOTAL HOURS	TOTAL DOLLARS	REG HOURS	OT HOURS	TOTAL HOURS	TOTAL DOLLARS
P - 4	(b)(4) 1-95											
P - 3												
P - 2												
P - 1												
T - 2												
T - 1												
PROFESSIONAL												
CLERICAL												
TOTAL												

Note: Total labor dollars include fringe, overhead, SG&A, and base fee.

CONFIDENTIAL

TABLE 3
PROJECT COST/LOE STATUS REPORT
AS OF 09/23/95

Project: ZR6 Colbert Landfill

WA no: 20-05-0P01

\$

LOE

TASK	DESCRIPTION
ZR6010	WORKPLAN PREPARATION
ZR6020	DOCUMENT REVIEW
ZR6030	WELL INSTALL OVRSGHT
ZR6040	DATA VALIDATION
ZR6050	ENG REPORT REVIEW
ZR6060	DESIGN/BID REVIEW
ZR6070	OPERATIONS REVIEW
ZR6080	PHASE II OVERSIGHT
ZR6090	MEETING SUPPORT
ZR6999	AWARD FEE

Job Totals:

LAST MONTH	TOTAL TO DATE	AT COMPLETION	EXPENDITURE LIMIT	VARIANCE	LAST MONTH	TOTAL TO DATE	AT COMPLETION	EXPENDITURE LIMIT	VARIANCE
------------	---------------	---------------	-------------------	----------	------------	---------------	---------------	-------------------	----------

(b)(4) 1-95

PERIOD
To Date
At End Next Month
At End Following Month
At End Third Month
At Completion

DOLLARS
EXPENDITURE LIMIT
LOE
EXPENDITURE LIMIT

(b)(4) 1-95

CONFIDENTIAL

TABLE 4

CONFIDENTIAL

EQUIPMENT, TRANSPORTATION AND OTHER DIRECT COSTS

FOR PROJECT ZR6 FOR SEP 1995

Colbert Landfill

WORK ASSIGNMENT: 20-05-0P01

ACCOUNT NAME	THIS MONTH	TO DATE
--------------	------------	---------

COMPUTER USAGE	(b)(4) 1-95	
COMMUNICATIONS		
SAMPLE SHIPMENT COSTS		
OUTSIDE SERVICES		
POSTAGE & DELIVERY SERVICE		
TEMPORARY HELP		
COPY COSTS		

TOTALS

EQUIPMENT

TYPE

EXPENDABLE MATERIALS&SUPPL		
OTHER RENTAL COSTS		

TOTAL EQUIPMENT COSTS

TRANSPORTATION

TYPE

ALL OTHER COSTS EXCPT PER		
PER DIEM COSTS		

TOTALS