

## TECHNICAL STATUS REPORT

WORK ASSIGNMENT NO. 20-05-0P01  
SITE NAME: Colbert Landfill  
E & E JOB NO: ZR6000  
PREPARED BY: Lyle D. Diediker, Project Manager, Seattle  
DATE: June 20, 1995  
PERIOD: May 1995 (4/30/95 through 5/27/95)  
COPIES: WAM: Neil Thompson, EPA, Region 10  
PM: Jeff Villnow, E & E, Seattle  
APM: Ron Karpowicz, E & E, San Francisco

1. Progress Made This Reporting Period

There was no activity during this reporting period.

2. Issues to be Resolved

Extension for the work assignment close-out date which currently expires June 30, 1995.

3. Problem Areas and Recommended Solutions

None.

4. Deliverables Submitted

None.

5. Activities Planned Next Reporting Period

None.

6. Key Personnel Changes

None.

USEPA SF



1140332

7. Subcontracting

None.

8. Equipment Charges

None.

9. Travel

None.

10. Laboratory

None.

11. LOE/\$ Estimate

Anticipated LOE/\$ for planned activities are: 0 LOE hours and \$0.00.

12. Hours Report

There were no professional and clerical hours charged during this reporting period.

Table 2

ECOLOGY & ENVIRONMENT ARCS IX AND X CONTRACT 68-W9-0020  
 SUMMARY OF DIRECT LABOR BY P-GRADE  
 COLBERT LANDFILL  
 AS OF 27-MAY-95

LABOR CODE	CURRENT MONTH				CURRENT CONTRACT YEAR				PROJECT TO DATE			
	REG HOURS	OT HOURS	TOTAL HOURS	TOTAL DOLLARS	REG HOURS	OT HOURS	TOTAL HOURS	TOTAL DOLLARS	REG HOURS	OT HOURS	TOTAL HOURS	TOTAL DOLLARS
P - 4	(b)(4) 1-95											
P - 3												
P - 2												
P - 1												
T - 2												
T - 1												
PROFESSIONAL												
CLERICAL												
TOTAL												

NOTE: Total labor dollars include fringe, overhead, SG&A, and base fee.

TABLE 3  
PROJECT COST/LOE STATUS REPORT  
AS OF 05/27/95

Project: ZR6 Colbert Landfill

WA no: 20-05-0P01

TASK	DESCRIPTION	\$					LOE				
		LAST MONTH	TOTAL TO DATE	AT COMPLETION	EXPENDITURE LIMIT	VARIANCE	LAST MONTH	TOTAL TO DATE	AT COMPLETION	EXPENDITURE LIMIT	VARIANCE
ZR6010	WORKPLAN PREPARATION	(b)(4) 1-95									
ZR6020	DOCUMENT REVIEW										
ZR6030	WELL INSTALL OVRSGHT										
ZR6040	DATA VALIDATION										
ZR6050	ENG REPORT REVIEW										
ZR6060	DESIGN/BID REVIEW										
ZR6070	OPERATIONS REVIEW										
ZR6080	PHASE II OVERSIGHT										
ZR6090	MEETING SUPPORT										
ZR6999	AWARD FEE										
Job Totals:											

PERIOD	DOLLARS	EXPENDITURE LIMIT	LOE	EXPENDITURE LIMIT
To Date	(b)(4) 1-95			
At End Next Month				
At End Following Month				
At End Third Month				
At Completion				

CONFIDENTIAL

TABLE 4

CONFIDENTIAL

## EQUIPMENT, TRANSPORTATION AND OTHER DIRECT COSTS

FOR PROJECT ZR6 FOR MAY 1995

Colbert Landfill

WORK ASSIGNMENT: 20-05-OP01

ACCOUNT NAME	THIS MONTH	TO DATE
--------------	------------	---------

COMPUTER USAGE	(b)(4) 1-95	
COMMUNICATIONS		
SAMPLE SHIPMENT COSTS		
OUTSIDE SERVICES		
POSTAGE & DELIVERY SERVICES		
TEMPORARY HELP		
COPY COSTS		
TOTALS		

## EQUIPMENT CO

TYPE

EXPENDABLE MATERIALS&SUPPLIES
OTHER RENTAL COSTS

TOTAL EQUIPMENT COSTS

## TRANSPORTATION

TYPE

ALL OTHER COSTS EXCPT PERDIEM
PER DIEM COSTS

TOTALS